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Appendix J: Key Milestone Plan 

This appendix shows system and initiative deployment milestones as well as system migration and termination milestones. 
The chart groups systems and initiatives by Business Enterprise Priority (BEP) or by Component. 

CHANGES SINCE THE LAST ETP PUBLICATION 

A Baseline column, Milestone Status column, and Explanation column have been added to the view of this appendix.  The 
Baseline column reflects the milestone date published in the 30 September 2005 ETP; the Milestone Status column focuses 
on the current six-month period, and indicates if a prior milestone (February 2006 or earlier) was met or not met, whether a 
future milestone (through March 2006) is on track, at risk or has slipped. This column also indicates if the milestone has 
been deleted.  The Explanation column provides the reasons for milestone changes.   

NOTE: The Finish column will reflect either the baseline milestone date or the “updated” milestone date if the milestone 
has not been met, slipped or been deleted. 

EXAMPLE 

The following is a view of the data fields included in Appendix J.   

ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone
Status

Explanation

1 Federal IAE TBD 3/2007

2 CCR 3/2007 3/2007

15 EPLS 3/2006 3/2006

24 eSRS TBD 4/2006

38 FBO 3/2006 3/2006

48 FedReg 9/2007 3/2007

57 FedTeDS 9/2007 12/2005

58 Key Milestones: 9/2007 12/2005

59 FOC 3/2003 3/2003 1 - Met

60 FedTeDS Coop Site 12/2005 6 - Deleted This is not a functional or
program milestone; no

61 Finalize FAR Changes 9/2007 10/2005 5 - Slipped

62 Continue sustainment and
enhancement of additional

1/2005 6 - Deleted This is not a functional or
program milestone; no

63 Implement a continuity of operations
(COOP) site

1/2005 6 - Deleted Duplicate of FedTeDS Coop Site
milestone.

64 FPDS-NG 9/2007 3/2007

65 Key Milestones: 9/2007 3/2007

66 Finalize FAR changes 9/2007 9/2005 2 - Not Met OMB going through FAR Council
process.  Need justification for
milestone slippage to TBD.

9/2007

9/2007

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
2006 2007 2008

 

 

“Baseline” 
milestone date

Updated 
milestone date
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

1 Personnel Visibility TBD
2 AHLTA  Armed Forces Healthcare Longitudinal Technology Application 9/2011 9/2011

3 Key Milestones: 9/2011 9/2011

4 Subsume some CHCS ambulatory encounter documentation; Consult
Tracking; Alerts and Reminders; and Role Based Security into AHLTA

12/2006 12/2006 This milestone was renamed from "continue to
subsume CHCS ambulatory encounter
documentation; Consult Tracking; Alerts and
Reminders; and Role Base Security into CHCS II by
12/2006".

5 Begin to subsume SRTS1 Spectacle Request Transmission Capabilities
into AHLTA

6/2007 6/2007 This milestone was renamed from "Continue to
subsume SRTS I Spectacle Request Transmission
System I  Capabilities into CHCS II by 6/2007".

6 Continue migration from CIW to AHLTA 1/2005 5/2005 1 - Met The finish date of this task was changed from
5/2005. The migration of CIW data was completed in
January 2005 and CIW was terminated.

7 Award AHLTA Block 3,  Release 1 Pharmacy Services Capabilities
Contract

1/2005 1/2005 1 - Met

8 Award AHLTA Block 3,  Release 2 Laboratory Services Capabilities
Contract

6/2007 6/2007

9 Deploy integrated dental documentation and practice guideline capabilities 3/2007 3/2007 This is a new milestone.

10 Deploy a capability that allows real-time encounter documentation and
enables retrieval of an electronic full medical record at the point of care

12/2005 12/2005 1 - Met

11 Increase CHCS II system availability to 99.25% for those sites that are
operational

9/2006 6 - Deleted Deleted because it is a metric not a milestone.
Included in the 30 Sep ETP in error.

12 Update Military Personnel and Pay Business Standards to reflect most
current law and policy changes

12/2005 1 - Met

13 Increment: Block I 3/2007 12/2006
14 Complete AHLTA Block 2 DT&E 6 - Deleted This milestone is in the wrong place.  An identical

milestone appears under Block II.
15 Complete Block 1 Worldwide Implementation of AHLTA to 51 Sites 2/2006 3/2006 1 - Met

16 Release AHLTA Block 1 to Theater Medical Information Program 9/2006 9/2006

17 Milestone C 1/2003 1/2003 1 - Met

18 IOC 9/2004 9/2004 1 - Met

19 Initial Full Deployment Decision Review (FDDR) 11/2003 11/2003 1 - Met

20 FOC 12/2006 12/2006

21 Complete AHLTA Block 1 Worldwide Implementation of 89 planned
sites

12/2006 This milestone is a new milestone. It combines the
milestones "Complete Block 1 Worldwide
implementation of CHCS II to additional 32 Sites"
and "complete Block 1 Worldwide implementation of
CHCS II to additional 49 Sites" providing a single
milestone..

22 Complete Block 1 Worldwide Implementation of CHCS II to additional
32 Sites

9/2006 6 - Deleted This milestone was incorporated into  milestone
"Complete AHLTA Block 1 Worldwide
Implementation of 89 planned sites."

23 Complete Block 1 Worldwide Implementation of CHCS II to additional
49 Sites.

3/2007 6 - Deleted This milestone was  incorporated into  milestone
"Complete AHLTA Block 1 Worldwide
Implementation of 89 planned sites."

24 Increment: Block II 3/2008 3/2008
25 Milestone B 1/2003 1/2003 1 - Met

26 Initial Full Deployment Decision Review (FDDR) 5/2005 5/2005 1 - Met

27 Complete AHLTA Block 2 DT&E 6/2006

28 FOC 3/2008 3/2008

29 Increment: Block III 9/2011 9/2011
30 Milestone A 1/2003 1/2003 1 - Met

31 Milestone B 8/2006 3/2006 5 - Slipped Additional concept refinement and technology
definition required.  Schedule is within approved APB
Objective (3/2006) -Threshold (9/2006) for this
Milestone.  Not anticipated to impact follow-on
Milestones.

12/2006

6/2007

1/2005

1/2005

6/2007

3/2007

12/2005

12/2005

2/2006

9/2006

/2004

12/2006

12/2006

5/2005

6/2006

3/2008

8/2006

2005 2006 2007 2008 2009 2010 2011
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

32 Milestone C 9/2007 9/2007

33 Initial Full Deployment Decision Review (FDDR) 3/2008 3/2008

34 FDDR, Release 2 3/2008 3/2008

35 FDDR, Release 3 12/2008 12/2008

36 FDDR, Release 4 9/2009 9/2009

37 FOC 9/2011 9/2011

38 Legacy Systems migrating to AHLTA 9/2011 9/2011
39 CHCS 9/2011 9/2011

40 CIS 9/2011 9/2011

41 CIW 5/2005 5/2005 1 - Met

42 PHCA 3/2005 3/2005 1 - Met

43 SRTS I 6/2007 6 - Deleted No longer tracked as a DoD system

44 DCPDS  Defense Civilian Personnel Data System TBD 9/2006
45 Key Milestones: TBD 9/2006
46 Initial Policy 9/1993 9/1993 1 - Met

47 Milestone A 9/1997 9/1997 1 - Met

48 Plan Organizational & Role Change 9/1994 9/1997 1 - Met

49 Revise Policy 9/1998 9/1998 1 - Met

50 Detailed design of processes, testing and integrating those processes. 6/1999 6/1999 1 - Met

51 Milestone B 9/1999 9/1999 1 - Met

52 IOC (for Process) 10/1999 10/1999 1 - Met

53 IOC 11/1999 10/1999 1 - Met

54 Milestone C 3/2002 3/2002 1 - Met

55 FOC 9/2002 9/2002 1 - Met

56 Final Policy Implemented 9/2002 9/2002 1 - Met

57 Execute Organizational and Role Change 9/1995 9/2002 1 - Met

58 Train Personnel 9/2002 9/2002 1 - Met

59 FOC (for Process) 9/2002 9/2002 1 - Met

60 Certify Compliance to Policy 9/2002 9/2004 1 - Met

61 Identify functional requirements for an integrated staffing solution to
enhance staffing and recruitment functionality and integration with e-Gov
Recruitment One-Stop.

9/2007 9/2006 Changed the milestone to be consistent with current
DCPDS Project Plans; Milestone objective was
baseline from Summer 2005 inputs. On Schedule.

62 Initiate the study for an integrated DoD civilian HR/payroll providing a
baseline economic case for development and implementation.

9/2006 9/2006 3 - On Track This milestone was not scheduled to begin until Mar
06 and the completion date is yet to be determined.
So rather than to report a TBD, the decision was
made to change the language of the Milestone to
indicate the initiation of this activity.

63 Identify goals and develop an implementation strategy for integrating
modules supporting functionality currently provided by stand-alone
applications

9/2008 3/2006 5 - Slipped This milestone was not scheduled to begin until Mar
06 with an estimated completion date of 9/2008.
Since this activity has already begun, a decision was
made to change the milestone date from the initiation
date to reflect the expected finish date

64 Identify goals and develop implementation strategy for integrating civilian
payroll functionality into the enterprise human resources system

3/2006 6 - Deleted This activity has been subsumed by milestone
"Initiate a study to identify the technical and
functional requirements, operating environment, ..."
which is broader in scope but includes the scope of
the deleted milestone.

65 Implement DCPDS enterprise-wide tools for use in advanced reporting and
data warehousing capability

9/2006

66 Deploy a civilian personnel data warehouse to facilitate data sharing 5/2005 5/2005 1 - Met

67 Retire the legacy civilian corporate database 2/2006 1 - Met

68 Complete the information assurance reaccredidation of DCPDS 2/2006 1 - Met

9/2007

3/2008

3/2008

12/2008

9/2009

5/2005

3/2005

9/2007

9/2006

9/2008

9/2006

5/2005

2/2006

2/2006
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

69 Develop a data warehouse capability with enhanced corporate reporting
functionality to provide DoD Enterprise-wide data to support senior leaders
and managers

2/2006 3/2006 1 - Met

70 Initiate a study to identify the technical and functional requirements,
operating environment, resources, organizational restructuring, timeline,
and cost savings for the integration of the civilian HR enterprise system
(DCPDS) with payroll functionality.

TBD

71 Legacy Systems migrating to DCPDS: 9/1999
72 APCAPS 9/1993 1 - Met

73 COEMIS 9/1993 1 - Met

74 C-PAS 9/1999 1 - Met

75 FIPS 9/1999 1 - Met

76 MANUAL 9/1993 1 - Met

77 MOMS 9/1999 1 - Met

78 NACMIS 9/1993 1 - Met

79 NSA 6 - Deleted No longer tracked as a DoD system.

80 PDS-C 9/1993 1 - Met

81 SCIPMIS 9/1993 1 - Met

82 DIMHRS  Defense Integrated Military Human Resources System  *Note: The
DIMHRS program is being re-baselined and as a result the dates may change.
Any changes will be incorporated in the next version of the ETP.

TBD 7/2008

83 Key Milestones: TBD 7/2008
84 Initial Policy 7/1997 1/1997 1 - Met Corrected erroneous baseline date.

85 Process Design Test & Integration 5/2002 5/2002 1 - Met

86 Certify Compliance to Policy 4/2003 4/2003 1 - Met

87 Milestone 0 2/1998 2/1998 1 - Met The old Milestone 0 and Milestone 1 were defined as
concept exploration and component advanced
development - these were presystems acquisition.
Both of these are now considered Milestone A,
Concept and Technology Development.

88 Milestone A 10/2000 6/2004 1 - Met Corrected erroneous baseline date.

89 Milestone B 4/2003 3/2005 1 - Met Administrative correction.

90 Milestone C 12/2007 1/2006 Revised based on DIMHRS assessment to the
DBSMC.

91 Continue systems development in preparation of subsuming the personnel
and pay functionality from 120 legacy systems

3/2006 6 - Deleted This is ongoing effort.

92 IOC TBD 3/2007 5 - Slipped Revised based on DIMHRS assessment to the
DBSMC.

93 Army DIMHRS Assessment 11/2005 1 - Met Assessment Requested by DBSMC between ETP
versions.

94 DEPSECDF/DBSMC DIMHRS Decision 12/2005 1 - Met Assessment Requested by DBSMC between ETP
versions.

95 ARMY IOC TBD 7/2007 5 - Slipped Army is conducting service assessment by March
2006.  Finish date will be TBD until assessment is
complete.

96 Air Force DIMHRS Assessment 2/2006 1 - Met Directed by DBSMC.

97 Air Force Deployment TBD 7/2007 5 - Slipped Determined once Air Force assessment is complete.

98 Navy/Marine Corps DIMHRS Assessment 4/2006 Directed by DBSMC.

99 Navy/Marine Corps Deployment TBD 12/2007 5 - Slipped Determined once Navy assessment is complete.

100 FOC TBD 7/2008 5 - Slipped Will be determined once all Service assessments are
complete.

101 Establish DIMHRS O-8 Steering Committee 2/2006 1 - Met Directed by DBSMC.

102 Develop a single Systems Integration Test (SIT) to start the process of
testing the single deployable release of an integrated military personnel
and pay capability.

9/2006 9/2006

2/2006

12/2007

11/2005

12/2005

2/2006

4/2006

2/2006

9/2006

2005 2006 2007 2008 2009 2010 2011
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

103 Legacy Systems migrating to DIMHRS TBD 5/2007 *Note: The DIMHRS program is being
re-baselined and Dates for IOC, Service
deployment and FOC for DIMHRS will be
determined by the DBSAE.  The termination date
of systems being migrated to DIMHRS will also
be revalidated by the DBSAE.

104 AGRMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

105 AGRMIS-INTERFACE TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

106 AMIS 1/2007 6 - Deleted No longer tracked as a DoD system

107 AMIS (J011) 1/2007 6 - Deleted No longer tracked as a DoD system

108 AORS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

109 APAS-E TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

110 ARACMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

111 ASK TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

112 CAR 10/2006 6 - Deleted No longer tracked as a DoD system

113 COMM-CD 10/2006 6 - Deleted No longer tracked as a DoD system

114 DAMIS-FS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

115 DAMIS-HQ TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

116 DCIPS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

117 DJMS-AC TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

118 DJMS-RC TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

119 DMO TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

120 EBM 10/2006 6 - Deleted See DIMHRS legacy note above*

121 EDAS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

122 EDMIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

123 EDTM 10/2006 6 - Deleted No longer tracked as a DoD system

124 eMILPO TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

125 EPM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

126 ERS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

127 FCP 5/2007 6 - Deleted Program cancelled before system was fielded.

128 ICDT TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

129 IMAPMIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

130 IMPS TBD 1/2007 5 - Slipped See DIMHRS legacy note above*

131 INPROC/OUTPROC TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

132 ITAPDB TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

133 IWS-2XC TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

134 IWS-ACT 10/2006 6 - Deleted No longer tracked as a DoD system

135 IWS-AFS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

136 IWS-AGR/Calvin TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

137 IWS-CEP TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

138 IWS-CFP TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

139 IWS-COM 10/2006 6 - Deleted No longer tracked as a DoD system

140 IWS-EBS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

141 IWS-INT TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

142 IWS-PIC 10/2006 6 - Deleted No longer tracked as a DoD system

143 IWS-PNS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

144 IWS-RCCS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

145 IWS-SMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

146 IWS-SMS-Cases TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

147 IWS-SMSV-PERMS-I TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

2005 2006 2007 2008 2009 2010 2011
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

148 IWS-SMSV-ROTCAM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

149 IWS-SMSV-SGLI TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

150 IWS-SMSV-SPA TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

151 IWS-SMSV-STS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

152 IWS-SMSV-TTADS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

153 IWS-SOQ TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

154 IWS-SPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

155 IWS-TAM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

156 JUSTIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

157 KEYSTONE-KEYVIEW-CS 10/2006 6 - Deleted No longer tracked as a DoD system

158 KEYSTONE-RETAIN-CS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

159 MBIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

160 MCTFS-P TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

161 MCTFS-P TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

162 MGIB TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

163 MiLPDS TBD 1/2007 5 - Slipped See DIMHRS legacy note above*

164 MOBLAS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

165 MOBPERS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

166 MYPAY TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

167 NES TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

168 NMPDS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

169 NMPDS-AMSAS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

170 NMPDS-DMRS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

171 NMPDS-EAIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

172 NMPDS-EDPROJ II TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

173 NMPDS-EDVR TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

174 NMPDS-EPRES TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

175 NMPDS-FSSS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

176 NMPDS-JASS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

177 NMPDS-LOOMIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

178 NMPDS-NAVACTSTAT TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

179 NMPDS-NMPE TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

180 NMPDS-OAIS II TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

181 NMPDS-ODIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

182 NMPDS-ODMS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

183 NMPDS-OISS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

184 NMPDS-ORGSUPP TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

185 NMPDS-TADTRACK TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

186 NMPDS-TASM TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

187 NROWS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

188 NSIPS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

189 ODS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

190 OLDS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

191 OOR TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

192 OPINS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

193 PC-III TBD 1/2007 5 - Slipped See DIMHRS legacy note above*

194 PDCAPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

195 PEPDUS 3 TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

2005 2006 2007 2008 2009 2010 2011
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

196 PERSLOC TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

197 PERSTEMPO 10/2006 6 - Deleted No longer tracked as a DoD system

198 PIM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

199 PRMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

200 QMP-CS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

201 RDMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

202 RDMS- Suite TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

203 RECBASS-R TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

204 RHS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

205 RIS 10/2006 6 - Deleted No longer tracked as a DoD system

206 RLAS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

207 ROAMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

208 RPAM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

209 RPAS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

210 RRS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

211 RSAS/RCCPDS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

212 RSDQ TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

213 RVPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

214 SAM 5/2007 6 - Deleted No longer tracked as a DoD system

215 SEPM TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

216 SIDPERS-ARNG TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

217 SLO TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

218 SMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

219 SRB 10/2006 6 - Deleted No longer tracked as a DoD system

220 SRT 10/2006 6 - Deleted No longer tracked as a DoD system

221 TAPDB-AE TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

222 TAPDB-AO TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

223 TAPDB-ARNG TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

224 TAPDB-R TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

225 TDRL (AR) 10/2006 6 - Deleted No longer tracked as a DoD system

226 TMTS 1/2007 6 - Deleted No longer tracked as a DoD system

227 TOPMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

228 TOPMIS II TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

229 TOPTUS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

230 TPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

231 TRANSPROC 10/2006 6 - Deleted No longer tracked as a DoD system

232 UD/MIPS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

233 UIC TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

234 UMIDS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

235 UPDB TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

236 UPDB-Assignments 10/2006 6 - Deleted No longer tracked as a DoD system

237 UPDB-CPAS 10/2006 6 - Deleted No longer tracked as a DoD system

238 UPDB-CPF 10/2006 6 - Deleted No longer tracked as a DoD system

239 UPDB-FSTE-2 10/2006 6 - Deleted No longer tracked as a DoD system

240 UPDB-Locator 10/2006 6 - Deleted No longer tracked as a DoD system

241 UPDB-Personnel Detachment 10/2006 6 - Deleted No longer tracked as a DoD system

242 UPDB-Retention 10/2006 6 - Deleted No longer tracked as a DoD system

243 UPDB-S-Gate 10/2006 6 - Deleted No longer tracked as a DoD system

2005 2006 2007 2008 2009 2010 2011
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

244 UPDB-Soldiers' Page 10/2006 6 - Deleted No longer tracked as a DoD system

245 UPDB-Sponsorship 10/2006 6 - Deleted No longer tracked as a DoD system

246 UPDB-Sponsorship Training 10/2006 6 - Deleted No longer tracked as a DoD system

247 UPDB-Strength Management 10/2006 6 - Deleted No longer tracked as a DoD system

248 UPDB-TCS 10/2006 6 - Deleted No longer tracked as a DoD system

249 UPDB-TRACS 10/2006 6 - Deleted No longer tracked as a DoD system

250 vMPF TBD 1/2007 5 - Slipped See DIMHRS legacy note above*

251 WWL 10/2006 6 - Deleted No longer tracked as a DoD system

252 ZIP-GLC TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

253 DTS  Defense Travel System TBD 9/2007
254 Key Milestones: 9/2007 3/2007
255 Initial policy 12/1995 12/1995 1 - Met

256 Complete AoA 6/1997 6/1997 1 - Met

257 Final Policy Implemented 5/2002 5/2002 1 - Met

258 Milestone C 10/2003 10/2003 1 - Met

259 IOC for Block 1 12/2003 12/2003 1 - Met Added "for Block 1" to MS

260 IOC (for Process) 12/2003 6 - Deleted Duplicate of IOC.

261 FOC for Block 1 9/2006 9/2006 Added "for Block 1" to MS.

262 Execute Organizational and Role Change 9/2006 9/2006 As a result of MID 921 and PBD 721.

263 PMO Training Completion for Block 1 9/2006 9/2006 Renamed: MS originally stated as "Train Personnel".

264 Process Design Test & Integration 9/2006 6 - Deleted Too low level of a task.

265 FOC (for Process) 9/2006 6 - Deleted Duplicate of FOC.

266 Plan Organizational & Role Change 9/2006 9/2006 As a result of MID 921 and stand up of BTA.

267 Awarded Small Business Commercial Travel Office (CTO) contracts in
FY05

3/2006 3/2006 3 - On Track removed sentence "Will award the full and open CTO
contract while consolidating the existing DoD travel
service contracts under one management entity."

268 Monroe software Presidential release is planned 6/2005 6 - Deleted Administrative error in Sept 05 ETP.

269 Monroe software Presidential release is planned 6/2006 6/2006 1 - Met

270 Release Q. Adams software Presidential release (Late spring / early
summer FY06)

9/2006 9/2006 3 - On Track Renamed: Original MS stated as "Q. Adams software
Presidential release is planned for release in late
spring or early summer FY06".

271 Deploy DTS to scheduled FY05 service and agency Phase II sites 3/2007 6 - Deleted Too low level of a task; Completed FY05 Phase II will
complete FY06 Phase II by 30 Sept 06.

272 Deploy an Automated Permanent Change of Station Travel Capability 9/2006 9/2006 PDT Computation is currently being assessed as
whether to maintain part of DTS Block 1

273 Accommodate temporary duty travel requirements for all DoD personnel 3/2007 6 - Deleted Out of scope for approved Block 1.

274 Complete new Travel Business Standards 6 - Deleted Too low level of a task.

275 Evaluate Travel Policy and develop new Travel Business Standards 6 - Deleted Too low level of a task.

276 Begin development of new baseline for Permanent Change of Station
Business Standards (Q4)

9/2006

277 Update baseline of temporary duty Business Standards for all DoD
personnel (Q2)

3/2007

278 Legacy Systems migrating to DTS TBD 9/2007
279 AGTR 2002 10/2005 10/2005 1 - Met

280 ATOS 9/2006 6 - Deleted No longer tracked as a DoD system.

281 CTS 9/2006 6 - Deleted Not part of Defense Travel System.

282 DFAS-OW 9/2007 9/2007

283 DTOS 9/2006 9/2006

284 ETS 9/2006 6 - Deleted Not part of Defense Travel System.

9/2006

9/2006

9/2006

9/2006

3/2006

6/30 6/30

9/2006

9/2006

9/2006

3/2007

10/2005

9/2007
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285 FAST 9/2006 9/2006

286 GAFS-DTS 9/2006 6 - Deleted Not part of Defense Travel System

287 GENUS Travel 3/2005 TBD 1 - Met

288 IATS 9/2005 9/2005 1 - Met

289 MSC-T&T 9/2006 9/2006

290 MTS 9/2006 6 - Deleted Not part of Defense Travel System

291 NEAMIS 3/2005 TBD 1 - Met

292 NROWS TBD

293 NPMFMS 9/2006

294 Order Writer 3/2005 TBD 1 - Met

295 PDA 9/2006 9/2006

296 PRODS 9/2006 6 - Deleted No longer tracked as a DoD system

297 RATS 9/2006 6 - Deleted Not part of Defense Travel System

298 ROWS 9/2006 9/2006

299 RTS 9/2006 9/2006

300 TM 9/2006 9/2006

301 TOPS 5/2005 6 - Deleted Not part of Defense Travel System

302 TR 9/2006 9/2006

303 TRAVEL 3/2005 3/2005 1 - Met

304 UFTS/4001 9/2006 9/2006

305 ULNATIS 9/2006 9/2006

306 WinATOS 9/2006 9/2006

307 Acquisition Visibility 6/2008
308 DAMIR  Defense Acquisition Management Information Retrieval 6/2008 6/2007
309 Key Milestones: 4/2008 6/2007
310 Determine and Implement New Business Rules TBD 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.

311 Service components provide access to information directly from their
Service Acquisition Information Systems via DAMIR web services rather
than entering data into CARS

9/2005 6 - Deleted 2005 is a Typo in 30 SEP 05 ETP.  Should have read
2007 (Deleted SAR, DAES, and APB. Replaced with
acquisition).

312 Service components provide access to information directly from their
Service Acquisition Information Systems via DAMIR web services rather
than entering data into CARS

9/2007

313 Update DAES Policy based on IPT Recommendations 12/2005 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.

314 Complete DoD capability for statutory acquisition information submission
from OSD to Congress via presentation tool

12/2005 6 - Deleted Duplicative of MS "Unclassified SAR data to be
provided to Congress electronically via DAMIR
Purview. Classified SAR data to be provided to
Congress via a classified annex. Elimination of the
paper SAR submission."

315 Unclassified SAR data to be provided to Congress electronically via DAMIR
Purview.  Classified SAR data to be provided to Congress via a classified
annex.

4/2006 4/2006 3 - On Track Changed name to clarify actual scope of milestone.
Formerly, "Electronic SARS to Congress."

316 Capability to deliver Unclassified SAR data to be provided to Congress
electronically via DAMIR Purview

12/2005 12/2005 1 - Met

317 Implement Web Services architecture with all three Services 9/2006 6 - Deleted Duplicative of MS "Service components allow OSD to
pull SAR, DAES and APB information directly from
their Service Acquisition Information Systems via
DAMIR web services rather than entering data into
CARS".

318 Full SAR Implementation in Purview 9/2006 6 - Deleted Duplicative of MS "Unclassified SAR data to be
provided to Congress electronically via DAMIR
Purview. Classified SAR data to be provided to
Congress via a classified annex. Elimination of the
paper SAR submission."

319 Incorporate DAES IPT Recommendations 3/2007 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.

9/2006

3/2005

9/2005

9/2006

3/2005

9/2006

3/2005

9/2006

9/2006

9/2006

9/2006

9/2006

3/2005

9/2006

9/2006
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320 Complete the Earned Management Pilot with the Army 9/2005 3/2006 1 - Met Milestone completed Sep 05.

321 Release the DAES Review component of DAMIR 3/2006 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.

322 FOC 4/2008 4/2008 3 - On Track

323 Earned Value Management information exchange from Army AIS via Web
services

9/2006 9/2006

324 Legacy Systems migrating to DAMIR 6/2008
325 Retire Legacy System CARS 6 - Deleted No longer tracked as a DoD system.

326 DAES Assessment 10/2005 1 - Met

327 Retire Legacy System SASS 6 - Deleted No longer tracked as a DoD system.

328 CAS 1/2004 1 - Met

329 USXPORTS  US Export Systems  3/2007 3/2007
330 Key Milestones: 3/2007 3/2007
331 Milestone A 8/2001 8/2001 1 - Met

332 Complete AoA 4/2002 4/2002 1 - Met

333 USXPORTS Sys Architecture Doc 3/2003 3/2003 1 - Met

334 Test and Evaluation Master Plan 8/2003 8/2003 1 - Met

335 Interoperability Certification of ORD 9/2003 9/2003 1 - Met

336 Testable Enterprise System 10/2003 10/2003 1 - Met

337 Deployable Enterprise System 5/2004 5/2004 1 - Met

338 IOC 6/2004 6/2004 1 - Met

339 USXPORTS V1.0 6/2004 6/2004 1 - Met

340 USXPORTS V2.0 12/2004 12/2004 1 - Met

341 USXPORTS V2.1 1/2005 1/2005 1 - Met

342 USXPORTS V3.0 5/2005 5/2005 1 - Met

343 USXPORTS V3.1 9/2005 9/2005 1 - Met

344 USXPORTS V4.0 1/2006 1/2006 1 - Met

345 FOC 1/2006 1/2006 1 - Met

346 Final System Improvements - USXPORTS V4.0 1/2006 1/2006 1 - Met

347 Review System Performance 9/2006 9/2006 3 - On Track

348 Expand user base 3/2007 3/2007

349 Legacy systems migrating to USXPORTS 2/2006 2/2006
350 TPS 2/2006 2/2006 1 - Met

351 Common Supplier Engagement TBD
352 ASAS  Acquisition Spend Analysis Service  9/2007
353 Key Milestones: 9/2007 11/2006
354 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP

functionality to ETL/data mart solution; - Fix scalability and performance
problems; - Add support concurrent users; - Add additional contract writing
system data available in ACBIS and CBIS

5/2006 6 - Deleted Deleted as it is duplicative of more discrete, broken
down milestones already included below.

355 Acquisition Spend Analysis Pilot (ASAP)/Service: - Initial Production
Deployment and implement data cleansing

11/2005 11/2005 1 - Met Milestone name changed to reflect more accurate
description.

356 Second Production Deployment with Expanded capabilities 11/2006 11/2006 4 - At Risk Effort is unfunded.

357 Migrate ASAP functionality to ETL/data mart solution 2/2006 3/2006 1 - Met

358 Fix scalability and performance problems identified in the pilot phase 9/2006 3/2006 5 - Slipped Slipped due to data connectivity issues.

359 Add capability to allow for concurrent users 4/2006 3/2006 5 - Slipped Effort is unfunded for additional licenses. Tentative
finish date of April 2006 is dependent on funding.

360 Access additional contract data available in the Air Force (AF) and Army
Contract Business Intelligence Systems

2/2006 3/2006 1 - Met

9/2005
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361 Initial Production Deployment 9/2007 6 - Deleted Deleted as it is duplicative of milestone named "
Acquisition Spend Analysis Pilot (ASAP)/Service: -
Initial Production Deployment and implement data
cleansing".

362 Implement data cleansing 9/2007 6 - Deleted Deleted as it is duplicative of milestone  " Acquisition
Spend Analysis Pilot (ASAP)/Service: - Initial
Production Deployment and implement data
cleansing".

363 Enhance front-end analytics 9/2007 6 - Deleted Deleted as it is duplicative of milestone " Acquisition
Spend Analysis Pilot (ASAP)/Service: - Initial
Production Deployment and implement data
cleansing".

364 Expose additional data from all contract writing systems across AT&L (e.g.,
Army, Navy, AF, ODAs, etc)

9/2007 6 - Deleted Deleted as it is duplicative of milestone named
Acquisition Spend Analysis Pilot (ASAP)/Service: -
Initial Production Deployment and implement data
cleansing.

365 Second Production Deployment with expanded capabilities 3/2007 6 - Deleted Deleted as it is duplicative of milestone  "Second
Production Deployment with Expanded capabilities".

366 Canned reporting services web-service enabled to share with other users,
apps in the Enterprise

3/2007 3/2007 4 - At Risk Effort is unfunded.

367 CC-SF44  Contingency Contracting SF44 11/2006 11/2006

368 Key Milestones: 11/2006 11/2006
369 Increment: Phase 1 2/2006 2/2006
370 Integration award 6/2005 6/2005 1 - Met

371 Demonstrate capability (Phase 1) 10/2005 10/2005 1 - Met

372 First test unit equipped with functionality (Phase 1) 12/2005 12/2005 1 - Met

373 IOC (Phase 1) 2/2006 2/2006 1 - Met

374 Increment: Phase 2 11/2006 11/2006
375 System Demonstration (Phase 2) 6/2006 6/2006 4 - At Risk Generic requirements for Phase 2 are completed .

This effort is unfunded.
376 1st unit equipped (Phase 2) 8/2006 8/2006 4 - At Risk Generic requirements for Phase 2 are completed .

This effort is unfunded.
377 IOC (Phase 2) 11/2006 11/2006 4 - At Risk Generic requirements for Phase 2 are completed .

This effort is unfunded.
378 CPARS  Contractor Performance Assessment Reporting System TBD 10/2006
379 Key Milestones: TBD 10/2006
380 ACASS/CCASS Transition Funding 11/2004 11/2004 1 - Met

381 ACASS/CCASS Transition MOA 11/2004 11/2004 1 - Met

382 Finalize CPARS Funding Strategy 9/2005 6 - Deleted Deleted as this is a programmatic milestone.

383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005 6 - Deleted Deleted as this is programmatic and duplicative
milestone.

384 Obtain PPIMS Transition Funding 9/2005 6 - Deleted Deleted as this is a programmatic milestone.

385 Develop PPIMS Transition Plan 9/2005 6 - Deleted Deleted as this is duplicative with milestone
"Complete transition plan for integration of Army's
Past Performance Information Management System
(PPIMS) into CPARS".

386 CPARS New Release Including ACASS/CCASS Implementation 10/2005 10/2005 1 - Met Milestone renamed and combined for clarification;
Original Milestones stated separately.

387 ACASS/CCASS Implementation 10/2005 6 - Deleted Deleted as it was combined with milestone "CPARS
New Release".

388 ACASS/CCASS Policy Guide 1/2006 6 - Deleted Deleted as this would not be a milestone of
congressional interest.

389 Complete Interface To  FPDS-NG  Past Performance Report Card TBD 6/2006 5 - Slipped Milestone renamed for clarification - added
FPDS-NG . This milestone  will likely miss its due
date due to a delay in receiving GSA provided
functionality. Need to know by Apr-06 if DoD data will
be resident in FPDS-NG.

3/2007

6/2005

10/2005

12/2005

2/2006

6/2006

8/2006
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390 Complete PPIMS Transition 9/2006 6 - Deleted Deleted this milestone as it is duplicative with
milestone "Complete PPIMS merge into CPARS to
create one DoD feeder system into the Past
Performance Information Retrieval System (PPIRS)."

391 ACASS/CCASS/CPARS Quarterly Release 9/2006 6 - Deleted Deleted as this is a generic milestone and not a
Transformational Milestone.

392 CPARS Joint Requirements Board Stand Up 9/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
BTA.

393 Single DoD CPARS Guide 10/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
BTA.

394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI Collection
System & PPIRS Single DoD PPI Retrieval System

10/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
BTA.

395 Complete transition plan for integration of Army’s Past Performance
Information Management System (PPIMS) into CPARS

TBD 3/2006 2 - Not Met Transition Plan completed March 05. Continuing
effort unfunded.

396 Continued sustainment and enhancement of additional
capabilities/functionality as approved by Past Performance Working Group

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone.

397 Complete PPIMS merge into CPARS to create one DoD feeder system into
the Past Performance Information Retrieval System (PPIRS)

9/2007 9/2006 5 - Slipped Effort is unfunded.

398 Legacy Systems migrating to CPARS 5/2006 9/2006
399 ACASS/CCASS 9/2005 9/2005 1 - Met

400 CCASS 9/2005 6 - Deleted No longer tracked as a DoD system

401 PPIMS 5/2006 9/2006 4 - At Risk Effort is unfunded.

402 DBSE  Defense Business Sourcing Environment 9/2014 6/2014
403 Key Milestones: 9/2014 6/2014
404 PMO Established 9/2006 9/2006 3 - On Track

405 Increment: Increment 1 12/2011 9/2011
406 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of

documentation and review/coordination
407 Milestone B 6/2008 6/2008 4 - At Risk Milestone date is dependent on BTA standing up the

program office and funding beyond Milestone A.

408 Milestone C 9/2010 9/2010 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

409 IOC 9/2010 9/2010 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

410 FOC 12/2011 9/2011 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

411 Increment: Increment 2 6/2013 3/2013 Milestone date is dependent on BTA standing up
the program office and funding beyond Milestone
A.

412 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of
documentation and review/coordination

413 Milestone B 6/2010 6/2010 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

414 Milestone C 3/2012 3/2012 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

415 IOC 3/2012 3/2012 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

416 FOC 6/2013 3/2013 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

417 Increment: Increment 3 9/2014 6/2014 Milestone date is dependent on BTA standing up
the program office and funding beyond Milestone
A.

418 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of
documentation and review/coordination

9/2007
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419 Milestone B 12/2011 12/2011 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

420 Milestone C 6/2013 6/2013 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

421 IOC 6/2013 6/2013 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

422 FOC 9/2014 6/2014 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.

423 Initial Capabilities Document (ICD) is in final staffing expect
completion

3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A

424 Concept Decision 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A

425 AoA final report 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A

426 Complete TDS 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A

427 New Start Notification 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A

428 Conduct Technology Development and Demonstrations 9/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone B

429 Complete Technology Demonstrations & Assessments 3/2007 6 - Deleted Deleted as this is duplicative with achievement of
Milestone B

430 DoD EMALL  DoD Electronic Mall 9/2006 9/2006
431 Key Milestones: 9/2006 9/2006
432 FOC 11/2002 11/2002 1 - Met

433 Increment EMALL v6.0 9/2006 9/2006
434 Deployment of v6.0 (Website overhaul, Consolidation into one

physical location, User interface enhancements)
1/2006 10/2005 1 - Met Combined w/ "Consolidation into one physical

location" & "User Interface Enhancements"
milestones

435 Consolidation into one physical location 10/2005 6 - Deleted Deleted as it was combined with "deployment v6.0
(Website overhaul…) milestone

436 User Interface Enhancements 10/2005 6 - Deleted Deleted as it was combined with "deployment v6.0
(Website overhaul…) milestone

437 Commence supporting spend analysis on all purchases 3/2006 6 - Deleted Deleted as this milestone is unclear.

438 Continued sustainment and enhancement of additional
capabilities/functionality as approved by the EMALL Joint
Requirements Board (JRB)

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

439 Version 6.0 initial functional testing completed 2/2006 3/2006 1 - Met

440 Full site technology replacement 3/2006 6 - Deleted Deleted as this is duplicative with milestone
"Deployment of v6.0 (Website overhaul,
Consolidation into one physical location, User
interface enhancements)".

441 Completion of GSA Advantage link to enable “shopping” within each
site with one-time check-out

9/2006 6 - Deleted Requirements are still in concept definition, not firm
enough for inclusion.  CSE may decide to include
this item in a future update.

442 Increment EMALL v6.1 1/2006 1/2006
443 v6.1 Integration with DLA BSM 1/2006 1/2006 1 - Met Milestone renamed for clarification; originally stated

as: Improvements to DLA orders
444 EDA  Electronic Data Access 3/2007 3/2007
445 Key Milestones: 3/2007 3/2007
446 Release 6.2: Ability to receive contracts data from SPS for prepopulation of

Wide Area Workflow
5/2005 5/2005 1 - Met

447 EDA upgrade of application servers for web services capability 7/2006 12/2005 2 - Not Met This change was made because of a delay in funding
for the effort. Milestone renamed for clarification

448 Release of EDA, merging capabilities and users from EDA and NAFI 4/2006 4/2006 3 - On Track

449 Define business rules for merged EDA/NAFI program 3/2006 3/2006 3 - On Track

450 Release fully merged solution incorporating document storage, data
storage, and workflow capabilities to all users within the DoD

9/2006 6 - Deleted Deleted as it is duplicative with "Release of EDA,
merging capabilities and users from EDA and NAFI"
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451 Evaluate merged system for improvements and additional requirements
that will allow EDA to be deployed to a wider user community within the
DoD

9/2006 9/2006 3 - On Track

452 Develop identified requirements and deploy to user community 3/2007 3/2007 3 - On Track

453 Continue sustainment and enhancement of additional
capabilities/functionality as approved by the EDA JRB

9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

454 Legacy Systems migrating to EDA 4/2006 4/2006
455 NAFI 4/2006 4/2006 3 - On Track

456 Federal IAE  Federal Integrated Acquisition Environment TBD 3/2007
457 CCR  Central Contractor Registration 3/2007 3/2007
458 Key Milestones: 3/2007 3/2007
459 Initial Policy 5/1998 5/1998 1 - Met

460 Final Policy Implemented 10/2003 10/2003 1 - Met

461 Deploy web-enabled socio-economic validations with SBA 5/2005 5/2005 1 - Met

462 Deploy web-enabled taxpayer identification number validations with
IRS

10/2005 10/2005 1 - Met

463 Commence sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone.

464 Initiate work on web site redesign 9/2006 9/2006 3 - On Track

465 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone

466 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone

467 All component systems interface to deploy CCR as true authoritative
source

10/2006 6 - Deleted  Deleted as this is duplicative of the milestone named
"All Component contract writing systems deploy
direct interfaces to CCR to improve the use as
authoritative source"

468 All Component contract writing systems deploy direct interfaces to
CCR to improve the use as authoritative source

3/2007 6 - Deleted Deleted as it is a duplication of the milestone "Deploy
machine integration of authoritative source of
common supplier data Enterprise-wide"

469 Deploy machine integration of authoritative source of common supplier
data Enterprise-wide

3/2007 3/2007 4 - At Risk CCR PMO to identify discrete technical milestones
and develop timeline.

470 EPLS  Excluded Parties List System 3/2007 3/2006
471 Key Milestones: 3/2007 3/2006
472 Initial Policy 1/2005 1/2005 1 - Met

473 Final Policy Implemented 1/2005 1/2005 1 - Met

474 Initiate Redesign efforts 6/2005 6/2005 1 - Met

475 Complete re-compete of the design effort 2/2006 3/2006 1 - Met

476 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

477 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

478 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

479 eSRS  Electronic Subcontracting Reporting System TBD 4/2006
480 Key Milestones: TBD 4/2006
481 OMB Guidance Published 3/2005 3/2005 1 - Met

482 IOC 5/2005 5/2005 1 - Met This applies to civilian agencies and is not a DoD
milestone.

483 Development IOC 8/2005 6 - Deleted Deleted as this is duplicative with the milestone
named "IOC"

484 Develop DoD specific requirements 9/2005 9/2005 1 - Met Milestone renamed for clarification;   Milestone
originally stated as: Pilot Development and as there
was no eSRS pilot this was an incorrect milestone.

485 Validate Compliance of eSRS for DoD Deployment 9/2006 10/2005 2 - Not Met Milestone renamed to reflect more accurate
description. Slipped due to delays by GSA in delivery
of functionality. Date revised to September 2006.

486 Finalize FAR Changes TBD 10/2005 2 - Not Met Not met since FAR Council is still working on FAR
changes.
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487 Complete DoD Deployment 4/2006 6 - Deleted Deleted as duplicate.

488 Deploy authoritative source for commercial supplier subcontract
reports

10/2006 9/2006 5 - Slipped Milestone name changed to reflect action.  The GSA
eSRS program is not delivering the requirements to

489 Deployment of Initial Operating Capability (IOC) for subcontract
reporting

3/2006 6 - Deleted Deleted as  DoD no longer intends to deploy the
eSRS Federal IOC package.

490 Deployment of Final Operating Capability for subcontract reporting 3/2006 6 - Deleted Deleted as it is duplicative with the milestone
"Complete DoD Deployment".

491 Complete DoD deployment 9/2006 6 - Deleted Deleted as it is duplicative with the milestone above
with the same name.

492 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

493 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

494 FBO  Federal Business Opportunities 3/2007 3/2006
495 Key Milestones: 3/2007 3/2006
496 Final Policy Implemented 1/2002 1/2002 1 - Met

497 Award of FBO Recompete 6/2005 6/2005 1 - Met

498 Commence transition to follow-on system re-design 9/2006 3/2006 5 - Slipped Milestone renamed from, "Transition to follow-on
system re-design" to reflect action. Slipped due to a
protest in the Federal Courts.  Earliest estimated
date for adjudication is Summer 2006.  Milestone
date revised to September 2006.

499 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

500 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

501 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

502 Legacy Systems migrating to FBO 1/2003 1/2003
503 Commerce Business Daily Online 1/2003 6 - Deleted Deleted as CBD was decommissioned 4-5 years ago

504 FedReg  Federal Agency Registration TBD 3/2007
505 Key Milestones: TBD 3/2007
506 Initial policy 10/2003 10/2003 1 - Met

507 IOC 1/2003 1/2003 1 - Met

508 Inclusion of Fiscal Station Number (FSN) 8/2005 8/2005 1 - Met

509 Define requirement for DoD use of FedReg as Authoritative Source for
Government Buyer/Seller Enterprise Initiatives

TBD 9/2005 2 - Not Met Milestone renamed and combined for clarification.
Milestone is on hold pending OMB IGT direction or
DoD IGT direction. New date TBD.

510 DoD uses FedReg as authoritative source of intra-governmental
buyer/seller info

9/2006 6 - Deleted Deleted as it is being combined with MS "Define
requirement for DoD use of FedReg as Authoritative
Source for Government Buyer/Seller Enterprise
Initiatives"

511 Integration of CCR with Federal Agency Registration (FedReg) for
common buyer/supplier source of information

3/2007 3/2007 3 - On Track Milestone name changed from  "Complete integration
with CCR. to "Integration of CCR with FedReg for
common buyer/supplier source of information" so
that it  matches milestone listed under CCR.

512 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never intended to be a milestone

513 FedTeDS  Federal Technical Data Solutions 3/2006 12/2005
514 Key Milestones: 3/2006 12/2005
515 FOC 3/2003 3/2003 1 - Met

516 FedTeDS Coop Site 12/2005 6 - Deleted Deleted as this is not a functional or program
milestone; no transformational impact.

517 Finalize FAR Changes 3/2006 10/2005 2 - Not Met Milestone renamed for clarification. Slipped due to
delays in FAR approval process. FAR Case has
cleared OIRA; should be to FARSEC soon and
possibly included in next FAC.
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518 Continue sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone

519 Implement a continuity of operations (COOP) site 3/2006 6 - Deleted Deleted as this is not a functional or program
milestone; no transformational impact.

520 FPDS-NG  Federal Procurement Data System-Next Generation 9/2007 3/2007
521 Key Milestones: 9/2007 3/2007
522 Finalize FAR changes 9/2006 9/2005 2 - Not Met Slipped due to FAR approval process. FAR Council

process is still underway. Milestone date revised to
September 2006.

523 Achieve the full operating capability (for process) 10/2005 6 - Deleted Deleted as it is duplicative with the milestone named
"Complete transition DoD contract reporting to
FPDS-NG via the machine-to-machine interface".

524 DFARS/PGI changes finalized for new NG capabilities 3/2007 10/2005 2 - Not Met Milestone dependent on milestone "Begin Transition
of DoD contract sites to the machine-to-machine
interface".  Will change DFARS/PGI guidance at that
time.

525 Begin transition of DoD contract sites to the machine-to-machine
interface

3/2006 3/2006 3 - On Track

526 Complete transition DoD contract reporting to FPDS-NG via the
machine-to-machine interface

9/2006 6 - Deleted Deleted as milestone is a duplicate of "Deploy
standard method for reporting contract activity"

527 Full deployment of machine to machine capability within DoD 10/2006 6 - Deleted Deleted as this is duplicative with the milestone "
Complete transition DoD contract reporting to
FPDS-NG via the machine-to-machine interface"

528 Begin to decommission DoD feeder systems 3/2007 3/2007 3 - On Track

529 Deploy standard method for reporting contract activity 12/2006 6/2006 GSA has not provided functionality in the program
allowing DoD to deploy.

530 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone.

531 Legacy Systems migrating to FPDS-NG 3/2007 1/2005
532 FPDS TBD 6 - Deleted Deleted as this Is not a DoD system;  Dod will retire

appropriate feeder systems when able.
533 CARS1 (J001) 3/2007 3 - On Track

534 DCARS 3/2007 3 - On Track

535 PMIRS 6 - Deleted No longer tracked as a DoD system.

536 PMRS 3/2007 3 - On Track

537 ORCA  On Line Representations and Certifications Application 9/2007 3/2007
538 Key Milestones: 9/2007 3/2007
539 FAR Changes finalized instructing use 1/2005 1/2005 1 - Met

540 Identify the DFARS provisions to be included 5/2006 3/2006 5 - Slipped Effort is unfunded.

541 Identify requirements for extract by working with IAE and user groups 2/2006 3/2006 1 - Met Milestone renamed for clarification.  Milestone
originally stated as" Work with IAE and user groups
to identify requirements for extract."

542 Include DFARS (DoD-level) data elements 12/2006 9/2006 5 - Slipped Effort is unfunded.

543 Provide XML interface to perform data search and extracts 9/2006 9/2006 3 - On Track

544 DLA complete deployment of ORCA 12/2006 12/2006 3 - On Track

545 Deploy authoritative source for supplier representations and
certifications information Enterprise-wide

9/2007 9/2007

546 Complete automated contract writing system interfaces 3/2007 6 - Deleted Deleted as it is duplicative with milestone "DLA
complete deployment of ORCA".

547 Complete development of ORCA expansion 3/2007 6 - Deleted Deleted as it is duplicative with milestone "DLA
complete deployment of ORCA".

548 Continue sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone

549 PPIRS  Past Performance Information Retrieval System TBD 3/2007
550 Key Milestones: TBD 3/2007
551 PPIRS-SR Pilot Completion 9/2005 9/2005 1 - Met Renamed milestone for clarification.  Milestone

originally stated as: PPIRS-SR Pilot Completion.
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552 Establish PPIRS-SR DoD Directive 9/2007 10/2005 2 - Not Met

553 DoD as Centralized Funding Sponsor 10/2005 6 - Deleted Deleted as this is a programmatic item and not a
transformational milestone

554 PPIRS-SR Joint Requirements Board Stand Up 10/2005 6 - Deleted Deleted as it is too low a level to be tracked by BTA

555 Develop Enhanced DoD PPIRS-SR Pilot and Deploy 4/2007 3/2006 5 - Slipped This milestone slip is due to funding

556 Conduct workforce training and begin roll out of statistical reporting 3/2006 6 - Deleted Deleted as it is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR and Deploy"

557 Deploy DoD PPIRS-SR Capability 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"

558 Establish policy to use new integrated system 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"

559 Complete roll out to targeted systems 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"

560 Institutionalize process within architecture 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"

561 Complete transition and deployment 3/2007 6 - Deleted Deleted as this is duplicative with milestone Develop
Enhanced DoD PPIRS-SR Pilot and Deploy

562 Continue with training and user support efforts 3/2007 6 - Deleted Deleted as this is an on-going continuous effort.

563 Complete analysis of initial piloted effort, determine needs for any
additional requirements, establish interface standards

3/2006 6 - Deleted Deleted as this is duplicative.

564 Legacy systems migrating to PPIRS 10/2008 1/2005
565 ABVS 10/2008 TBD 2 - Not Met Not met as this is dependent upon development and

deployment of PPIRS-SR.
566 RYG TBD 6 - Deleted No longer tracked as a DoD system

567 WDOL  Wage Determinations On-Line TBD 9/2006
568 Key Milestones: TBD 9/2006
569 FAR Council to issue updated FAR policy based on Department of

Labor changes
5/2006 6/2005 2 - Not Met Milestone renamed for clarification. Original MS

stated as " Dept. of Labor Finalize regulation
changes". Slipped due to delays in FAR approval
process. Milestone date revised to May 2006.

570 FOC 6/2005 6 - Deleted Deleted as this is duplicative with milestone "Fully
deployed to DOD (dependant on DoL policy
change)".

571 Department of Labor to issue updated FAR policy July 31 3/2006 6 - Deleted Deleted as this is duplicative with  milestone "FAR
Council to issue updated FAR Policy based on
Department of Labor changes"

572 Fully deployed to DOD (dependent on DoL policy change) 9/2006 9/2006 3 - On Track Milestone renamed for clarification.

573 Continued sustainment and enhancement of additional
capabilities/functionality as approved by IAE

3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
never supposed to be a milestone

574 SPS  Standard Procurement System TBD 9/2008
575 Key Milestones: TBD 9/2008
576 Increment 2 (v4.2.2) TBD 9/2006
577 IOC 5/2003 5/2003 1 - Met

578 SRO6 Release - Incorporation of Major Weapons Systems
Requirements

8/2005 8/2005 1 - Met

579 Final Policy Implemented 4/2005 4/2005 1 - Met

580 Deployment of SPS v4.2.2 will continue to all current users and some
Weapon System communities, e.g. NAVAIR

TBD 2/2006 2 - Not Met MS renamed. Original MS: "FOC". Slipped by Army
and Air Force, who will not make original deployment
dates.  Army is expected to complete in June 2006.
Air Force will not commit to final deployment
schedule based on issues with the Adapter at their
sites

581 Deployment of SPS v4.2.2 will continue to all current users and some
Weapon System communities, e.g. NAVAIR

3/2006 6 - Deleted Deleted as this is duplicative with milestone of same
name above

582 Collect lessons learned and potential process and system
improvements from the deployments

3/2006 6 - Deleted This is a generic milestone and not a
Transformational Milestone. Deleted as it should not
be tracked at the BTA level.
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583 Deployment of v4.2.2 will be completed to all current user
communities

9/2006 6 - Deleted Deleted as this is duplicative with "Deployment of
SPS v4.2.2 will continue to all current users and
some Weapon System communities, e.g. NAVAIR "

584 Increment 3 (v4.2.3) TBD 9/2008
585 IOC Fielding Decision TBD 6/2006 5 - Slipped Milestone renamed for clarification. Delay of delivery

of functionality and delays with Component testing.

586 Milestone C TBD 2/2006 2 - Not Met There are delays of delivery of functionality and
delays with Component testing upcoming.

587 Web Based Technology 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"

588 Improved functionality for Major Weapon Systems 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities".

589 Improved Adapter Technology 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"

590 Improved functionality for Inventory Control Point 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"

591 Begin Deployment of enhanced Enterprise solution for contract writing
(SPS, v4.2.3)

12/2006 12/2006

592 Full deployment across DoD 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"

593 Complete SPS v4.2.3 deployment to all current user communities 9/2008 9/2008 3 - On Track Milestone renamed for clarification

594 Complete SPS v4.2.3 deployment to all current user communities 9/2006 6 - Deleted Deleted as this is duplicative with milestone by the
name and original MS "Deployment of v4.2.2 will be
completed to all current user communities"

595 Commence deployment of SPS v4.2.3 3/2007 6 - Deleted Deleted milestone is a duplicate of "Begin
Deployment of enhanced Enterprise solution for
contract writing (SPS, v4.2.3) "

596 Commence additional updates to the system based on user feedback,
Commence component legacy system retirement

3/2007 6 - Deleted Deleted as it is an ongoing effort and not a
transformational effort.

597 Legacy Systems migrating to SPS 9/2008 3/2005
598 ACPS TBD 6 - Deleted Deleted because it is an Inventory Control Point

milestone which was deferred by BRAC.
599 AMAS TBD 6 - Deleted No longer tracked as a DoD system

600 AMIS 9/2004 6 - Deleted No longer tracked as a DoD system

601 CONWRITE (J104) 9/2008 TBD 5 - Slipped Slipped due to slip in deployment of v4.2.3 Will occur
with completion of SPS v4.2.3 deployment

602 ITIMP TBD 6 - Deleted Deleted because it is an Inventory Control Point
milestone which was deferred by BRAC.

603 PADDS TBD 6 - Deleted Deleted because it is an Inventory Control Point
milestone which was deferred by BRAC.

604 WAWF  Wide Area Workflow 9/2007 3/2007
605 Key Milestones: 9/2007 3/2007
606 IOC (for Process) 11/1999 11/1999 1 - Met IOC is not associated with a specific increment or

release.  Remove this milestone heading.
607 Achievement of Initial Policy implementation. 7/2003 7/2003 1 - Met

608 Final Policy Implemented 1/2005 1/2005 1 - Met Since WAWF is on v3.0.9 the 3.0.7 and 3.0.8 release
(past) milestones are assumed to have all been met

609 IOC 9/2005 9/2005 1 - Met Completed consistent with Business Initiative Council
(BIC) definition for IOC

610 FOC 9/2006 6 - Deleted Deleted as this is not related to anything within
WAWF.  More discrete milestones are shown with
the increment headings..

611 Deploy receipt and acceptance capability enterprise-wide 9/2007 6 - Deleted Deleted as this MS is too generic and is duplicative
with the MS "FOC and full deployment across the
DoD"
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612 System Release v3.0.10 – enhance functionality includes additional GFP
processing capability and an interface with Navy ERP

9/2006 6 - Deleted Deleted as it is duplicative with "Enhance
functionality includes additional GFP processing
capability and an interface with Navy ERP" and this
should not be shown under 3.07 as it is related to
3.0.10

613 Continue to identify functionalities that will enable the system to be better
utilized by all services and agencies throughout DoD

3/2007 6 - Deleted Deleted as this is an on-going effort and not be
tracked at the BTA level.

614 FOC and full deployment across the DoD 3/2007 6 - Deleted Deleted as this is duplicative with milestone "FOC"
above.

615 Increment: v3.0.7 Release 6/2005 6/2005
616 Enhanced DCAA Audit Features 6/2005 6/2005 1 - Met Since WAWF is on v3.0.9 the 3.0.7 and 3.0.8 release

(past) milestones are assumed to have all been met

617 Enhanced Document rejection capabilities 6/2005 6/2005 1 - Met

618 Integration with DLA DSS logistics system 6/2005 6/2005 1 - Met

619 Increment: v3.0.8 Release 7/2005 7/2005
620 Miscellaneous Payment functionality 7/2005 7/2005 1 - Met

621 Contract Pre-population from SPS via EDA 7/2005 7/2005 1 - Met

622 Enhanced Document rejection capabilities 7/2005 7/2005 1 - Met

623 Increment: v.3.0.9 Release 1/2006 12/2005
624 Capability to track Government Furnished Property 1/2006 12/2005 1 - Met

625 Enhanced UID processing capability 1/2006 12/2005 1 - Met

626 Ability to view Financial payment status ("My Invoice" Link) 1/2006 12/2005 1 - Met

627 DSS Phase II (partial) and 861 to BSM 1/2006 12/2005 1 - Met The completion of this milestone shifted from
December 2005 to January 2006 in response to a
request from industry not to implement a new release
of WAWF at the end of the calendar year.  Milestone
renamed and combined for clarification.

628 Increment: v.3.10 Release 3/2007 3 - On Track
629 Enhance functionality includes additional GFP processing capability

and an interface with Navy ERP
9/2006 3 - On Track

630 Continue to identify functionalities that will enable the system to be
better utilized by all services and agencies throughout DoD

6 - Deleted Deleted as it is not a transformational milestone at
the enterprise level.

631 Materiel Visibility TBD
632 IUID  Item Unique Identification 12/2010 12/2010
633 Key Milestones: 12/2010 12/2010
634 Final Policy Implemented 12/2010 6 - Deleted Recommend delete. Autopopulated by former

workbooks. This is not reflected in work plan.
635 Initial policy 7/2003 7/2003 1 - Met

636 IUID of New Items 1/2004 1/2004 1 - Met

637 IUID of Legacy Items in Inventory and Operational Use 12/2004 12/2004 1 - Met

638 IUID of DoD Property in the Possession of Contractors 5/2005 5/2005 1 - Met

639 All new Government Furnished Property (GFP) on solicitations and
contracts meet the IUID requirements (requires DFARS change).

3/2006 1/2006 2 - Not Met Additional data required by OMB's Office of
Information and Regulatory Affairs (OIRA) prior to
granting clearance for proposed DFARS Rule to be
published.

640 All Program Item Unique Identification (IUID) Implementation Plans and
Automated Information System (AIS) plans to be completed and submitted
to their respective Milestone Decision Authority.

1/2006 6 - Deleted Two original IUID milestones were merged into a
single milestone due to ETP workbook constraints.
Constraints are no longer applicable.  Thus, the
milestone are again reported separately.

641 Non-ACAT 1D programs submit IUID program plans to Milestone Decision
Authority

1/2006 1/2006 1 - Met

642 Component Acquisition Executives (CAEs) submit plans to their respective
Milestone Decision Authorities (MDAs) for incorporating IUID in automated
information systems for enhancing property and logistics management
processes

9/2006 1/2006 2 - Not Met DoD Components requested a milestone extension
to facilitate integration among IUID, Serial Number
Tracking (SNT) and Serial Item Management (SIM)
initiatives and component ERP implementations.

643 IUID Standardization Agreement (STANAG)  presented to nation members
of NATO Asset Tracking Working Group for ratification.

4/2006 3/2006 5 - Slipped Reworded the milestone to provide for a more
appropriate and achievable outcome (original: "IUID
STANAG ratification by NATO Asset Tracking
Working Group"). The working group does not ratify
but submits proposal to NATO for ratification (within
a year)
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644 DFARS Rule for all new contracts and solicitations with GFP to apply IUID
for property management and reporting

3/2006 6 - Deleted Duplicate of milestone "All new Government
Furnished Property (GFP) on solicitations and
contracts meet the IUID requirements (requires
DFARS change)."

645 Full Operating Capability (FOC) for electronic management of DoD
property in the possession of contractors (PIPC).

3/2007 10/2006 5 - Slipped Clarified title and rebaselined per Dec update to GAO
report. Changed original MS: "Full capability for
electronic management of DoD property in the
possession of contractors." Impact is negligible.

646 Fully integrated capability for uniquely identifying and marking of personal
property items in all organic depots

3/2006 6 - Deleted Duplicate of milestone "All existing DoD serialized
assets that meet IUID criteria are entered into the
IUID Registry."

647 All existing DoD serialized assets that meet IUID criteria are entered into
the IUID Registry.

9/2007 7/2007 5 - Slipped Clarified title and rebaselined per Dec update to GAO
report. Slip does not impact final IUID milestone for
marking of all items and embedded items.

648 Demonstrate an integrated data environment. 7/2007 7/2007 3 - On Track

649 Complete IUID marking of all items and embedded items. 12/2010 12/2010 3 - On Track

650 Publish DFAR clause for IUID of Government Furnished Property 6/2006 2/2020

651 MEV (CAMS-ME)  Military Equipment Valuation 12/2008 12/2008
652 Key Milestones: 12/2008 12/2008
653 Publish MEV business rules in June 8, 2005 DoD memorandum 6/2005 1 - Met Added this key policy milestone.

654 Initial Program Valuations Completed 12/2005 12/2005 1 - Met Clarified milestone by removing "(100% of total
universe)" from original text (i.e., "Initial Program
Valuations Completed (100% of total universe)").

655 FY06 year end close using baseline valuation methodologies 9/2006 9/2006 3 - On Track

656 Increment:  Increment 1 3/2007 3/2007
657 Complete AoA 5/2004 5/2004 1 - Met

658 Milestone B CAMS-ME Increment 1 5/2005 5/2005 1 - Met

659 Complete Principle-based Business Rules 9/2005 6 - Deleted Duplicate of new milestone "Publish MEV business
rules in June 8, 2005 DoD memorandum."

660 Incorporate in FMR MEV Business Rules 9/2005 6 - Deleted Duplicate of new milestone "Publish MEV business
rules in June 8, 2005 DoD memorandum."

661 Initial Operational Capability (IOC) CAMS-ME Increment 1 6/2006 6/2006 3 - On Track

662 Full Operational Capability (FOC) CAMS-ME Increment 1 9/2006 9/2006 3 - On Track

663 Quarterly reporting of baseline valuation using baseline methodology.
Newly acquired programs will be valued using a baseline methodology
approach.  This is a Quarterly recurring process.

12/2006 6 - Deleted This is an operational milestone not a
transformational milestone

664 Automation of current manual spreadsheets with CAMS-ME Prototype 3/2006 6 - Deleted This is an operational milestone not a
transformational milestone.

665 Account for and report “full cost” to acquire and bring a military
equipment (ME) asset to a form and location for its intended use.
CAMS-ME release 1.1 IOC

9/2006 6 - Deleted Duplicate of milestone "Initial Operational Capability
(IOC) CAMS-ME Increment 1"

666 Establish database for baseline balances for FY07. CAMS-ME release
1.1 FOC

9/2006 6 - Deleted Duplicate of milestone "Full Operational Capability
(FOC) CAMS-ME Increment 1"

667 Approval to obligate funds for ME production database. CAMS-ME
Increment 2 Milestone B

3/2007 6 - Deleted This is an operational milestone not a
transformational milestone

668 Increment:  Increment 2 12/2008 12/2008
669 Milestone B CAMS-ME Increment 2 9/2006 8/2006 5 - Slipped Completion date is 31Aug06.  However, shifted the

date to align with Dec update to FIAR Plan.
670 Unique Identification (UID) registry capable of supporting CAMS-ME

Increment 2 and Wide Area Workflow
3/2007 3 - On Track Added this milestone to show a critical dependency

671 Initial Operational Capability (IOC) CAMS-ME Increment 2 9/2007 9/2007 3 - On Track

672 Milestone C CAMS-ME Increment 2 9/2007 9/2007 3 - On Track

673 Quarterly newly acquired programs will be valued using Increment 2
methodology.  Total responsibility shifts to each Service & Other
Defense Agencies

12/2008 6 - Deleted This is an operational milestone not a
transformational milestone

674 Full Operational Capability (FOC) CAMS-ME Increment 2 12/2008 3 - On Track Added this key milestone.  It is consistent with Dec
update to FIAR Plan

675 MILS to EDI or XML  Transition from MILS to EDI or XML TBD 6/2007
676 Key Milestones: TBD 6/2007
677 Final policy Implemented 12/2003 6 - Deleted Duplicate of milestone "DUSD(AT&L) 22 Dec 03

memorandum... "
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678 Initial Policy 12/2003 6 - Deleted Duplicate of milestone "DUSD(AT&L) 22 Dec 03
memorandum... "

679 Publish DUSD(AT&L) 22 Dec 03 memorandum 'Migration to the Defense
Logistics Management Standards (DLMS) and Elimination of the Military
Standard Systems (MILS)"

12/2003 12/2003 1 - Met Rename:  Original MS stated as "DUSD(AT&L) 22
Dec 03 memorandum 'Migration to the Defense
Logistics (DLMS) and Elimination of the(MILS)
provides appropriate policy support for this initiative.
No other policy is update is required.

680 Allocate 1/2 funds to the highest priority interfaces TBD 3/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

681 Determine all DTS potential trading partner interfaces TBD 3/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

682 Monitor trading partner migration performance and provide assistance as
appropriate

TBD 3/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

683 Prioritize all potential interfaces TBD 3/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

684 Develop and deploy middleware (“bridge”) to be positioned immediately in
front of legacy logistics systems using MILS to perform materiel receiving
with IUID and RFID content

3/2006 6 - Deleted Milestone mistakenly added from a different initiative.

685 Concurrent “Master Data” (Vendor, Item, Customer) modernizations 3/2006 6 - Deleted Milestone mistakenly added from a different initiative.

686 Monitor trading partner migration performance and provide assistance as
appropriate

TBD 9/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

687 Allocate 2nd 1/2 of funds to next highest priority interfaces TBD 9/2006 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

688 Ensure successful implementation of migrated interfaces TBD 9/2006 5 - Slipped Clarified text: Replaced "Assure" with "Ensure." This
initiative is unfunded. Milestones are TBD until
funding is resolved

689 Extend “bridge”  to additional data hubs 9/2006 6 - Deleted Milestone mistakenly added from a different initiative

690 Monitor trading partner migration performance and provide assistance as
appropriate

6/2007 6/2007 5 - Slipped This initiative is unfunded.  Milestones are TBD until
funding is resolved

691 Ensure successful implementation of migrated interfaces TBD 6/2007 5 - Slipped Clarified text: Replaced "Assure" with "Ensure." This
initiative is unfunded. Milestones are TBD until
funding is resolved

692 RFID  Radio Frequency Identification 9/2007 1/2007
693 Key Milestones: 9/2007 1/2007
694 Implement ability to read/write passive RFID at all CONUS DLA Distribution

Centers.
10/2006 12/2005 2 - Not Met Changed wording and milestone date to be

consistent with Jan update to GAO report. Milestone
adjusted to allow installation of latest technology
(Generation 2) and take into account lessons learned
on instrumenting each center (complexity, timespan).

695 Implement RFID at 3 aerial ports. 11/2006 12/2005 2 - Not Met Milestone adjusted to allow for more detailed
business process analysis and installation of latest
technology (Generation 2)

696 Publish Defense Federal Acquisition Regulations (DFAR) clause governing
application of tags to Class I (where applicable), II, IIIP, IV, VI, VIII (where
applicable), and IX  shipments to distribution depots and aerial ports.

5/2006 12/2005 2 - Not Met Milestone adjusted based on lessons learned for
working through the OMB approval process and to
allow for 60 day mandatory period between
publication and effective date. Added correct classes
of supply.

697 Suppliers apply passive RFID tagging to items as listed in DFAR clause
published May 2006.

7/2006 1/2006 2 - Not Met Adjusted per DFAR clause timeline extension

698 Tactical USMC pilot awarded (12-month effort) 9/2005 3/2006 1 - Met Corrected/clarified original milestone (i.e.,
"Implement tactical USMC pilot at Camp Lejeune").

699 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA
Distribution Centers.

12/2006 4/2006 5 - Slipped Clarified name and adjusted date. Milestone adjusted
to allow installation of Generation 2 equipment that is
backwards compatible with Generation 1 equipment.
Corrected/clarified: changed "CONUS" to "OCONUS"

700 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA
Distribution Centers.

3/2007 7/2006 5 - Slipped Clarified name and adjusted date. Milestone adjusted
to allow installation of Generation 2 equipment that is
backwards compatible with Generation 1 equipment.
Corrected/clarified: changed "CONUS" to "OCONUS"

701 Publish DFAR clause governing application of tags to remaining
commodities and remaining locations.

12/2006 12/2006 3 - On Track

702 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA
Distribution Centers.

6/2007 3 - On Track Added this milestone to remain consistent with
milestone schedule in Jan update to GAO report

703 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA
Distribution Centers.

9/2007 3 - On Track Added this milestone to remain consistent with
milestone schedule in Jan update to GAO report
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Finish Date
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Milestone Status Explanation

704 Suppliers apply passive RFID tags to all shipments for all appropriate
commodities.

2/2007 1/2007 5 - Slipped Milestone adjusted to work through the OMB
approval process and to allow for 60 day mandatory
period between publication and effective date.

705 Real Property Accountability TBD
706 ELRV&RR  Environmental Liabilities Recognition, Valuation and Reporting Requ 10/2006 10/2006
707 Key Milestones: 10/2006 10/2006
708 Complete update of the data model with remaining environmental liability

data elements and begin linkage to real property inventory.
6/2006 9/2006 Complete update of the data model with remaining

environmental liability data elements and begin
linkage to real property inventory. Corrected/Clarified
from original MS "Complete Data Model"

709 Services begin implementation 10/2006 10/2006 Renamed: MS "Services begin implementation" from
"Implement Environmental Liabilities Requirements".
Implementation is required through FIAR tool.

710 Complete update of the data model with remaining environmental liability
data elements and begin linkage to real property inventory

3/2006 6 - Deleted Milestone is a duplicate - milestone above has the
correct finish date.

711 Complete "To-Be" data model for the recognition, valuation, and reporting
of remaining 40% of DoD's environmental liabilities

9/2006

712 Release Environmental Liabilities Recognition, Valuation and Reporting
Requirements document

9/2006 3/2006 5 - Slipped Originally(baseline date) entered incorrectly.  Date
reflects synchronization with completed data models.

713 Complete linkage of environmental requirements with real property
inventory

9/2006 9/2006 3 - On Track

714 Assist with implementation as appropriate 3/2006 6 - Deleted Deleted because the milestone is an ongoing activity.
Renamed from "Complete implemementation" to
"Assist with implementation as appropriate".

715 HMPC&IMR  Hazard Materials Process Controls & Information Management
Requirements

12/2009 12/2009

716 Key Milestones: 12/2009 12/2009
717 Draft Requirements Document Phase I Released 11/2005 3/2006 1 - Met Changed text to reflect completion of draft document

for coordination; Shortened timeline to eliminate
external coordination effort. Clarified/Corrected
milestone name from original "Requirements
Document Phase I Released".

718 Incorporation of Hazard Product Data Into DoD Data Master 3/2007 3/2007 4 - At Risk This is not IOC since it is not a system.
Clarified/Correct milestone name from original "IOC
of Product Hazard Data Master". This is also an
unfunded Milestone

719 Initial Component Implementation 12/2009 12/2009 Dependent  upon the product data master, currently
unfunded.

720 Initiate HMPC&IMR BPR Phase II 2/2006 3/2006 1 - Met Renamed: milestone name from original "Initiate
BPR Phase II".

721 Draft Phase I Requirements document 3/2006 6 - Deleted Milestone above was renamed same as this
milestone- therefore this is a duplicate and being
deleted.

722 Define approach for unique association of hazardous products and
standard product hazard data

3/2006 3/2006 4 - At Risk This element is dependent on funding - at risk.

723 Begin incorporation of product hazard data in DoD Data Master 3/2006 6 - Deleted Covered above in milestone named "Incorporation of
Hazard Product Data Into DoD Data Master".

724 Complete BPR Phase II 5/2006 5/2006 3 - On Track

725 Commence Implementation at CBMAs 9/2006 9/2006 4 - At Risk The name should read "Commence Implementation
at CBMAs"  (because of funding at component level -
this should be in their implementation plans)

726 Draft configuration control process for hazardous materials management 9/2006 9/2006 4 - At Risk This is yellow pending funding

727 Incorporate Phase II products into BEA 3/2007 6 - Deleted Milestone was originally a duplicate -- the duplicate
milestone name was changed to "Commence
Implementation at CBMAs"

728 Draft Phase II requirements document 3/2007 3/2007 4 - At Risk Funding pending

729 DoD Product Hazard Data Master 3/2007 6 - Deleted Duplicate milestone from above

730 Standardize hazardous materials business processes and data standards 3/2007 6 - Deleted This simply re-states the title and should be deleted.

731 RPAR  Real Property Acceptance Requirements 3/2007 3/2007
732 Key Milestones: 3/2007 3/2007
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733 Increment: Custody of Asset and Associated Data 3/2007 3/2007
734 Complete real property acceptance requirements 3/2006 9/2005 1 - Met The milestone is now complete. Data was incorrectly

entered into the data sheet for 30 Sep 05 ETP.  Real
Property Acceptance Requirements Document,
formally documenting the results of the BPR and is in
BEA 3.0.

735 Revised unified facilities criteria 7/2006 3/2006 5 - Slipped Additional coordination with components required for
approval of UFC 1-300-08.

736 Release updated UFC document 1-300-08 9/2006 3/2006 5 - Slipped Document approval delayed

737 Release requirements document 3/2006 3/2006 1 - Met

738 Implementation of revised UFC 1-300- 08 9/2006 9/2006

739 Complete implementation of revised UFC 1-300- 08 3/2007 3/2007 Renamed: Corrected/Clarified: original milestone
stated as "Continued implementation of revised UFC
1-300- 08"

740 RPIR  Real Property Inventory Requirements TBD 12/2007
741 Key Milestones: TBD 12/2007
742 Increment: RPIR Implementation TBD 12/2007
743 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the

Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

744 Incorporation of Standardized Data Elements in Authoritative Systems
- 87 Data Elements

TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

745 Incorporation of Standardized Data Elements in Authoritative Systems
- Spiral 1

TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

746 Incorporation of Standardized Data Elements in Authoritative Systems
- Spiral 2

TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

747 Incorporation of Standardized Data Elements in Authoritative Systems
- Spiral 3

TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

748 Complete analysis of Material Systems Alternatives TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

749 Selection and implementation of a federated or centralized system
solution

TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans

750 Conduct a "deep dive" and provide a recommendation for the To-Be
systems approach for real property inventory systems

12/2005 12/2005 1 - Met

751 Validate National Capital Region pilot site data 2/2006 12/2005 1 - Met Renamed:  original milestone stated as Reconcile
site boundaries within the National Capital Region
(NCR).

752 Standardize processes and data for management of real property
inventories

6/2005 6/2005 1 - Met

753 Input to revised Defense Federal Acquisition Regulation (DFAR) 9/2005 9/2005 1 - Met Renamed: Clarified/Corrected name from original
"Revised 4165.14". Provided additional text for
clarification.

754 Draft revised DoD Instruction 4165.14 Inventory of Military Real
Property

9/2005 9/2005 1 - Met Renamed: Clarified/Corrected name from original
Revised DFAR. Provided additional text for
clarification.

755 Input to revised DoD  Financial  Management Regulation (FMR) 9/2005 9/2005 1 - Met Renamed: Clarified/Corrected name from original
"Revised FMR".

756 Complete RPILM Enterprise Implementation Plan 3/2006 3/2006 1 - Met Renamed: Clarified/Corrected name from original
"Scope the Increment 2 & 3 Milestones". There are
two implementation plans - Enterprise and
Component) The Enterprise level implementation
plan was completed by 3/2006.
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757 Complete Initial Capabilities Document (ICD) 3/2006 6 - Deleted This milestone is no longer relevant.  RPIR is
focused to a set of requirements, not a system.
Completion of the "IRB Recommendation on RPI
investment" eliminated requirement.

758 IRB Recommendation on RPI investment 10/2005 3/2006 1 - Met Renamed: Clarified/Corrected name from original
"IRB Decision on RPI Systems AoMA".

759 Obtain Joint Capabilities Integration and Development System
(JCIDS) and Defense Business Systems Management Committee
(DBSMC) approval of RPI System

3/2006 6 - Deleted This milestone is no longer relevant.  RPIR is
focused to a set of requirements, not a system.
Completion of the "IRB Recommendation on RPI
investment" eliminated requirement.

760 Establish Real Property Configuration/Support Panel (C/SP) 10/2005 3/2006 1 - Met Renamed: Clarified/Corrected name from original
"Establish Real Property Community of Interest".

761 Develop RPI Transition Planning & Change Management 3/2006 6 - Deleted Not a "high level" milestone.

762 Engage Budget Process for RPI “To-Be” System(s) 9/2006 6 - Deleted Not a "high level" milestone.

763 Establish target geospatial data model for sites and land parcels 3/2006 9/2006 3 - On Track

764 Implement DISDI portal 12/2005 9/2006 1 - Met

765 Funding and Implementation of Transition Planning 9/2006 6 - Deleted Not a "high level" milestone.

766 Assist and support the components in implementation of real property
inventory requirements

9/2007 9/2007

767 Implementation of “To-Be” System(s) Decision 3/2007 6 - Deleted Incorporated into "IRB Recommendation on RPI
investment".

768 Outreach and training of modernized real property management
practices

12/2007 6 - Deleted Part of RPIR efforts for change management; not
relevant here.

769 Integration with component systems 12/2007 6 - Deleted This item is redundant with the registry milestones
under UID (Tool).

770 Complete RPILM Component Implementation Plan 6/2006 3 - On Track There are two implementation plans - Enterprise and
Component) The Enterprise level implementation
plan will be completed by 3/2006.

771 RPUID  Real Property Asset and Site Unique identification 6/2020 12/2010
772 Key Milestones: 6/2020 12/2010
773 Increment: Real Property Unique Identifier Registry Development,

Maintenance and Integration with Other DoD Systems
6/2020 12/2007

774 Policy for UIDs within DoD referencing the use of identifiers for real
property

6/2005 6/2005 1 - Met

775 Policies for the appropriate uses of Real Property Site and Asset
Unique Identifiers

6/2005 6 - Deleted This is redundant with the prior milestone "Policy for
UIDs within DoD referencing the use of identifiers for
real property".

776 IOC for Site Registry (not subject to formal milestone reviews) 12/2005 12/2005 1 - Met

777 Implement Defense Installations Spatial Data Infrastructure portal 12/2005 12/2005 1 - Met

778 Outreach and training of modernized real property management
practices

5/2006 6 - Deleted Part of RPIR efforts for change management; not
relevant here.

779 IOC for Asset Registry (not subject to formal milestone reviews) 12/2006 12/2006 4 - At Risk There is currently no funding yet for Asset Registry
implementation.

780 Commence development of real property asses UID registry 9/2006

781 Achieve FOC for the site UID registry; reconcile all site records 9/2007 6 - Deleted MS was originally a placeholder; FOC is currently
undefined but will be defined and reestablished in the
future.

782 Begin integration of service real property inventory system to UID
registry

9/2007 9/2007

783 Integration with Real Property financial systems 12/2007 6 - Deleted Deleted since it is subsumed by the FOC milestone
below.

784 FOC for Asset Registry (not subject to formal milestone reviews) 6/2010 TBD 4 - At Risk This implementation date is TBD. The
implementation is currently unfunded.

785 Subsequent real property system spirals, in accordance with
re-engineered processes

6/2010 TBD 4 - At Risk This implementation date is TBD. The
implementation is currently unfunded.

786 Incorporation of Standardized Data Elements in Authoritative Systems TBD 6 - Deleted This is a Real Property Inventory Requirements
milestone and has been addressed in that section.

787 Implementation of Analysis of Material Alternatives TBD 6 - Deleted Addressed under RPIR now called IRB Decision. 

788 Begin loading of site data into registry 3/2006 6 - Deleted Covered above - do not add: Per RPA - See "IOC for
site registry included the initial loading of site data"
milestone.

789 Prototype site/land parcel to geospatial link 3/2006 6 - Deleted Covered above by MS "Services validate site data".
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790 Deliver site data to services 3/2006 6 - Deleted Covered by MS "Deliver site registry data to
services".

791 Services validate site data for National Capital Region 11/2005 9/2006 1 - Met Renamed: Original milestone stated as Services
validate site data.

792 Continue to populate Asset Registry 3/2007 6 - Deleted Milestone deleted because it is an ongoing activity,
not a milestone.

793 IOC -Establish Asset UID Registry 9/2006 6 - Deleted Covered by MS "IOC for Asset Registry".

794 Increment: Management of Geospatial Information 12/2010 12/2010
795 Visualizer 12/2005 6 - Deleted This milestone is duplicative of the RPIR milestone

named "Implement DISDI Strategic Viewer"
796 Data 12/2008 6 - Deleted Subsumed by the following milestone. Geospatial

depiction of All Land Parcels and Sites
797 Geospatial depiction of All Land Parcels and Sites 12/2010 12/2010

798 Financial Visibility TBD
799 BEIS  Business Enterprise Information Services TBD
800 Key Milestones: TBD 3/2007
801 Migrate from SFC to SFIS for USSGL required elements 3/2006 3/2006 3 - On Track

802 Implement SFIS Library as single, authoritative source for SFIS values 3/2006 3/2006 3 - On Track

803 Complete deployments for USSOCOM and Dept. of Army General Fund 9/2004 3/2006 1 - Met Milestone completed prior to ETP publish date (9/04).

804 Extend integration between DCW and DDRS for financial statement
generation (Army)

1/2006 3/2006 1 - Met

805 Army Property, Plant & Equipment (PPE) (Capital Assets) 3/2006 3/2006 3 - On Track Development complete. Awaiting data submissions
from several IFS instances to complete this initiative.

806 USSOCOM solution for TMA and DARPA 3/2006 6 - Deleted Recommend deleting this task since it rolls into the
"Implement USSOCOM solution for other defense
agencies (TMA, DARPA, DSCA, WHS, JCS and
MDA)

807 Migrate from SFC to SFIS for  rest of Phase I elements 9/2006 9/2006 3 - On Track

808 Analyze level of effort to incorporate SFIS Phase II 6/2006 9/2006 5 - Slipped This milestone is dependent on completion of SFIS
milestone "SFIS Phase II Requirements Definition
Complete", which has a finish date of 3/06.

809 Centralized Global Edit Table (CGET) 9/2006 6 - Deleted Deleted this task. This task stayed in DCD/DCW. 

810 USSOCOM solution for MDA, JCS, DSCA, and WHS 9/2006 9/2006 3 - On Track The infrastructure piece that BEIS is to provide is
complete.

811 Additional joint program (Joint Strike Fighter) 9/2006 6 - Deleted Deleted. JSF decided that they did not want to
integrate with BEIS yet.

812 Extend data processing and "corporate" GL posting capability to Marine
Corps

9/2006 9/2006 3 - On Track

813 Begin Enterprise-wide standard reporting for financial asset and liability
types.

9/2006 9/2006 Renamed: MS originally stated "Begin to provide
DoD Enterprise-wide standard reporting for financial
asset and liability types for internal and external
reporting"

814 Increase the number of DoD entities for which transaction-level financial
information is provided to corporate general ledger

9/2006 9/2006 Renamed: MS originally stated "Significantly increase
the number of DoD entities for which
transaction-level financial information is provided to
corporate, and, in turn, enables standards-based
posting within the corporate general ledger"

815 Expand external reporting and DoD Enterprise-level business intelligence
via single, standardized, authoritative data source

9/2006 9/2006 Renamed:MS originally stated "Begin to provide a
single source of authoritative DoD Enterprise-wide
data that provides access to summary information,
as well as drill-down into transaction level detail for at
least 3 entities (Ent business intelligence)"

816 Incorporate additional financial management data standard elements into
corporate reporting structure

12/2005 12/2005 1 - Met Renamed: MS originally stated "Incorporate those
financial management data standard elements that
have been defined (beyond those that are needed for
posting to USSGL) into corporate reporting structure"

817 Expand throughout the DoD external reporting via single, standardized
authoritative data source (partial)

9/2006 9/2006 Renamed: MS originally stated"Expand external
reporting via single, standardized authoritative data
source for all entities that provide transaction level
detail to corporate environment "
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818 Provide Enterprise-wide standard reporting for financial asset and liability
types

3/2007 3/2007 Renamed: MS originally stated "Provide DoD
Enterprise-wide standard reporting for financial asset
and liability types for internal and external reporting"

819 Identify DoD Enterprise-level entitlement systems 3/2007 3/2007 Renamed: MS originally stated "Identify
Enterprise-level entitlement systems"

820 Begin summary-level financial information posting to the corporate general
ledge

3/2007 3/2007 Renamed: MS originally stated "Begin summary-level
financial information posting to the corporate general
ledge"

821 Implement SFIS Phase II elements 3/2007 3/2007 3 - On Track Commitment is to only put statement of net cost into
BEIS capability.

822 Extend data processing and "corporate" GL posting capability to additional
Component (Air Force or Navy)

3/2007 3/2007 3 - On Track

823 DCD/DCW Key Milestones 3/2006 3/2006
824 Milestone A 5/2000 5/2000 1 - Met

825 Milestone B 5/2000 5/2000 1 - Met

826 Milestone C 3/2005 3/2005 1 - Met

827 IOC 9/2005 6 - Deleted DCD/DCW subsumed by BEIS

828 FOC 3/2006 6 - Deleted DCD/DCW subsumed by BEIS FOC in January so
that the Acquisition Strategy  can migrate over to
BEIS.

829 DDRS Key Milestones 12/2008 12/2008
830 Milestone A 10/1998 10/1998 1 - Met

831 Milestone B 4/2002 4/2002 1 - Met

832 Milestone C 9/2003 9/2003 1 - Met

833 IOC 10/2003 10/2003 1 - Met

834 FOC 3/2006 6 - Deleted Recommend deleting subsumed by "Implement
corporate financial reporting capability (Migration of
DDRS to BEIS)" subsumed by BEIS Declaring FOC
in January so the Acquisition Strategy can migrate to
BEIS.

835 End convergence 12/2008 12/2008 3 - On Track

836 Legacy Systems migrating to BEIS TBD 9/2009
837 DCD/DCW TBD 9/2009 5 - Slipped Budget for BEIS has not yet been determined.

838 DDRS 9/2006 9/2006

839 HQARS 7/2006 12/2005 4 - At Risk

840 STARS 7/2006 7/2006

841 DCAS  Defense Cash Accountability TBD 9/2007
842 Key Milestones: TBD 9/2007
843 Complete AoA 9/1996 9/1996 1 - Met

844 Milestone C 7/2006 3/2006 5 - Slipped Phase 2 is complete. Doing a Milestone C for phase
3 in July. At this point the program will cut over to
BEIS. Schedule delayed do to testing and scheduling
for production.  Rescheduled.

845 IOC 2/2006 6 - Deleted Original date was incorrect -- dated before Milestone
C was met -- Milestone C and IOC are both expected
to occur in July.

846 IOC 7/2006 7/2006 3 - On Track

847 FOC 9/2007 9/2007 This phase deals with cash accountability reporting
this deployment will be completed under BEIS.

848 Arthur Andersen Study 8/1996 8/1996 1 - Met

849 Milestone 0 - (Concept Approved) 5/1998 5/1998 1 - Met

850 Phase 1 -  Cross Disbursing 3/1999 3/1999 1 - Met

851 Milestone 1/2 - (Total Program) 5/1999 5/1999 1 - Met

852 Milestone 3 -  Phase 1 Only 1/2000 1/2000 1 - Met

853 Phase 2 - Treasury Reporting (CL/KC) 4/2003 4/2003 1 - Met
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854 Phase 3 - FRS Elimination 5/2006 2/2006 2 - Not Met Development timeline problems with CDA.  Cash
accountability reporting for Nay. Testing problems
occurred. BEIS will take over at the point where Cash
accountability reporting is delivered to Navy Network.
Milestone C Phase 3.

855 Phase 4 - Treasury Reporting (IN/CO) TBD TBD Due date TBD

856 Phase 5 - Treasury Reporting (DN) TBD TBD Due date TBD

857 Phase 6 - Misc Cash Systems & Reconciliation TBD TBD Due date TBD

858 Complete elimination of FRS (Financial Reporting System) 7/2006 3/2006 5 - Slipped Renamed: was "Elimination of FRS (Financial
Reporting System)";The complete elimination of FRS
is scheduled for 7/06. The delay was due to the DCA
not meeting the development and testing schedules.
SAT is scheduled to begin 3/06.

859 Treasury reporting (Indianapolis, Columbus, Denver) 9/2006 9/2006

860 Miscellaneous cash system replacements 9/2006 9/2006

861 Treasury reconciliation 9/2006 9/2006

862 Investigate BEIS as sole source for DCAS data 9/2006 9/2006

863 Enable DoD Enterprise-wide cash accountability from a single source TBD 9/2006 Concept for enterprise-wide cash accountability is in
the process of being redefined; finish date will be
established once plans are determined.

864 Provide improved capability to reconcile Fund Balance with Treasury 9/2006 9/2006 Renamed:  MS originally stated as "Enhance ability
to efficiently and effectively reconcile Fund Balance
with Treasury"

865 Begin DoD Enterprise-wide disbursing from a single source to increase
efficiency and auditability

3/2007 6 - Deleted The BTA did not support the DFAS Disbursing HPO
initiative which resulted in a standard garrison
disbursing system so we recommended deletion of
this item from the ETP.

866 This effort will eliminate the need for numerous interfaces into DCAS as
well as the need for cross-walks within DCAS

3/2007 3/2007

867 Begin implementation of BEIS as sole source of DCAS data TBD 3/2007 5 - Slipped DCAS will be replacing Treasury reporting
functionality for cash accountability. Slipped due to
dependencies on BEIS requirements development

868 Legacy Systems migrating to DCAS TBD 9/2007
869 CHOOSE 9/2007 9/2007

870 CRS 9/2007 9/2007

871 DCMS 9/2007 9/2007

872 DFRRS 9/2007 9/2007

873 DIT 9/2007 9/2007

874 DRO 9/2007 9/2007

875 FOS 9/2007 9/2007

876 FRS-ACCTG 7/2006 2/2006 2 - Not Met The complete elimination of FRS is scheduled for
7/06. The delay was due to the DCA not meeting the
development and testing schedules. SAT is
scheduled to begin 3/06.

877 HQARS 3/2006 3/2006 BTA is not the portfolio manager for the system --
Component or Agency plan should contain any
migration plan; Have not received complete
requirements for Army Treasure Reporting -- once
received will develop schedule.

878 IBOP 9/2007 9/2007

879 MAFR 9/2007 6 - Deleted No longer tracked as a DoD system

880 NPPI 9/2007 9/2007

881 RECERT 9/2007 9/2007

882 SABRS 9/2007 9/2007

883 SAMS 9/2007 9/2007

884 SORS 9/2007 9/2007

885 TBO 9/2007 9/2007

886 UTP TBD 6 - Deleted No longer tracked as a DoD system

887 WYPC 9/2007 9/2007
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888 XDISB 9/2007 6 - Deleted No longer tracked as a DoD system

889 IGT  Intragovernmental Transactions 3/2007 9/2006
890 Key Milestones: 3/2007 9/2006
891 Increment: Phase 1 3/2007 9/2006
892 Milestone A 12/2004 6 - Deleted Milestone should be removed because IGT has been

reconstituted as an initiative, so system-related
milestones are no longer relevant.

893 IOC 10/2005 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

894 Define Revised Scope of IGT Initiative 1/2006 1 - Met

895 Document Proposed IGT Solution 7/2006

896 Define scope and stratifications of IGT 3/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

897 Obtain concurrence across mission areas on processes, business
rules, & data elements

2/2006 3/2006 1 - Met

898 Confirm system gap analysis in support of future state transition
planning

3/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

899 Define end-to-end process for IGT 2/2006 3/2006 1 - Met

900 Define detailed requirements for IGT program/process for exchange
transactions

9/2006 9/2006

901 Conduct “fast track” analysis of alternatives 6/2006 9/2006

902 Identify funding and resource needs/ sources 6/2006 9/2006

903 Begin implementation of to-be state 9/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

904 Initiate the phased implementation of a solution to manage
intragovernmental transactions

9/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

905 Continue implementation of to-be state 3/2007 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.

906 Define Intragovernmental Transactions reimbursables process 12/2005 1 - Met

907 Determine preferred alternative solution for Intragovernmental
Transactions for reimbursables process

3/2007

908 PB Framework  Program Budget Framework 9/2007 3/2007
909 Key Milestones: 9/2007 3/2007
910 Increment: PB Framework Phase I 9/2007 3/2007
911 P/B Data Structure links to SFIS 7/2005 7/2005 1 - Met Completed linkage to SFIS Phase 1. 

912 Enterprise business rules for PNO (Acquisition Reporting Data
Working Group (ARDAWG))

10/2005 10/2005 1 - Met Renamed:  Added text to clarify Milestone Was
"Enterprise business rules for PNO".

913 Determine authoritative data sources for Acquisition Resources Data
Alignment

2/2006 2/2006 1 - Met Renamed: Added text to clarify Milestone Was
"Determine authoritative data sources.

914 Create services and DLA dimensional models 3/2006 3/2006 3 - On Track Was Services and DLA dimensional models created;
This modeling was completed prior to the September
05 Transition plan report.

915 Data structure link to SFIS Phase I determined, 07/2005 3/2006 6 - Deleted This is covered above in MS "P/B Data Structure
links to SFIS".

916 Create remaining Component dimensional models 9/2006 9/2006 This item is included in the DLA and other services
dimensional models.  Was Remaining Component
dimensional models created"

917 Determine authoritative data sources 9/2007 9/2006

918 I&E metrics incorporated into Enterprise Resource Data Structure 3/2006 6 - Deleted This element is incorporated within other parts of the
program.

919 Begin integrating planning and programming with budgeting on an
initial limited scale

9/2006 9/2006 Renamed from "Begin integrating planning and
programming with budgeting on an initial limited
scale to yield the ability to provide consolidated
information analytics throughout the Programming,
Planning, and Budgeting (PPB) life cycle"

1/2006

7/2006

2/2006

2/2006

9/2006

6/2006

6/2006

12/2005
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920 Expand the set of PPBE standards-based coding requirements 3/2007 3/2007 Renamed: MS originally stated "Expand on the set of
Programming, Planning, Budgeting, and Execution
(PPBE) standards-based coding requirements
identified during initial definition phase"

921 Incorporate additional metrics into the Enterprise Resource Data
Structure

3/2007 3/2007 Renamed: Corrected/Clarified from "Additional
metrics incorporated into Enterprise Resource Data
Structure"

922 Increment: PB Framework Phase II 8/2006 8/2006
923 P/B Data Structure Linkage to SFIS Phase 2 7/2006 5/2006 5 - Slipped Date changed to 7/2006.This task is dependent on

the completion of SFIS Phase 2. The linkage is
scheduled to be completed 60 days from the
completion of SFIS Phase 2. Added text to clarify
Milestone Was "P/B Data Structure links to SFIS"

924 Determine Authoritative Data Sources for OSD Program and Budget 8/2006 8/2006 Renamed: Clarified the milestone name to be more
explicit.  Added text to clarify Milestone Was
"Determine authoritative data sources"

925 SFIS  Standard Financial Information Structure 1/2009 3/2007
926 Key Milestones: 1/2009 3/2007
927 Initial Policy 7/2005 7/2005 1 - Met

928 Phase I Definition:  Financial Statement Elements 5/2005 5/2005 1 - Met

929 SFIS Phase II Requirements Definition Complete 1/2006 6 - Deleted Renamed:  Was "Phase II Definition:
Cost/Performance Management Element". The
baseline finish date was mistakenly entered as 1/06
-- it has always been intended to be reached 3/06.

930 SFIS Phase II Requirements Definition Complete 3/2006 3/2006 3 - On Track

931 Phase III Definition:  Elements TBD 7/2006 6 - Deleted There is no SFIS Phase 3 defined. This should not
have been included as an original milestone. Add
new Milestone named SFIS Phase II Requirements
incorporated into BEA 4.0 use completion date of
6/31/06 NC011306

932 SFIS Phase II Requirements incorporated into BEA 4.0 6/2006 See explanation for MS "Phase III Definition:
Elements"

933 Deploy SFIS Phase 1 in BEA 9/2005 3/2006 1 - Met

934 Category A: develop detailed change proposals for impacted systems,
including level of effort, resources, and funding

3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

935 Category B: migrate from SFC to SFIS for USSGL required elements in
BEIS

3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

936 Category C: assist ERP implementation blueprinting and integration
planning

3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

937 Implement single, authoritative source as SFIS Library within BEIS 12/2005 3/2006 1 - Met

938 Update BEA (Phase II elements) 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

939 Category A: assist Components in implementing system and process
changes for Phase 1 elements

9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

940 Category B: migrate from SFC to SFIS for rest of Phase I elements in BEIS 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

941 Category C: continue to assist in ERP implementation blueprinting and
integration planning; incorporate Phase II definitions into guidance

9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones

942 Begin Phase III definitions 9/2006 9/2006

943 Begin to propagate managerial accounting data elements within enterprise
financial systems

9/2006 9/2006 Renamed: MS originally stated as "Begin to
propagate managerial accounting data elements
within enterprise financial systems"

944 Establish operational cost accounting activities through standardized data
requirements

9/2006 9/2006 Renamed: MS originally stated as "Enhance
operational cost accounting activities based on the
propagation of these standardized data
requirements"

945 Propagate managerial accounting data elements within enterprise financial
systems

3/2007 3/2007 Renamed: MS originally stated as "Propagate
managerial accounting data elements within
enterprise financial systems"

946 Enhance operational cost accounting activities based on the propagation of
standardized data requirements

3/2007 3/2007 Renamed: MS originally stated as "Enhance
operational cost accounting activities based on the
propagation of these standardized data
requirements"

3/2007

3/2007
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8/2006
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3/2006
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

947 Complete Phase III definitions 1/2009 3/2007 5 - Slipped Was "Complete Phase III definitions 01/2008. SFIS
Phase III definition completion cannot be done until
scope and requirements of Phase III are determined.
Milestone will be reinserted once scope and
requirements are defined.

948 Category B: implement standards for cross-walks for Phase II within BEIS 3/2007 6 - Deleted Duplicate of SFIS & BEIS milestones

949 Implement SFIS Phase II elements 3/2007

950 DBT Defense Business Transformation TBD 8/2008
951 FM Support 9/2006 9/2006
952 Key Milestones: 9/2006 9/2006
953 Begin deploying data standards (e.g., SFIS and unique identification (UID))

at the Department level that will enable data interoperability, traceability,
visibility, and valuation of key assets as well as improve financial visibility
and auditability

9/2006 6 - Deleted Duplicate milestone under SFIS

954 Complete standard data element definitions to support managerial/cost 9/2006 6 - Deleted Duplicate milestone under SFIS

955 Establish initial standards to integrate budgeting with execution financial 9/2006 6 - Deleted Duplicate milestone under PB Framework

956 Begin providing standards-based enterprise-level Program and Budget
data definitions and business rules for Acquisition Category (ACAT) 1
Major Defense Acquisition Programs (MDAPs)

9/2006 6 - Deleted Duplicate milestone under PB Framework

957 Via Business Enterprise Information Services (BEIS) employ
enterprise-level business intelligence, including management dashboards
and drill down from summary to detail capability, for initial usage for select
Components and the OSD.

9/2006 6 - Deleted Duplicate milestone under BEIS

958 Implement DoD-level Financial Improvement and Audit Readiness (FIAR)
Plan with Components to achieve clean audit opinions for balance sheet
items that represent the largest asset and liability categories; integrate this
plan with the BMMP systems TP.

9/2006 6 - Deleted This milestone will be tracked in the FIAR tool.

959 P&R Support TBD 12/2006
960 Key Milestones: TBD 12/2006
961 Initial spiral release of integrated military personnel and pay management

capability for Army
TBD 9/2006 5 - Slipped The DIMHRS program is being re-baselined and

Dates for IOC, Service deployment and FOC for
DIMHRS will be determined by the BTA DBSAE.

962 Begin standardizing personnel information generated from a set of
common personnel processes and business rules across the Components

9/2006 9/2006

963 Initial deployment of Armed Forces Health Longitudinal Technology
Application (AHLTA)

2/2006 12/2006 1 - Met Renamed:  Original MS stated as "Initial deployment
of Composite Health Care System (CHCS) II".
Completed Block 1 Worldwide Implementation of
AHLTA to 51 Sites and Release AHLTA Block 1 to
Theater Medical Information Program in March 2006.

964 Begin integration of Service Architectures into HRM architecture 12/2005 1 - Met

965 Initiate development of baseline military Manpower Business Standards 12/2005 1 - Met

966 Update Military Personnel and Pay Business Standards to reflect most
current law and policy changes

12/2005 1 - Met

967 Update baseline Military Personnel and Pay Business Standards to reflect
most current law and policy changes

9/2007

968 Complete integration of Service Architectures into HRM architecture 9/2007

969 Complete development of baseline military Manpower Business Standards 9/2007

970 Release of fully operational Defense Travel System (DTS) 9/2006 9/2006

971 RP Support 9/2006 9/2006
972 Key Milestones: 9/2006 9/2006
973 Complete Iteration 1 Initiatives - as described in other workbooks 1/2005 TBD 1 - Met

974 Standardize processes and data for management of real property
inventories (Sept 06)

TBD 6 - Deleted Duplicate milestone under RPIR - "Standardize
processes and data for management of real property
inventories".

975 Ongoing management efforts 1/2005 TBD 1 - Met

1/2009

3/2007
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976 Complete linkage of environmental requirements with real property
inventory (Sept 06)

TBD 6 - Deleted Duplicate milestone under ELRV&RR - "Complete
update of the data model with remaining
environmental liability data elements and begin
linkage to real property inventory."

977 In accordance with Iteration 1 plans. 1/2005 TBD 1 - Met

978 Operate IRB, and continue to enhance portfolio (Ongoing) 1/2005 TBD 1 - Met

979 Complete Iteration 2 Plan 9/2006 9/2006

980 DDESB BPR Complete 9/2006 9/2006

981 SC Support 9/2006 9/2006
982 Key Milestones: 9/2006 9/2006
983 First spiral release of Defense Acquisition Management Information

Retrieval (DAMIR), the initiative to provide enterprise-level visibility to
acquisition program information, with Defense Acquisition Executive
Summary (DAES) information

9/2006 9/2006

984 Release of Purview, an executive information system (part of DAMIR) that
provides Selected Acquisition Reports (SAR) to include electronic SAR

9/2006 6 - Deleted Duplicated milestone under DAMIR - "Unclassified
SAR data to be provided to Congress electronically
via DAMIR Purview.  Classified SAR data to be
provided to Congress via a classified annex.
Elimination of the paper SAR submission."

985 Final improvements to USXPORTS, a system that expedites the license
application decision process while concurrently improving protection of
national security interests and industry proprietary data.

9/2006 6 - Deleted Duplicate milestone under USXPORTS - "Final
System Improvements - USXPORTS V4.0"

986 Complete valuations on 95 percent of military equipment programs 9/2006 6 - Deleted Duplicate milestones under MEV - "Initial Program
Valuations Completed" and "FY06 year end close
using baseline valuation methodologies"

987 Begin integrating standard Item Unique Identifier (IUID) data into target
systems, ensure all new Government Furnishing Property (GFP) on
solicitations meet IUID requirements

9/2006 6 - Deleted Duplicate milestone under IUID - "All new
Government Furnished Property (GFP) on
solicitations and contracts meet the IUID
requirements (requires DFARS change)."

988 Provide RFID tagging for Class I commodities and Classes IIIP, IV, V, VII,
VIII, and IX shipments to distribution depots, aerial ports, and maintenance
facilities

9/2006 6 - Deleted Duplicate milestones under RFID - "Suppliers apply
passive RFID tags to all shipments for all
commodities."

989 Fully deploy the Electronic Subcontract Reporting System (eSRS) and the
Federal Procurement Data System – Next Generation (FPDS-NG) as part
of the Integrated Acquisition Environment

9/2006 6 - Deleted Duplicate milestone under eSRS - "Complete DoD
Deployment" & duplicate milestone under FPDS-NG
- "Complete transition DoD contract reporting to
FPDS-NG via the machine-to-machine interface"

990 Deploy Release 4.2.3 of the Standard Procurement System (SPS), which is
the backbone of the DoD enterprise contracting and procurement activities.
Release 4.2.3 is an enhanced, web-based version of SPS that will provide
cross-Component support.

9/2006 6 - Deleted Duplicate milestone under SPS releases.

991 Fully deploy Wide Area Workflow (WAWF). WAWF provides the ability to
process invoices and receiving rprts electronically through the acceptance
and payment process and serves as a collection point for the Unique
Identification (IUID) information.

9/2006 6 - Deleted Duplicate milestone under WAWF v3.0.7, v3.0.8,
v3.0.9, v3.10  releases.

992 Conduct opportunity analysis for Advance Requirements Management Pilot 6 - Deleted Arm Pilot is no longer a transformational system.

993 DBSMC / IRB 12/2007
994 Develop and implement pre 3.0 BEA IRB/DBSMC procedures 7/2005 7/2005 1 - Met

995 Identify pre-certification authorities for IRB Process 9/2005 7/2005 1 - Met

996 Develop IRB Charters 9/2005 9/2005 1 - Met

997 Implement initial capability to track certification 9/2005 9/2005 1 - Met

998 Develop and implement post 3.0 BEA IRB/DBSMC procedures 11/2005 7/2005 1 - Met

999 Develop and Complete Architecture Compliance Guide 3/2006 1/2006 2 - Not Met Revised document name to better reflect content of
actual product. Slipped due to BMMP reorganization
and change in Investment Management (IM)
governance.

1000 Issue revised IRB policy documentation 3/2006 11/2005 2 - Not Met Slipped due to BMMP reorganization and change in
IM governance.

1001 Provide BMA requirements document to NII to establish long term capability to
track systems budget, compliancy, certification, portfolio management, and
information to meet various DoD reporting requirements

3/2006 12/2005 1 - Met

1002 DITPR Automated Certification Submission Tracking Capability 4/2006 3/2006 5 - Slipped Slipped due to BMMP reorganization and change in
IM governance.

1/2005

1/2005

9/2006

9/2006

9/2006

7/2005
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9/2005
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1003 Develop initial IRB/DBSMC Certification/Portfolio Management Metrics 5/2006 10/2005 2 - Not Met Slipped due to BMMP reorganization and change in
IM governance.

1004 Complete annual review of Business System Investments 9/2006 9/2006 3 - On Track

1005 Certify FY07 Obligations 9/2006 3 - On Track

1006 DITPR Automated Certification Submission Tracking Capability 10/2006 9/2006 5 - Slipped Slipped due to BMMP reorganization and change in
IM governance.

1007 Annual review of IRB/DBSMC Process and Procedures 10/2006 10/2006 3 - On Track

1008 Issue revised IRB Policy documentation (if required) 12/2006 11/2006 5 - Slipped

1009 Complete annual review of Business System Investments 9/2007 9/2006 3 - On Track Slipped due to BMMP reorganization and change in
IM governance.

1010 Certify FY08 Obligations 9/2007 3 - On Track

1011 Annual review of IRB/DBSMC Process and Procedures 11/2007 10/2007 5 - Slipped Realigned with reporting cycle. Not reasonable to
review new guidance when preparing end of year
reports.

1012 Issue revised IRB Policy documentation (if required) 12/2007 11/2006 3 - On Track

1013 BTA 9/2008 8/2008
1014 Key Milestones: 9/2008 8/2008
1015 Information & Federation Strategy and Agency Operations 3/2008
1016 Publish Initial Integrated Enterprise Project Management (EPM)

Schedules for the DoD BMMP Program
3/2005 1 - Met

1017 BTA Established 10/2005 1 - Met

1018 BTA Funding Established 2/2006 1 - Met

1019 Establishment of the BTA Website 2/2006 1 - Met

1020 Budget Justification Submission 2/2006 1 - Met

1021 FOSE Conference 3/2006 3 - On Track

1022 Annual Report to Congress 3/2006 3/2006 3 - On Track

1023 JSEM GeoSpatial Symposium 3/2006 3 - On Track

1024 Sea Air and Space Expo 4/2006 3 - On Track

1025 Congressional Committee Hearings 4/2006 6/2005 2 - Not Met Revised to reflect current reporting schedule

1026 GAO Report 5/2006 3 - On Track

1027 ASMC PDI Conference 6/2006 3 - On Track

1028 Establishment of BTA Brand 6/2006 3 - On Track

1029 Publish Complete Integrated Enterprise Project Management (EPM)
Schedules for the DoD BMMP Program

9/2006 3 - On Track

1030 GAO Report 11/2006 3 - On Track

1031 Congressional Committee Hearings 11/2006 3 - On Track

1032 Budget Justification Submission 2/2007 3 - On Track

1033 FOSE Conference 3/2007 3 - On Track

1034 Annual Report to Congress 3/2007 3/2007 3 - On Track

1035 Congressional Committee Hearings 4/2007 3 - On Track

1036 GAO Report 5/2007 3 - On Track

1037 ASMC PDI Conference 6/2007 3 - On Track

1038 Congressional Committee Hearings 11/2007 3 - On Track

1039 Annual Report to Congress 3/2008 3/2008 3 - On Track

1040 BEA / ETP 8/2008
1041 BEA release 9/2005 9/2005 1 - Met

1042 ETP 9/2005 9/2005 1 - Met

1043 Publish Draft Business Transformation Planning Guidance 10/2005 3/2006 1 - Met Management decision to continue with working draft
until BTA organization fully operational.

1044 BEA Integration sessions 11/2005 6 - Deleted To more closely align integration sessions with
architecture freeze.

1045 BEA Integration sessions 1/2006 1/2006 1 - Met
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1046 Establish BMMP Test and Evaluation Artifact Repository 2/2006 6 - Deleted Reassessed Strategy. Function did not move over to
the BTA.

1047 Gap analysis/resolution to identify future areas of focus for BEA
development

2/2006 3/2006 1 - Met Revised to reflect current reporting schedule.

1048 Evaluate scope of next architecture release 4/2006 5 - Slipped Re-evaluating scope in light of QDR guidance.

1049 Establish capability to support DoD Business Transformation
Collaborative Environment users.

3/2006 3/2006 3 - On Track

1050 BEA Release 3/2006 3/2006 3 - On Track

1051 Update corresponding ETP work products 3/2006 3/2006 3 - On Track

1052 Complete Methodology of Federated Plan 3/2006 3/2006 3 - On Track Revised name to remove component linkage
reference--now captured in new milestone.

1053 Publish and update Collaborative Architecture Development
Tools/Guidance

3/2006 3/2006 3 - On Track

1054 Publish Business Transformation Planning Guidance 5/2006 3/2006 5 - Slipped Management decision to continue with working draft
until BTA organization fully operational

1055 Complete Planning for September ETP 5/2006 3 - On Track

1056 Complete Capability Gap Analysis 7/2006 3 - On Track

1057 BEA Integration sessions 7/2006 7/2006 3 - On Track

1058 BEA Release 9/2006 9/2006 3 - On Track

1059 ETP 9/2006 9/2006 3 - On Track

1060 Evaluate scope of next architecture release 7/2006 3 - On Track

1061 Complete Planning for March ETP 9/2006 3 - On Track

1062 Establish capability to support DoD Business Transformation Collaborat 9/2006 9/2006 3 - On Track

1063 Incorporate an example of a Federation in the Architecture 9/2006 3 - On Track

1064 Publish and update Collaborative Architecture Development
Tools/Guidance

9/2006 9/2006 3 - On Track

1065 Publish NetCentric Alignment for BEA 4.0 9/2006 9/2006 3 - On Track Revised milestone name to incorporate SOA strategy
& elements into NetCentric effort

1066 Gap analysis/resolution to identify future areas of focus for BEA
development

10/2006 9/2006 5 - Slipped Revised to reflect current reporting schedule

1067 BEA Integration sessions 1/2007 5/2006 5 - Slipped To more closely align integration sessions with
architecture freeze

1068 Update Architecture Assessment Guide 2/2007 2/2007 3 - On Track

1069 Gap analysis/resolution to identify future areas of focus for BEA
development

2/2007 3/2007 3 - On Track Revised to reflect current reporting schedule

1070 Evaluate scope of next architecture release 2/2007 3 - On Track

1071 Add Key Performance Indicator capability to BEA to align with OMB
FEA (PRM)

3/2007 9/2006 5 - Slipped Reprioritized goals of architecture

1072 BEA Release 3/2007 3/2007 3 - On Track

1073 Update corresponding ETP work products 3/2007 3/2007 3 - On Track

1074 Publish and update Collaborative Architecture Development Tools/Guid 3/2007 3/2007 3 - On Track

1075 Transition KPIs to MOEs 3/2007 6 - Deleted Deleted - Reprioritized goals of architecture

1076 Incorporate Service Oriented Architecture Principles into the BEA 3/2007 6 - Deleted Deleted - Incorporated into NetCentric effort (see
milestone above)

1077 Incorporate Core Business Enterprise Services into the BEA 3/2007 6 - Deleted Deleted - Incorporated into NetCentric effort (see
milestone above)

1078 BEA Release 9/2007 9/2007 3 - On Track

1079 ETP 9/2007 9/2007 3 - On Track

1080 Update Architecture Assessment Guide 8/2008 8/2008 3 - On Track

1081 Transformation Priorities and Requirements 9/2008

1082 Complete annual executive oversight of TP&R  systems and initiatives 9/2006 Individual system and initiative milestones are
detailed in their respective milestone plans.

1083 Complete annual executive oversight of TP&R  systems and initiatives 9/2007 Individual system and initiative milestones are
detailed in their respective milestone plans.

1084 Complete annual executive oversight of TP&R  systems and initiatives 9/2008 Individual system and initiative milestones are
detailed in their respective milestone plans.

1085 Warfighter Support Requirements 12/2007
1086 Update Warfighter Q2 Initiatives 1/2006 1 - Met

1087 Conduct Q2 Military Orientation Visits (MOVs) 3/2006 3 - On Track
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1088 Conduct Q2 Warfighter Engagements 3/2006 3 - On Track

1089 Update Warfighter Q3 Initiatives 4/2006 3 - On Track

1090 Conduct Q3 Military Orientation Visits (MOVs) 6/2006 3 - On Track

1091 Conduct Q3 Warfighter Engagements 6/2006 3 - On Track

1092 Update Warfighter Q4 Initiatives 7/2006 3 - On Track

1093 Conduct Q4 Military Orientation Visits (MOVs) 9/2006 3 - On Track

1094 Conduct Q4 Warfighter Engagements 9/2006 3 - On Track

1095 Update Warfighter Q1 Initiatives 10/2007 3 - On Track

1096 Conduct Q1 Military Orientation Visits (MOVs) 12/2007 3 - On Track

1097 Conduct Q1 Warfighter Engagements 12/2007 3 - On Track

1098 Update Warfighter Q2 Initiatives 1/2007 3 - On Track

1099 Conduct Q2 Military Orientation Visits (MOVs) 3/2007 3 - On Track

1100 Conduct Q2 Warfighter Engagements 3/2007 3 - On Track

1101 Update Warfighter Q3 Initiatives 4/2007 3 - On Track

1102 Conduct Q3 Military Orientation Visits (MOVs) 6/2007 3 - On Track

1103 Conduct Q3 Warfighter Engagements 6/2007 3 - On Track

1104 Update Warfighter Q4 Initiatives 7/2007 3 - On Track

1105 Conduct Q4 Military Orientation Visits (MOVs) 9/2007 3 - On Track

1106 Conduct Q4 Warfighter Engagements 9/2007 3 - On Track

1107 DBSAE 9/2008

1108 DBSAE Selection 9/2005 9/2005 1 - Met

1109 Conduct progress review of  BMMP systems/initiatives 12/2005 12/2005 1 - Met Revised document name to better reflect content of
review.

1110 Conduct progress review of  BMMP systems/initiatives 3/2006 3/2006 3 - On Track Revised document name to better reflect content of
review.

1111 Phase in wave 1 programs and conduct DBSAE program review of
DoD enterprise systems/initiatives

6/2006 3 - On Track

1112 Complete Annual Review of Business Systems Investments 9/2006 3 - On Track

1113 Conduct progress review of enterprise systems/initiatives 12/2006 9/2006 5 - Slipped Revised document name to better reflect content of
review.

1114 Phase in wave 2 programs 3/2007 3 - On Track

1115 Phase in wave 3 programs 9/2007 3 - On Track

1116 Conduct progress review of  BMMP systems/initiatives 12/2007 12/2007

1117 Conduct DBSAE program review of  DoD enterprise systems/initiatives 9/2008 3 - On Track
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1 Army TBD
2 ACBIS  Army Contracting Business Intelligence System 1/2005 1/2005 1 - Met
3 Key Milestones: 1/2005 1/2005 1 - Met
4 Increment: Block One 10/2003 10/2003 1 - Met
5 Milestone A 8/2002 8/2002 1 - Met

6 IOC 4/2003 4/2003 1 - Met

7 FOC 10/2003 10/2003 1 - Met

8 Increment: Block Two 10/2004 10/2004 1 - Met
9 IOC 5/2004 5/2004 1 - Met

10 FOC 10/2004 10/2004 1 - Met

11 Increment: Block Three 1/2005 1/2005 1 - Met
12 IOC 1/2005 1/2005 1 - Met

13 AIM  Acquisition Information Management 9/2018 9/2018
14 Key Milestones: 9/2018 9/2018
15 Defense Acquisition Management Information Retrieval (DAMIR)

access to Acquisition Information Management Earned Value (AIM EV)
data

3/2006 3 - On Track

16 Initiate transformation of AIM services to COTS and NCES 9/2006

17 Complete Phase III of AIM Web Services 9/2006

18 Complete Acquisition Information Management (AIM) Web Services for
OSD Defense Acquisition Management Information Retrieval (DAMIR)
initiative

6/2007

19 Complete transition of AIM services to COTS and NCES 9/2007

20 AIM data to DAMIR 9/2007

21 Increment: AIM 7.0 9/2005 9/2005 1 - Met
22 Requirements 3/2005 3/2005 1 - Met

23 Design 5/2005 5/2005 1 - Met

24 Development 7/2005 7/2005 1 - Met

25 Testing 8/2005 8/2005 1 - Met

26 Fielding 9/2005 9/2005 1 - Met

27 Increment: AIM 8.0 3/2006 3/2006
28 Requirements 9/2005 9/2005 1 - Met

29 Fielding 3/2006 3/2006 3 - On Track

30 Increment: AIM 9.0 9/2006 9/2006
31 Requirements 3/2006 3/2006 3 - On Track

32 Fielding 9/2006 9/2006 3 - On Track

33 Increment: AIM 10.0 9/2008 9/2008
34 Fielding 9/2008 9/2008 3 - On Track

35 Increment: Firedog Evolution 9/2018 9/2018
36 Acq Domain Support (Firedog) 9/2018 9/2018 3 - On Track

37 DLS  Distributed Learning System 9/2010 9/2010
38 Key Milestones: 9/2010 9/2010
39 Increment 1 - Digital Training Facilities 3/1999 3/1999 1 - Met
40 Milestone A 4/1998 4/1998 1 - Met

41 Milestone B 4/1998 4/1998 1 - Met

42 Milestone C 3/1999 3/1999 1 - Met

43 Increment 2 - Subsume Increment 1 with Updated Digital Training
Facilities and DLS Enterprise Management

9/2005 9/2005

44 Milestone A 3/1999 3/1999 1 - Met

45 Milestone B 3/1999 3/1999 1 - Met

4

10/2004

1/2005

3/2006

9/2006

9/2006

6/2007

9/2007

9/30 9/30

3/2005

5/2005

7/2005

8/2005

9/2005

9/2005

3/2006

3/2006

9/2006

9/2008

2005 2006 2007 2008 2009 2010 2011
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46 IOC 12/1999 12/1999 1 - Met

47 Milestone C 12/2000 12/2000 1 - Met

48 FOC 9/2005 9/2005 1 - Met

49 Increment 3 - Army Learning Management System 12/2007 12/2007
50 Milestone A 12/2000 12/2000 1 - Met

51 Milestone B 12/2000 12/2000 1 - Met

52 Milestone C 9/2004 9/2004 1 - Met

53 IOC 12/2004 12/2004 1 - Met

54 FOC 12/2007 12/2007 3 - On Track

55 Increment 4 - Deployed Digital Training Campus 9/2010 9/2010
56 Milestone A 9/2004 9/2004 1 - Met

57 Milestone B 9/2004 9/2004 1 - Met

58 Milestone C 12/2007 12/2007 3 - On Track

59 IOC 6/2007 6/2007 3 - On Track

60 Requirements Analysis 6/2005 6/2005 1 - Met

61 Contract Award 4/2006 4/2006 3 - On Track

62 SDD 7/2006 7/2006 3 - On Track

63 DT&E 1/2007 1/2007 3 - On Track

64 OT&E 7/2007 7/2007 3 - On Track

65 FRP 12/2007 12/2007 3 - On Track

66 Fielding 1/2008 1/2008 3 - On Track

67 FOC 9/2010 9/2010 3 - On Track

68 Legacy systems migrating to DLS 12/2007 12/2007 3 - On Track
69 AIMS-PC 12/2007 12/2007 3 - On Track

70 TREDS-R 12/2007 12/2007 3 - On Track

71 eMILPO  Electronic Military Personnel Office 12/2006 8/2003
72 Key Milestones: 12/2006 8/2003
73 FOC 8/2003 8/2003 1 - Met

74 eMILPO web-enabled 8/2003 1 - Met

75 eMILPO AKO Link 8/2003 1 - Met

76 PERSTEMPO migration to eMILPO complete 4/2005 1 - Met

77 eMILPO v3.0.3 release 8/2005 1 - Met

78 eMILPO v4.0 release 12/2005 1 - Met

79 v4.0 Dwell-Time field testing 6/2006 3 - On Track

80 v4.0 SGLI field testing 8/2006 3 - On Track

81 scheduled ccb for eMILPO v4.0 1/2006 1 - Met

82 v4.0 PAV-R phase 1 field testing 9/2006 3 - On Track

83 v4.0 DEROS, DROS, Single Sign-on field testing 10/2006 3 - On Track

84 eMILPO v4.1 schedule release 3/2006 3 - On Track

85 scheduled ccb for eMILPO v4.1 3/2006 3 - On Track

86 eMILPO v4.2 schedule release 6/2006 3 - On Track

87 scheduled ccb for eMIILPO v4.2 6/2006 3 - On Track

88 eMILPO v4.3 schedule release 8/2006 3 - On Track

89 scheduled ccb for eMIILPO v4.3 9/2006 3 - On Track

90 eMILPO v5.0 schedule release 12/2006 3 - On Track

91 FBS  Future Business System 10/2018 10/2018
92 Key Milestones: 10/2018 10/2018
93 Complete FBS AoA 6/2007

9/2005

/2004

12/2004

12/2007

/2004

/2004

12/2007

6/2007

6/2005

4/2006

7/2006

1/2007

7/2007

12/2007

1/2008

9/2010

12/2007

12/2007

4/2005

8/2005

12/2005

6/2006

8/2006

1/2006

9/2006

10/2006

3/2006

3/2006

6/2006

6/2006

8/2006

9/2006

12/2006

6/2007

2005 2006 2007 2008 2009 2010 2011
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94 Complete Army Acquisition Business Enterprise Architecture (AABEA)
Version 3

6/2006

95 Increment: Increment 1 1/2014 1/2014
96 Develop BCA and POM Requirements 4/2004 4/2004 1 - Met

97 Establish Army FBS Governance Organization and Processes 6/2005 6/2005 1 - Met

98 Establish FBS Program Management Office 6/2006

99 Milestone A 4/2007 12/2005 2 - Not Met Delays in JCIDS Process/Strategy

100 Concept Decision 4/2006 3 - On Track Delays in JCIDS Process/Strategy

101 Army FBS enable 3 key Communities of Interest 8/2006 8/2006 3 - On Track

102 Technology Prototyping and Component Integration Readiness
and Benefits Assessments

12/2006 12/2006 3 - On Track

103 Milestone A/B 4/2007 4/2007 3 - On Track Milestone A combined with Milestone B

104 Develop Reference Architecture 4/2007 4/2007 3 - On Track

105 Evaluation of Candidate Applications 10/2007 10/2007 3 - On Track

106 Conduct FBS Milestone Review 6/2007

107 Milestone C 6/2008 6/2008 3 - On Track

108 IOC 1/2009 1/2009 3 - On Track

109 FOC 1/2014 1/2014 3 - On Track

110 Increment: Increment 2 1/2010 1/2010
111 Milestone B 6/2008 6/2008 3 - On Track

112 Milestone C 6/2009 6/2009 3 - On Track

113 IOC 1/2010 1/2010 3 - On Track

114 Increment:  Increment 3 1/2011 1/2011
115 Milestone B 6/2009 6/2009 3 - On Track

116 Milestone C 6/2010 6/2010 3 - On Track

117 IOC 1/2011 1/2011 3 - On Track

118 Increment: Increment 4 1/2012 1/2012
119 Milestone B 6/2010 6/2010 3 - On Track

120 Milestone C 6/2011 6/2011 3 - On Track

121 IOC 1/2012 1/2012 3 - On Track

122 Increment: Increment 5 10/2018 10/2018
123 Milestone B 6/2011 6/2011 3 - On Track

124 Milestone C 6/2012 6/2012 3 - On Track

125 IOC 1/2013 1/2013 3 - On Track

126 Produce and Deploy 13 FBS enabled Remaining COIs 9/2013 9/2013 3 - On Track

127 Evolve and sustain 16 COIs 10/2018 10/2018 3 - On Track

128 Legacy systems migrating to FBS 6/2013 6/2013
129 ACBIS 6/2012 6/2012

130 ACE TBD 6 - Deleted FBS was formally called ACE, so they are one in the same.
Because they have FCSACE it caused confusion so they
renamed ACE to FBS.

131 AIM 6/2011 6/2011

132 STEM 6/2013 6/2013

133 VIS 6/2011 6/2011

134 VISION 6/2012 6/2012

135 FCS-ACE  Future Combat Systems Advanced Collaborative Environment 9/2007 10/2005

136 Key Milestones: 9/2007 10/2005
137 Contract Award (Initial Production) 5/2003 5/2003 1 - Met

138 Milestone B 5/2003 5/2003 1 - Met

6/2006

4

6/2005

6/2006

4/2007

4/2006

8/2006

12/2006

4/2007

4/2007

10/2007

6/2007

6/2008

1/2009

6/2008

6/2009

1/2010

6/2009

6/2010

1/2011

6/2010

6/2

6/2

6/2

6/2

2005 2006 2007 2008 2009 2010 2011
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139 Blockpoint 1-17:  Capabilities deployed with FCS ACE to support FCS
program.

2/2005 2/2005 1 - Met

140 Blockpoint 18:  Capabilities deployed for FCS IPR2 3/2005 3/2005 1 - Met

141 Blockpoint 19 4/2005 4/2005 1 - Met

142 Blockpoint 20 6/2005 6/2005 1 - Met

143 Blockpoint 21:  Capabilities deployed for FCS SoSFR 8/2005 8/2005 1 - Met

144 Blockpoint 22 10/2005 10/2005 1 - Met

145 Blockpoint 23:  Capabilities deployed for iPDR 2/2006 1 - Met

146 Blockpoint 24:  Capabilities deployed for iPDR 4/2006 3 - On Track expanded schedule

147 Identify FCS ACE technology transfer options to FBS 9/2006

148 Blockpoint 25:Capabilities deployed for iPDR 9/2006

149 Blockpoint 26-28: Develop and field FCS ACE (enhance performance
by migrating to latest version of COTS product)

9/2007

150 GCSS-Army  Global Combat Support System - Army 4/2010 4/2010
151 Key Milestones: 3/2010 3/2010
152 Increment 1--Implement ORD Block 1 functionality and interface

hub to external systems.
3/2010 3/2010

153 MS 0/I/II (MAISRC) decision 5/1997 5/1997 1 - Met

154 ACAT 1D designation 5/2002 5/2002 1 - Met

155 Complete AoA 3/2003 3/2003 1 - Met

156 Milestone B 12/2005 12/2005 1 - Met

157 Milestone C 8/2007 8/2007 3 - On Track

158 IOC 9/2007 9/2007 3 - On Track

159 FOC 3/2010 3/2010 3 - On Track

160 Legacy Systems migrating to GCSS-A 4/2010 4/2010
161 PBUSE 4/2010 4/2010

162 SAAS-MOD 4/2010 4/2010

163 SAMS-1 Rehost 4/2010 4/2010

164 SARSS-1 4/2010 4/2010

165 SARSS-2AC/2B 4/2010 4/2010

166 SARSS-2AD 4/2010 4/2010

167 SPBS-R 4/2010 4/2010

168 ULLS-A 4/2010 4/2010

169 ULLS-G 4/2010 4/2010

170 ULLS-S4 4/2010 4/2010

171 GFEBS  General Fund Enterprise Business System TBD 6/2010
172 Key Milestones: 4/2010 4/2010
173 Complete AoA 10/2004 10/2004 1 - Met

174 Milestone A 6/2005 6/2005 1 - Met

175 Milestone B 1/2007 1/2007 3 - On Track

176 IOC 11/2007 11/2007 3 - On Track

177 Milestone C 6/2008 6/2008 3 - On Track

178 Post Milestone C 6/2008

179 Milestone B2 10/2008 10/2008 3 - On Track

180 Milestone C2 2/2009 2/2009 3 - On Track

181 Systems interface with the Standard Rate & Date Service (SRDS) and
use Standard Financial Information Structure (SFIS) compliant data
structure

9/2009

182 FOC 4/2010 4/2010 3 - On Track

183 Legacy Systems migrating to GFEBS TBD 6/2010
184 218DBR TBD

2/2005

3/2005

4/2005

6/2005

8/2005

10/2005

2/2006

4/2006

9/2006

9/2006

9/2007

12/2005

8/2007

9/2007

3/2010

4/2010

4/2010

4/2010

4/2010

4/2010

4/2010

4/2010

4/2010

4/2010

4/2010

10/2004

6/2005

1/2007

11/2007

6/2008

6/2008

10/2008

2/2009

9/2009

4/2010

2005 2006 2007 2008 2009 2010 2011
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185 AFCOS TBD

186 AMDBES TBD

187 AORS 6/2010 6/2010

188 ARCS 6/2010 6 - Deleted Not tracked as a DoD system.

189 ARMS TBD

190 ASK-FM 6/2010 6/2010

191 ATLAS 6/2010 6/2010

192 ATTCMIS TBD

193 AVKINPUT TBD

194 AVPRAT 6/2010 6/2010

195 BIS TBD

196 BRIMS TBD

197 BRIX TBD

198 CAMS-ME 6/2010 6/2010

199 CAPS 6/2010 6/2010

200 CRP 6/2010 6 - Deleted Not tracked as a DoD system.

201 CFRS TBD

202 CIMS TBD

203 CMOS TBD

204 COSTDIS TBD

205 CT 1081 TBD

206 DARS 6/2010 6/2010

207 DARTS TBD

208 DASIS TBD

209 DbCAS/ WebCAS 6/2010 6/2010

210 DJAS 6/2010 6/2010

211 DSOM TBD

212 EACOBS/EABANK TBD

213 eSTADIS TBD

214 FC TBD

215 FEDS TBD

216 FFMA TBD

217 FIRST TBD

218 Fadtool 6/2010 6 - Deleted Deleted because they could not be confirmed as migrating to
GFEBS.

219 FMIS MEDCOM 6/2010 6/2010

220 FPBG TBD

221 GTS 6/2010 6/2010

222 IPAC Wizard 6/2010 6 - Deleted Not tracked as a DoD system.

223 IMA ONLINE TBD

224 ISB 6/2010 6/2010

225 JR TBD

226 MCB TBD

227 MSN DB TBD

228 OA TBD

229 MS Access data conversion database 6/2010 6 - Deleted Not tracked as a DoD system.

230 ODS 6/2010 6/2010

231 OFD TBD

232 OH TBD

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

2005 2006 2007 2008 2009 2010 2011
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233 OLRV 6/2010 6/2010

234 On-Base 6/2010 6 - Deleted Deleted because they could not be confirmed as migrating to
GFEBS.

235 ONE-PAY 6/2010 6/2010

236 OPA2-SOMARDS TBD

237 PAOblig TBD

238 PARSS 6/2010 6/2010

239 PBMS TBD

240 PYF DB TBD

241 RINO TBD

242 RM Online (ATEC) TBD

243 RM On-line (NGB) TBD

244 RM On-line (USACIDC) TBD

245 RM On-line (USARPAC) TBD

246 RSBUX 6/2010 6/2010

247 SCRT 6/2010 6/2010

248 SLAD 6/2010 6 - Deleted Not tracked as a DoD system.

249 SOFIMS TBD

250 SOMARDS 6/2010 6/2010

251 STANFINS 6/2010 6/2010

252 STARS One Pay TBD

253 TSIMS TBD

254 UFRDB TBD

255 VPIS 6/2010 6/2010

256 WIMS TBD

257 WSMIS-WSMR TBD

258 LMP  Logistics Modernization Program 7/2008 7/2007
259 Key Milestones: 7/2007 7/2007
260 Complete Financial Management Review 5/2006 5/2006 3 - On Track

261 Complete Pilot deployment 9/2006

262 Certification of CFO/FFMIA Compliance 9/2006

263 2d Deployment Go Live 7/2006 7/2006 3 - On Track

264 3d Deployment Go Live 7/2007 7/2007 3 - On Track

265 Legacy Systems migrating to LMP 7/2008 7/2007

266 CCSS 7/2008 7/2007 5 - Slipped The dates changed because of a GAO audit which resulted in
a reassessment and reprioritization of available funding and
delay of fielding.

267 SDS 7/2008 7/2007 5 - Slipped The dates changed because of a GAO audit which resulted in
a reassessment and reprioritization of available funding and
delay of fielding.

268 HAS 7/2008

269 MIRS  MEPCOM Integrated Resource System 12/2006 Newly added system; no previous baseline available

270 Key Milestones 12/2006

271 Improve accessions processing system modifications with MIRS to
automate the entire business process

12/2006

272 Improve accessions processing system modifications with MIRS StS
requirements: TOSIP, e-Records, e-Security, and e-Medical

12/2006

273 Increment 1 - TOSIP 12/2006
274 Requirements Analysis 9/2005 1 - Met

275 Start Development 10/2005 1 - Met

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

6/2010

5/2006

9/2006

9/2006

7/2006

7/2007

7/2008

7/2008

7/2008

7/2008

12/2006

12/2006

9/2005

10/2005

2005 2006 2007 2008 2009 2010 2011
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276 IOC 4/2006 3 - On Track

277 FOC 12/2006 3 - On Track

278 Increment 2 - E-Medical 12/2006
279 Requirements Analysis 4/2005 1 - Met

280 Start Development 6/2006 3 - On Track

281 IOC 4/2006 IOC date is TBD

282 FOC 12/2006 3 - On Track

283 Increment 3 - E-Security 12/2006
284 Requirements Analysis 6/2005 1 - Met

285 Start Development 5/2005 1 - Met

286 IOC 3/2006 3 - On Track

287 FOC 12/2006 3 - On Track

288 Increment 4 - E-Records 12/2006
289 Requirements Analysis 4/2005 1 - Met

290 Start Development 6/2006 3 - On Track

291 IOC 4/2006 IOC date is TBD

292 FOC 12/2006 3 - On Track

293 PPBE BI/DW  Program, Planning, Budgeting and Execution Business
Intelligence/Data Warehouse

12/2007 Added as a target transformational system

294 Key Milestones 12/2007
295 Complete AoA 12/2005 1 - Met

296 Milestone A 4/2006

297 Milestone B 9/2006

298 IOC 9/2006

299 Milestone C 12/2006

300 Milestone B2 4/2007

301 Milestone C2 8/2007

302 FOC 12/2007

303 PPBE BOS  PPBE Business Operating System 12/2007 Added as a target transformational system
304 Key Milestones 12/2007
305 Contract Award (Initial Analysis) 3/2006 3 - On Track Pending award of contract/dates not defined

306 Milestone B2  6/2007

307 Milestone C 12/2006

308 Milestone C2 A 9/2007

309 FOC 12/2007

310 STEM  Science & Technology Enterprise Management 6/2008 6/2008
311 Key Milestones: 4/2006 2/2006
312 Increment: v1.0 2/2005 2/2005
313 First STEM release 2/2005 2/2005 1 - Met

314 Final Policy Implemented 6/2004 6/2004 1 - Met

315 Increment: Enhancements/Upgrades 12/2005 8/2005
316 Financials 8/2005 8/2005 1 - Met No longer a target transformational system

317 Tasker management 8/2005 8/2005 1 - Met No longer a target transformational system

318 ATO Enhancements 12/2005 1 - Met New Milestone, not in Sept. Baseline; Requirements
Reprioritized

319 Increment: v2.0 4/2006 2/2006
320 version 2.0 4/2006 2/2006 2 - Not Met Delays in COTS Software Release

321 Legacy Systems migrating to STEM 6/2008 6/2008
322 ASTMIS 6/2008 6/2008

323 stoatd.com 3/2006

4/2006

12/2006

4/2005

6/2006

4/2006

12/2006

6/2005

5/2005

3/2006

12/2006

4/2005

6/2006

4/2006

12/2006

12/2005

4/2006

9/2006

9/2006

12/2006

4/2007

8/2007

12/2007

3/2006

6/2007

12/2006

9/2007

12/2007

2/2005

04

8/2005

8/2005

12/2005

4/2006

6/2008

3/2006

2005 2006 2007 2008 2009 2010 2011
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324 TC-AIMS II  Transportation Coordinators' Automated Information for
Movements System II

TBD 10/2011

325 Key Milestones: TBD 10/2011
326 Receive input from peripheral AIT devices, achieved in TC-AIMS II

Blocks 1 and 2; and in enhanced Blocks 3 and 4
9/2006

327 Increment: Block 1 5/2004 5/2004
328 Complete AoA 1/1996 1/1996 1 - Met

329 Milestone B 9/2000 10/2000 1 - Met

330 Milestone C 11/2002 11/2002 1 - Met

331 IOC 2/2003 2/2003 1 - Met

332 FOC 5/2004 5/2004 1 - Met

333 Increment: Block 2 1/2010 12/2005
334 Complete AoA 12/2003 12/2003 1 - Met

335 Milestone B 3/2002 3/2002 1 - Met

336 Milestone C 5/2004 5/2004 1 - Met

337 IOC 8/2004 8/2004 1 - Met

338 FOC 1/2010 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of
fielding plan

339 Increment: Block 3 TBD 3/2008
340 Milestone B 5/2004 5/2004 1 - Met

341 Milestone C TBD 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of
fielding plan

342 FDDR 6/2006 3 - On Track

343 IOC 9/2006 3/2006 5 - Slipped Decrement in funding resulting in reprioritization and delay of
fielding plan

344 FOC 1/2010 3/2008 5 - Slipped Decrement in funding resulting in reprioritization and delay of
fielding plan

345 Increment: Block 4 TBD 3/2010
346 Milestone B TBD 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of

fielding plan
347 Milestone C 9/2007 3/2008 3 - On Track

348 FDDR 12/2007 3 - On Track

349 IOC 4/2008 6/2008 3 - On Track Change in fielding plan

350 FOC 4/2011 3/2010 5 - Slipped Decrement in funding resulting in reprioritization and delay of
fielding plan

351 Increment: Block 5 10/2012 9/2010
352 Milestone B 12/2007 3/2008 3 - On Track Change in fielding plan

353 Milestone C 12/2009 3/2010 3 - On Track Change in fielding plan

354 FDDR 3/2010 3 - On Track

355 IOC 6/2010 6/2010 3 - On Track

356 FOC 10/2012 9/2010 5 - Slipped Decrement in funding resulting in reprioritization and delay of
fielding plan

357 Legacy Systems migrating to TC-AIMS II 10/2011 10/2011
358 CMOS 10/2011 10/2011

359 TC-ACCIS 10/2003 10/2003 1 - Met

360 TC-AIMS 10/2009 10/2009

361 TIS-TO 11/2006 11/2006

362 VIS  Virtual InSight 9/2006 10/2005
363 Key Milestones: 9/2006 10/2005
364 Populate core & interim systems requirements in VIS document

repository
9/2006

365 Scale VIS infrastructure to support 80K concurrent users 9/2006

366 Begin release of VIS capabilities to the community 9/2006

367 Increment: Phase 1  Limited Deployment 5/2005 5/2005
368 Limited Deployment Decision Review 5/2005 5/2005 1 - Met

9/2006

4

4

2004

1/2010

4

6/2006

9/2006

1/2010

TBD

9/2007

12/2007

4/2008

4/20

12/2007

12/2009

3/2010

6/2010

10/2009

11/2006

9/2006

9/2006

9/2006

5/2005

2005 2006 2007 2008 2009 2010 2011
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369 Increment: Phase 1.1 8/2005 8/2005
370 System Testing 8/2005 8/2005 1 - Met

371 Increment: Phase 2 Full Deployment 10/2005 10/2005
372 FDDR 10/2005 10/2005 1 - Met

373 VISION  ATEC Versatile Information System Integrated Online Nationwide 9/2008 9/2008

374 Key Milestones: 9/2008 9/2008
375 Milestone A 9/2004 9/2004 1 - Met

376 Milestone C 9/2008 9/2008 3 - On Track

377 Army Business Transformation Support 9/2007
378 Achieve IOC to accept site and asset User Identification (UID) 6/2006

379 Integrate real property inventory requirements into Geospatial Information
System (GIS)

9/2006

380 Integrated Facilities System (IFS) reduce operational costs by consolidating
IFS servers

9/2006

381 Technical Refresh of IFS 9/2006

382 GIS integration into DoD portal 9/2006

383 Integrate Headquarters Executive Information System (HQEIS) with
Geospatial Information System Repository (GIS-R)

9/2006

384 Installations & Environment (I&E) Real Property Management (RPM)
systems fully capable of accepting Real Property User Identification
(RPUID)

9/2007

385 Standup consolidated data repository to achieve authoritative and
standardized business processes and data standards

9/2007

386 Institutionalized Governance Process 9/2006

387 Robust Army Portfolio Management Solution-Army Information Technology
Registry (APMS-AITR) Acquisition (Acq) Inventory

3/2006 3 - On Track

388 Establish Configuration Control Board (CCB) 6/2006

389 Change Management Plan 6/2006

390 Plan DoD Enterprise Systems data feed 9/2006

391 Probability of Success (P(s)) Enhancements 9/2006

392 Navy TBD
393 AIT  Automated Identification Technology 9/2006 9/2006
394 Key Milestones: 9/2006 9/2006
395 Develop SECNAV Policy 6/2006 11/2005 2 - Not Met Action Officer rewriting draft SECNAVINST.

396 Determine passive RFID application 12/2005 12/2005 1 - Met

397 Develop POM 08 Submission 12/2005 12/2005 1 - Met

398 Continue COCOM Support for RFID 9/2006 9/2006

399 EA-21  Electronic Acquisition (EA)-21 1/2007 1/2007
400 Key Milestones: 1/2007 1/2007
401 Increase CPARS usage at DON Commands to achieve the goal of

100% compliance with FAR Parts 15 and 42
9/2006 9/2006

402 Convert CPARS platform from Silver Stream (which is no longer
supported) to the Apache/Tomcat platform

9/2006 9/2006

403 Transfer PRBuilder Ownership to Marine Corps 12/2006 12/2006

404 Develop plan to transition PRB-UI to the Marine Corps 12/2006 12/2006

405 Support PPIRS SR Module pilot test and prepare for DoD and
Federal-wide roll out aas an IAE initiative

12/2006 12/2006

406 Execute application-programming enhancements as agreed to by the
UI IPT

1/2007 1/2007

407 GCSS-MC  Global Combat Support System Marine Corps TBD 3/2008
408 Key Milestones: TBD 3/2008
409 Increment: LCM Block 1 (Logistics Chain Management Block 1) TBD 3/2008

410 Milestone A 7/2004 7/2004 1 - Met
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411 Milestone B TBD 11/2005 2 - Not Met MCSC issued a stop work to the systems integrator to resolve
issues raised during the conceptual design phase.  A path
forward is being finalized and future key milestones will be
adjusted at that time. Change approved by: MCSC, ASN RDA
& OSD OIPT.

412 IOC 11/2007 11/2007

413 Milestone C 5/2007 5/2007

414 FOC 3/2008 3/2008

415 Legacy Systems migrating to GCSS-MC 3/2008 3/2008
416 ATLASS I 3/2008 3/2008

417 MIMMS 3/2008 3/2008

418 PCMIMMS 3/2008 3/2008

419 SASSY 3/2008 3/2008

420 MC FII  Marine Corps Financial Improvement Initiative 9/2008 9/2008
421 Key Milestones: 9/2008 9/2008
422 Increment: Discovery & Correction 9/2008 9/2006
423 Final Policy Implemented  9/2006 9/2006

424 Complete Analysis Identify and Implement business process
solutions

9/2006 9/2006

425 Implement MFEAT Team 9/2006 9/2006

426 IOC 9/2006

427 FOC 9/2008

428 Increment: Baseline Valuations 9/2006 9/2006
429 Complete Inventory valuations 9/2006 9/2006

430 Increment: Pre-Audit Assessments 9/2007 9/2007
431 Complete Validations, Assessments & Audits 9/2007 9/2007

432 Increment: Validations 9/2007 9/2007
433 Complete Validations, Assessments & Audits 9/2007 9/2007

434 Increment: Audits 9/2008 9/2008
435 Complete Validations, Assessments & Audits 9/2008 9/2008

436 Navy Cash 10/2008 10/2008
437 Key Milestones: 10/2008 10/2008
438 Milestone A 6/1999 6/1999 1 - Met

439 Milestone B 11/2000 11/2000 1 - Met

440 Complete AoA 12/2002 12/2002 1 - Met

441 Milestone C 6/2003 6/2003 1 - Met

442 IOC 1/2004 1/2004 1 - Met

443 FOC 10/2008 10/2008

444 Legacy Systems migrating to Navy Cash 10/2008 10/2008
445 ATMs-At-Sea 10/2008 10/2008

446 NAVY ERP  Navy Enterprise Resource Planning 12/2011 12/2011
447 Key Milestones: 12/2011 12/2011
448 Increment: Financial & Regional Maintenance Release 12/2011 12/2011
449 Milestone A 8/2004 8/2004 1 - Met

450 Milestone B 8/2004 8/2004 1 - Met

451 Retire SMART Pilot 9/2005 9/2005 1 - Met

452 Begin Regional Maintenance Center Deployments 9/2006 9/2006

453 Begin Echelon I Deployment 9/2006 9/2006

454 Milestone C 9/2006 9/2006

455 Retire NEMAIS Pilot 9/2006 9/2006

456 IOC 10/2006 10/2006
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457 Retire CABRILLO Pilot 9/2007 9/2007

458 Retire SIGMA Pilot 9/2007 9/2007

459 Begin Echelon II Headquarters Deployments 10/2007 10/2007

460 Begin Warfare Center Deployments 10/2007 10/2007

461 FOC 12/2011 12/2011

462 Increment: Regional Supply Release 9/2008 9/2008
463 Begin Fleet Regional Supply Centers 8/2008 8/2008

464 IOC 8/2008 8/2008

465 FOC 9/2008 9/2008

466 Increment: Wholesale Supply Release 9/2007 9/2007
467 Begin Inventory Control Point Deployments 7/2007 7/2007

468 IOC 7/2007 7/2007

469 FOC 9/2007 9/2007

470 Legacy Systems migrating to NAVY ERP 9/2011 9/2011
471 5 YEAR DEMAND CALCULATOR 9/2011 6 - Deleted No longer tracked as a DoD system.

472 A&P REPORTS 9/2009 6 - Deleted No longer tracked as a DoD system.

473 A2E-A4E SUPPLY DIRECTIVE 9/2011 6 - Deleted No longer tracked as a DoD system.

474 A3910 9/2006 9/2006

475 ABM 9/2011 9/2011

476 ABS 9/2011 6 - Deleted No longer tracked as a DoD system.

477 ACCESS 9/2011 9/2011

478 ACCOM STORAGE 9/2011 9/2011

479 ACIP 9/2009 9/2009

480 ADEPT SERIES 9/2008 6 - Deleted No longer tracked as a DoD system.

481 ADS-AIR 9/2007 6 - Deleted No longer tracked as a DoD system.

482 AIM 9/2008 9/2008

483 AIMS 9/2008 9/2008

484 AIMTC 9/2011 9/2011

485 AIR FLASK TRACKING DB 9/2009 6 - Deleted No longer tracked as a DoD system.

486 ALMARS 9/2011 6 - Deleted No longer tracked as a DoD system.

487 ALTMIS 9/2009 6 - Deleted No longer tracked as a DoD system.

488 ALTP 9/2011 9/2011

489 AMP 9/2009 9/2009

490 ANCHORS NC 9/2009 9/2009

491 APN IFL MIS 9/2009 6 - Deleted No longer tracked as a DoD system.

492 APN-6 BUD REQ 9/2009 6 - Deleted No longer tracked as a DoD system.

493 APN-6 IFL 9/2009 6 - Deleted No longer tracked as a DoD system.

494 APNE 9/2009 6 - Deleted No longer tracked as a DoD system.

495 ARO 9/2011 6 - Deleted No longer tracked as a DoD system.

496 AS/RS 9/2011 6 - Deleted No longer tracked as a DoD system.

497 ASI 9/2011 9/2011

498 ASIPS 9/2008 9/2008

499 ASM 9/2011 6 - Deleted No longer tracked as a DoD system.

500 ASP 9/2011 6 - Deleted No longer tracked as a DoD system.

501 ATAC-NVY 9/2009 6 - Deleted No longer tracked as a DoD system.

502 ATS 9/2011 6 - Deleted No longer tracked as a DoD system.

503 AUTODOC 9/2009 9/2009

504 B15RVW 9/2011 6 - Deleted No longer tracked as a DoD system.
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505 BAP 9/2011 9/2011

506 BARTENDER BARCOED LABELING 9/2009 6 - Deleted No longer tracked as a DoD system.

507 BDI 9/2008 9/2008

508 BEANS 9/2009 9/2009

509 BPS 9/2009 9/2009

510 BRF 9/2011 6 - Deleted No longer tracked as a DoD system.

511 BRIO QUERY 9/2011 6 - Deleted No longer tracked as a DoD system.

512 BSA 9/2009 6 - Deleted No longer tracked as a DoD system.

513 BTS - WD 9/2008 6 - Deleted No longer tracked as a DoD system.

514 Budget - NEDU 9/2011 6 - Deleted No longer tracked as a DoD system.

515 BUYOUT 9/2011 6 - Deleted No longer tracked as a DoD system.

516 C10 80 COLUMN MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.

517 C10 ERROR/INPUTS 9/2011 6 - Deleted No longer tracked as a DoD system.

518 C14 80 COLUMN MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.

519 C14LBC 9/2011 6 - Deleted No longer tracked as a DoD system.

520 CABRILLO 9/2007 9/2008

521 CASTS 9/2008 6 - Deleted No longer tracked as a DoD system.

522 CB/TIMS 9/2011 9/2011

523 CCRP FEEDBACK/INIT 9/2009 6 - Deleted No longer tracked as a DoD system.

524 CCRP MANAGEMENT DB 9/2009 6 - Deleted No longer tracked as a DoD system.

525 CDASS 9/2008 9/2008

526 CDB 9/2011

527 CDMS 9/2008 9/2008

528 CDT 9/2009 9/2009

529 CED 9/2011 9/2011

530 CERAP 9/2011 6 - Deleted No longer tracked as a DoD system.

531 CLIFAFS 9/2011 6 - Deleted No longer tracked as a DoD system.

532 CMAS 9/2009 6 - Deleted No longer tracked as a DoD system.

533 CMBUS 9/2011 9/2011

534 CMIS 9/2011 9/2011

535 CMSTAT 9/2009 6 - Deleted No longer tracked as a DoD system.

536 COBRA 9/2009 9/2009

537 COMPAS 9/2007 6 - Deleted No longer tracked as a DoD system.

538 CORPORATE DATA BASE 9/2011 6 - Deleted No longer tracked as a DoD system.

539 CPRS 9/2011 6 - Deleted No longer tracked as a DoD system.

540 CRMMH 9/2009 9/2009

541 CSAT 9/2011 9/2011

542 CSM 9/2009 9/2009

543 CSSR CYCLIC TRIGGERS 9/2011 6 - Deleted No longer tracked as a DoD system.

544 CTS - SSC CH 9/2009 6 - Deleted No longer tracked as a DoD system.

545 CWPS - SEA 9/2011 9/2011

546 DCOSIMS 9/2009 6 - Deleted No longer tracked as a DoD system.

547 DEMIL 9/2011 6 - Deleted No longer tracked as a DoD system.

548 DISPOSAL 9/2011 6 - Deleted No longer tracked as a DoD system.

549 DISPOSAL TRACKING SYSTEM 9/2011 6 - Deleted No longer tracked as a DoD system.

550 DMTS AWP INTEGRATION SUPPORT 9/2009 6 - Deleted No longer tracked as a DoD system.

551 DOCUMENT CONTROL 9/2011 6 - Deleted No longer tracked as a DoD system.

552 DPMETRICS 9/2011 6 - Deleted No longer tracked as a DoD system.
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553 DRATS 9/2011 6 - Deleted No longer tracked as a DoD system.

554 DRRT 9/2011 6 - Deleted No longer tracked as a DoD system.

555 DSSQR 9/2011 9/2011

556 EBIS 9/2011 9/2011

557 ERCM 9/2009 6 - Deleted No longer tracked as a DoD system.

558 ERL PROGRAM 9/2009 6 - Deleted No longer tracked as a DoD system.

559 ERMS 9/2011 9/2011

560 FCT 9/2008 9/2008 Objective Supply Capability Adaptive

561 FHT 9/2011 6 - Deleted No longer tracked as a DoD system.

562 FIRST 9/2011 9/2011

563 FIS 9/2007 9/2007

564 FIST 9/2008 9/2008

565 FMD 9/2009 9/2009

566 FMIS - NSLC 9/2010 9/2010

567 FMIS 2000/UPGRADE 9/2006 9/2006

568 FMT 9/2011 6 - Deleted No longer tracked as a DoD system.

569 FMT - TRAINING 9/2011 6 - Deleted No longer tracked as a DoD system.

570 FMT.MCH 9/2011 6 - Deleted No longer tracked as a DoD system.

571 FTP NNPI 9/2009 6 - Deleted No longer tracked as a DoD system.

572 FWTS 9/2011 9/2011

573 G02APU 9/2011 6 - Deleted No longer tracked as a DoD system.

574 G02PR12 9/2011 6 - Deleted No longer tracked as a DoD system.

575 GENUS TRAINING 9/2009 6 - Deleted No longer tracked as a DoD system.

576 GIBBS 9/2008 6 - Deleted No longer tracked as a DoD system.

577 HEADQUARTERS FORMS 9/2008 6 - Deleted No longer tracked as a DoD system.

578 HEDRS 9/2011 9/2011

579 IA 9/2008 6 - Deleted No longer tracked as a DoD system.

580 IBC 9/2009 6 - Deleted No longer tracked as a DoD system.

581 ICB 9/2011 9/2011

582 ICF 9/2011 9/2011

583 ICP 9/2011 9/2011

584 IHD Locals 9/2011 9/2011

585 IMPS 9/2011 9/2011

586 IMTK 9/2011 6 - Deleted No longer tracked as a DoD system.

587 INCMAS 9/2011 6 - Deleted No longer tracked as a DoD system.

588 INFORM 9/2008 6 - Deleted No longer tracked as a DoD system.

589 IP 9/2011 9/2011

590 IPMS 9/2011 9/2011

591 IPMS WEB 9/2007 6 - Deleted Duplicate legacy system

592 iRAPS 9/2011 9/2011

593 ISD 9/2011 6 - Deleted No longer tracked as a DoD system.

594 J15PPI 9/2011 6 - Deleted No longer tracked as a DoD system.

595 J50 BBS 9/2011 6 - Deleted No longer tracked as a DoD system.

596 JONAS 9/2011 9/2011

597 LAR DATABASE FOR 688 CLASS 9/2009 6 - Deleted No longer tracked as a DoD system.

598 LCU 9/2011 6 - Deleted No longer tracked as a DoD system.
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599 LMS21 9/2011 6 - Deleted No longer tracked as a DoD system.

600 LOFTWARE 9/2011 6 - Deleted No longer tracked as a DoD system.

601 LRC MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.

602 LRS 9/2010 9/2010

603 M1134A4 9/2011 6 - Deleted No longer tracked as a DoD system.

604 MALF 9/2011 6 - Deleted No longer tracked as a DoD system.

605 MANA 9/2007 6 - Deleted No longer tracked as a DoD system.

606 MAPL 9/2011 6 - Deleted No longer tracked as a DoD system.

607 MEASURE NAME AND ADDRESS QUERY 9/2008 6 - Deleted No longer tracked as a DoD system.

608 MFCS - Retail Afloat 9/2011 6 - Deleted No longer tracked as a DoD system.

609 MFCS PX02/04 9/2011 6 - Deleted No longer tracked as a DoD system.

610 MFCS-PX06 9/2011 6 - Deleted No longer tracked as a DoD system.

611 MICRO PMR 9/2009 6 - Deleted No longer tracked as a DoD system.

612 M&SWP 9/2009

613 MOMENTUM 9/2010 9/2010

614 MPCR 9/2009 6 - Deleted No longer tracked as a DoD system.

615 MPDCR 9/2009 6 - Deleted No longer tracked as a DoD system.

616 MPSTAT 9/2009 6 - Deleted No longer tracked as a DoD system.

617 MRIL 9/2011 6 - Deleted No longer tracked as a DoD system.

618 MRMS 9/2009 9/2009

619 MTPSI 9/2011 6 - Deleted No longer tracked as a DoD system.

620 NAVSUP HQCPB 9/2009 6 - Deleted No longer tracked as a DoD system.

621 NCB 9/2007 6 - Deleted No longer tracked as a DoD system.

622 NEDU BUDGET 9/2011 9/2006

623 NEMAIS 9/2006

624 NOMBERS 9/2008 9/2008

625 NSWCDD LOCATOR 9/2009 6 - Deleted No longer tracked as a DoD system.

626 OMEPS 9/2011 6 - Deleted No longer tracked as a DoD system.

627 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011 6 - Deleted No longer tracked as a DoD system.

628 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011 6 - Deleted No longer tracked as a DoD system.

629 ONLINE CSSR 9/2011 6 - Deleted No longer tracked as a DoD system.

630 OSP 9/2011 6 - Deleted No longer tracked as a DoD system.

631 OTFw 9/2011 9/2011

632 OTS 9/2009 9/2009

633 P3 9/2009 6 - Deleted No longer tracked as a DoD system.

634 P3E 3.5 9/2008 6 - Deleted No longer tracked as a DoD system.

635 PACE-PIO 9/2011 6 - Deleted No longer tracked as a DoD system.

636 PARM 9/2011 6 - Deleted No longer tracked as a DoD system.

637 PARS 9/2011 6 - Deleted No longer tracked as a DoD system.

638 PARTS 9/2009 9/2009

639 PATS 9/2011 6 - Deleted No longer tracked as a DoD system.

640 PB VIEWS 9/2009 6 - Deleted No longer tracked as a DoD system.

641 PBAS-FD 9/2007 9/2007

642 PC 9/2011 6 - Deleted No longer tracked as a DoD system.

643 PC TRAVEL 9/2011 6 - Deleted No longer tracked as a DoD system.

644 PCRIMS 9/2011 9/2011

645 PCS 9/2009 6 - Deleted No longer tracked as a DoD system.

646 PCS CODE 807 9/2011 6 - Deleted No longer tracked as a DoD system.
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647 PCS CODE 809 9/2011 6 - Deleted No longer tracked as a DoD system.

648 PDCNLOG 9/2011 6 - Deleted No longer tracked as a DoD system.

649 PDM 9/2011 9/2011

650 PDREP 9/2009 9/2009

651 PERSONNEL MOBILITY 9/2011 6 - Deleted No longer tracked as a DoD system.

652 PHIMS 9/2009 6 - Deleted No longer tracked as a DoD system.

653 PLS 9/2007 6 - Deleted No longer tracked as a DoD system.

654 PMIS 9/2011 6 - Deleted No longer tracked as a DoD system.

655 PMP NEW 9/2009 6 - Deleted No longer tracked as a DoD system.

656 PMS MATE 9/2007 6 - Deleted No longer tracked as a DoD system.

657 PMS TASK TRACKING 9/2009 6 - Deleted No longer tracked as a DoD system.

658 PMT NEMAIS WEB SITE 9/2008 6 - Deleted No longer tracked as a DoD system.

659 POM 9/2009 6 - Deleted No longer tracked as a DoD system.

660 PPRS MANAGEMENT 9/2011 9/2011

661 PR BUILDER 9/2008

662 PPR/TIR MAINTEN 9/2011 6 - Deleted No longer tracked as a DoD system.

663 PREDICTED STOCK OUT 9/2011 6 - Deleted No longer tracked as a DoD system.

664 PRIMAVERA 9/2009 6 - Deleted No longer tracked as a DoD system.

665 Production Control System 9/2011

666 PRISMS 9/2009 9/2009

667 PROVSCRN 9/2011 6 - Deleted No longer tracked as a DoD system.

668 PS 9/2011 6 - Deleted No longer tracked as a DoD system.

669 PSICP 9/2011 6 - Deleted No longer tracked as a DoD system.

670 PSSR FOR PMS (VIRGINIA) 9/2009 6 - Deleted No longer tracked as a DoD system.

671 PWPROPER 9/2011 6 - Deleted No longer tracked as a DoD system.

672 QAIL 9/2009 6 - Deleted No longer tracked as a DoD system.

673 QH2 9/2011 6 - Deleted No longer tracked as a DoD system.

674 RAPID 9/2007 9/2007

675 REPAIR SNAPSHOT 9/2011 6 - Deleted No longer tracked as a DoD system.

676 REQUISITION HISTORY 9/2011 6 - Deleted No longer tracked as a DoD system.

677 RHICS 9/2009 9/2009

678 RIMS(PH) - F 9/2005 9/2005 1 - Met

679 RIPS 9/2011 6 - Deleted No longer tracked as a DoD system.

680 RMAIS 9/2009 9/2009

681 RMF 9/2011 6 - Deleted No longer tracked as a DoD system.

682 RMME 9/2011 6 - Deleted No longer tracked as a DoD system.

683 ROR 9/2011 6 - Deleted No longer tracked as a DoD system.

684 ROR 9/2008 9/2008

685 RPD (DON SEA) 9/2011 6 - Deleted No longer tracked as a DoD system.

686 RTAT 9/2011 6 - Deleted No longer tracked as a DoD system.

687 RTS - SSC Norfolk 9/2009 6 - Deleted No longer tracked as a DoD system.

688 SAP FIMS+ 9/2006 6 - Deleted Duplicate legacy system

689 SAP FIMS+ 9/2008 9/2008

690 SCC - Carderock 9/2011 9/2011

691 SCS 9/2011 6 - Deleted No longer tracked as a DoD system.

692 SDF 9/2011 6 - Deleted No longer tracked as a DoD system.

693 SDF AUDIT 9/2011 6 - Deleted No longer tracked as a DoD system.

694 SHIPS NEW CONSTRUCTION DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.
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695 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.

696 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.

697 SIGMA 9/2007 9/2007

698 SKEDA 9/2009 6 - Deleted No longer tracked as a DoD system.

699 SMART 9/2005 9/2005 1 - Met

700 SMD 9/2011 6 - Deleted No longer tracked as a DoD system.

701 SMS 9/2009 6 - Deleted No longer tracked as a DoD system.

702 SNCTP-DB 9/2009 6 - Deleted No longer tracked as a DoD system.

703 SOS 9/2010 9/2010

704 SP ENGINEERING INTRANET 9/2011 6 - Deleted No longer tracked as a DoD system.

705 SPFS 9/2009 6 - Deleted No longer tracked as a DoD system.

706 SPIPL 9/2007 6 - Deleted No longer tracked as a DoD system.

707 SPM 9/2011 6 - Deleted No longer tracked as a DoD system.

708 SSR 9/2011 6 - Deleted No longer tracked as a DoD system.

709 STARS-HCM 9/2011 6 - Deleted No longer tracked as a DoD system.

710 STP 9/2011 6 - Deleted No longer tracked as a DoD system.

711 STRAT 9/2011 9/2011

712 STRIPES 9/2009 9/2009

713 SUBMEPP BUD PREP 9/2009 9/2009

714 SUBMEPP FMS 9/2009 9/2009

715 SUBMEPP-M&SWP 9/2009 6 - Deleted No longer tracked as a DoD system.

716 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009 6 - Deleted No longer tracked as a DoD system.

717 SUPDIR 9/2011 6 - Deleted No longer tracked as a DoD system.

718 SUPMIS 9/2007 9/2007

719 SURVRT 9/2011 6 - Deleted No longer tracked as a DoD system.

720 SWIMS 9/2011 6 - Deleted No longer tracked as a DoD system.

721 SYSTAT 9/2011 6 - Deleted No longer tracked as a DoD system.

722 TC3 9/2011 6 - Deleted No longer tracked as a DoD system.

723 TEST EQUIPMENT ARCHIVE SET 9/2011 6 - Deleted No longer tracked as a DoD system.

724 THF 9/2011 6 - Deleted No longer tracked as a DoD system.

725 THF 9/2011 6 - Deleted No longer tracked as a DoD system.

726 THF DMD CUST - WEB 9/2011 6 - Deleted No longer tracked as a DoD system.

727 TIR 9/2011 6 - Deleted No longer tracked as a DoD system.

728 TME DATABASE SUITE 9/2011 6 - Deleted No longer tracked as a DoD system.

729 TMX WEB-BASED DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.

730 TOMCAT 9/2009 6 - Deleted No longer tracked as a DoD system.

731 TOPS 9/2009 9/2009

732 TRACKWISE 9/2011 6 - Deleted No longer tracked as a DoD system.

733 TRANSREG 9/2007 6 - Deleted No longer tracked as a DoD system.

734 TRD 9/2009 9/2009

735 TRI-ME 9/2007 6 - Deleted No longer tracked as a DoD system.

736 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009 6 - Deleted No longer tracked as a DoD system.

737 TRIREFFAC BANGOR RFT RPTG 9/2009 6 - Deleted No longer tracked as a DoD system.

738 UADPS-ICP 9/2009 9/2009

739 UADPS-SP 9/2011 9/2011

740 UOTRAOR 9/2008 9/2008

741 UOT PCOR 9/2008 9/2008

742 V-STARS 9/2009 6 - Deleted No longer tracked as a DoD system.
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743 WIPP 9/2011 6 - Deleted No longer tracked as a DoD system.

744 WIS 9/2011 9/2011

745 WLM/DR 9/2009 6 - Deleted No longer tracked as a DoD system.

746 WMS 9/2011 6 - Deleted No longer tracked as a DoD system.

747 WO SURV DATA - MMC RESULTS 9/2011 6 - Deleted No longer tracked as a DoD system.

748 WORK TO TEST MATRIX DB 9/2009 6 - Deleted No longer tracked as a DoD system.

749 WSMETRIC 9/2011 6 - Deleted No longer tracked as a DoD system.

750 WSSP 9/2011 9/2011

751 YOUNG VALVE HISTORY 9/2009 6 - Deleted No longer tracked as a DoD system.

752 NMCI  Navy Marine Corps Intranet 6/2006 6/2006
753 Key Milestones: 6/2006 6/2006
754 IOC 5/2002 5/2002 1 - Met

755 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002 5/2002 1 - Met

756 DP II A/B  Complete Operational Assessment 2/2003 2/2003 1 - Met

757 DP III Complete OpEval/ASD NII Remands oversight of NMCI to DON 9/2004 9/2004 1 - Met

758 FOC 6/2006 6/2006

759 NTCSS  Navy Tactical Command Support System 9/2000 9/2000
760 Key Milestones: 9/2000 9/2000
761 MS I  NTCSS Optimization 10/1995 10/1995 1 - Met

762 MS 0  NTCSS SDM 4/1995 4/1995 1 - Met

763 MS II  NTCSS Optimized BPR Approved 4/1997 4/1997 1 - Met

764 MS IIIB Optimized R-ADM 3/2000 3/2000 1 - Met

765 MS IIIC Optimized IMA 3/2000 3/2000 1 - Met

766 MS IIIA Optimized OMMS-NG and R-Supply 9/2000 9/2000 1 - Met

767 TFAS  Total Force Administration System 10/2010 10/2010
768 Key Milestones: 6/2006 9/2002
769 Milestone A 3/2000 3/2000 1 - Met

770 Milestone C 7/2002 7/2002 1 - Met

771 IOC 9/2002 9/2002 1 - Met

772 FOC 6/2006

773 Legacy systems migrating to TFAS 10/2010 10/2010
774 AWARDS 12/2008 6 - Deleted No longer tracked as a DoD system.

775 DPRIS 6/2006 6/2006

776 DTMS & MCASSP 12/2005 12/2005 1 - Met

777 Impromptu 12/2005 12/2005 1 - Met

778 P&A Module 12/2008 6 - Deleted No longer tracked as a DoD system.

779 PES 5/2005 5/2005 1 - Met

780 RAPTRS 7/2010 6 - Deleted No longer tracked as a DoD system.

781 RDA 10/2008 6 - Deleted No longer tracked as a DoD system.

782 RDOL 10/2010 6 - Deleted No longer tracked as a DoD system.

783 ROWS 12/2009 12/2009

784 S&R 12/2009 6 - Deleted No longer tracked as a DoD system.

785 TFRS 4/2007 4/2007

786 TRNG 12/2007 6 - Deleted No longer tracked as a DoD system.

787 Navy Business Transformation Support 9/2006
788 Stand up the Business Transformation council 9/2006

789 Stand up the Office of Assistant Chief of Naval Operations for IT 10/2005 1 - Met

790 Publish IM/IT Strategic Plan for FY2006-2007 12/2005 1 - Met

/2004

6/2006

6/2006

6/2006

12/2005

12/2005

5/2005

12/2009

4/2007

9/2006

10/2005

12/2005
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791 Publish DON IT Policy Guidance for FY07 Expenditures 9/2006

792 Identified services provided by DON web capabilities 9/2006

793 Complete draft revised DON portfolio management policy 9/2006

794 Air Force TBD
795 ACES  Automated Civil Engineer System 11/2008 11/2008
796 Key Milestones: 11/2008 11/2008
797 Increment: OPS Modernization: Field ACES OPS Module 10/2007 10/2005
798 FOC 10/2007 10/2005 2 - Not Met Beta test delay due to technical issue with COTS solution;

negotiating implementation date with vendor; replanned for
OCT 2007.

799 Increment: Phase 1 Modernization: Field Project Mgmt & Real
Property Modernization

5/2008 11/2007

800 FOC 5/2008 11/2007 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of
resources to implement Real Property Information
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07.

801 Increment: Phase 2 Modernization: Housing Management,
Personnel and Readiness Modules

11/2008 5/2008

802 FOC 11/2008 5/2008 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of
resources to implement Real Property Information
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07

803 Increment: Phase 3 Modernization: Fire Department Module 11/2008 11/2008

804 FOC 11/2008 11/2008 3 - On Track

805 Legacy Systems migrating to ACES 6/2006 6/2006
806 IWIMS 6/2006 6/2006

807 AETC ADLS  AETC Advanced Distributed Learning System 9/2012 7/2004
808 Key Milestones: 9/2012 7/2004
809 IOC 7/2004 7/2004 1 - Met

810 Reach 500,000 users and 150 courses 9/2006 3 - On Track

811 Improved report writing Capability - reduce report costs by 75% 9/2006 3 - On Track

812 Upgraded help desk and software 9/2007 3 - On Track

813 Interface ADLS with OASD/P&R Object Repository Phase I. Supports
eGov transformation initiative.

9/2008 3 - On Track

814 Interface ADLS with OASD/P&R Object Repository Phase II. Supports
eGov transformation initiative.

9/2009 3 - On Track

815 Upgrade hardware and software 9/2010 3 - On Track

816 Interface ADLS with OASD/P&R Object Repository Phase III. Supports
eGov transformation initiative.

9/2011 3 - On Track

817 Learning Management System software refresh 9/2012 3 - On Track

818 AFIR&I  Air Force Information Reliability & Integration Action Plan 11/2016 11/2016
819 Key Milestones: 11/2016 11/2016
820 Increment: Increment 1 7/2013 7/2013
821 Maintain Reliable Budgetary Accounting Information to Support an

Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

7/2010 7/2010 3 - On Track

822 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2): Air
Force Management Assertion to OSD/IG; (Increment 3):

7/2013 7/2013 3 - On Track

823 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

7/2013 7/2013 3 - On Track

9/2006

9/2006

9/2006

10/2007

5/2008

11/2008

11/2008

6/2006

2004

9/2006

9/2006

9/2007

9/2008

9/2009

9/2010

7/2010
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824 Increment: Increment 2 4/2014 4/2014
825 Maintain Reliable Budgetary Accounting Information to Support an

Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

4/2011 4/2011 3 - On Track

826 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

4/2014 4/2014 3 - On Track

827 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

4/2014 4/2014 3 - On Track

828 Increment: Increment 3 11/2016 11/2016
829 Fixed Asset Accounting Capability and AFAA review of capital

lease reporting
6/2006 3 - On Track

830 Military Equipment (ME) modified assertion package 12/2006 3 - On Track

831 Audit ME baseline 9/2007 3 - On Track

832 Audit fund balance with Treasury 12/2007 3 - On Track

833 Maintain Reliable Budgetary Accounting Information to Support an
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

11/2013 11/2013 3 - On Track

834 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

11/2016 11/2016 3 - On Track

835 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

11/2016 11/2016 3 - On Track

836 AFRISS  Air Force Recruiting Information Support System 11/2007 11/2007
837 Key Milestones: 11/2007 11/2007
838 Milestone A 8/1998 8/1998 1 - Met

839 Milestone B 12/1998 12/1998 1 - Met

840 Milestone C 2/1999 2/1999 1 - Met

841 IOC 6/1999 6/1999 1 - Met

842 Automate GoANG.com/Live Chat 6/2006

843 Update/Correct ANG user info/mgmt tools 6/2006

844 Correct data mgmt of chaplain applicants/MEPS, automate leads
processing, implement cost based analyzer, db upgrade and replication

12/2006

845 FOC 11/2007 11/2007 3 - On Track

846 DEAMS-AF  Defense Enterprise Accounting Management System - Air
Force

9/2010 9/2010

847 Key Milestones: 3/2009 3/2009
848 Increment: Inc 1 USTRANSCOM 2/2008 2/2008
849 Complete AoA 1/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

850 Milestone A 4/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

851 Milestone B 1/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

852 Milestone C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

853 IOC 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

854 FOC 2/2008 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

855 Increment: Inc 2 (USAF) 3/2009 3/2009

4/20

6/2006

12/2006

9/2007

12/2007

6/2006

6/2006
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856 Award System Integrator Contract 1/2006 1 - Met

857 Complete blueprinting (Fit-Gap) 6/2006 3 - On Track

858 Migrate partial ASIFICS functionality to DEAMS 10/2006 3 - On Track

859 Milestone A 1/2007 1/2007 3 - On Track

860 Milestone B 2/2008 2/2008 3 - On Track

861 Milestone C 3/2009 3/2009 3 - On Track

862 IOC 3/2009 3/2009 3 - On Track

863 Legacy Systems migrating to DEAMS 9/2010 9/2010
864 ABSS 3/2009 3/2009

865 ASIFICS 10/2006 10/2006

866 BARS 9/2010 9/2010

867 CPAS 12/2004 12/2004 1 - Met

868 FMS 9/2007 9/2007

869 GAFS 9/2010 9/2010

870 GAFS-R 9/2010 9/2010

871 IAPS 9/2010 9/2010

872 TFMS-M 9/2007 9/2007

873 EBS  Enterprise Business System 9/2008 9/2008
874 Key Milestones: 9/2008 9/2008
875 Milestone A 9/1999 9/1999 1 - Met

876 Milestone B 2/2000 2/2000 1 - Met

877 Milestone C 10/2002 10/2002 1 - Met

878 IOC 4/2004 4/2004 1 - Met

879 Establish EDM Infrastructure 7/2005 7/2005 1 - Met

880 CWE Rollout to AFRL 2/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

881 Enterprise Planning & Pgming Syst 8/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

882 COTS S&T Project Portfolio Mgt Syst 2/2007 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

883 Q1FY06 Release 12/2005 1 - Met

884 Q2FY06 Release 3/2006 3 - On Track

885 Q3FY06 Release 6/2006 3 - On Track

886 Q4FY06 Release 9/2006 3 - On Track

887 Q1FY07 Release 12/2006 3 - On Track

888 FOC 9/2008 9/2008 3 - On Track

889 Legacy systems migrating to EBS 9/2008 3/2007
890 Agreements 3/2007 3/2007

891 APDP Tracking 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

892 C2S2 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

893 DiDS 3/2007 3/2007

894 DTTIS 10/2006 10/2006

895 G2 11/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

896 HE-PERS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

897 HQ P&P 2/2006 2/2006
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898 HR2K 1/2007 6 - Deleted  EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

899 HR-DEVS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

900 HWIS 3/2007 3/2007

901 IR&D 8/2005 8/2005 1 - Met

902 Jiffy 3/2007 3/2007

903 LMS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

904 Mentoring 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

905 Oz-SBIR 3/2007 3/2007

906 PA 8/2005 3/2007 1 - Met

907 Contrak 3/2007 3/2007

908 PTI 8/2005 8/2005 1 - Met

909 RCDB 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

910 Tech Web 8/2005 8/2005 1 - Met

911 Vocus 8/2005 8/2005 1 - Met

912 Warfighter 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

913 Web Project Room 12/2005 3/2007 EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

914 WURMS 3/2007 3/2007

915 ASTARS 9/2008

916 iSMART 9/2008

917 Publications 9/2008

918 SBS 9/2008

919 TRTS 9/2008

920 APRS 6/2007

921 ECSS  Expeditionary Combat Support System TBD 9/2013
922 Key Milestones: 9/2012 9/2012
923 Milestone A 8/2005 8/2005 1 - Met

924 Milestone B 9/2008 12/2007 5 - Slipped Slipped due to protest of COTS award

925 Milestone C 9/2009 10/2008 5 - Slipped System Config and Demo to include config and
developmental test, ops assessment

926 IOC 6/2011 3/2011 5 - Slipped Phased implementation Capability incl successful demo of
end to end AF log chain to "Sustain the Force".
Interoperability and Ops testing and Eval and Full Rate
Production

927 FOC 9/2012 9/2012 3 - On Track Successful global operation of end to end AF log chain
capability to "Sustain the Force"

928 Legacy Systems migrating to ECSS-IL TBD 9/2013
929 615 OPL 9/2011

930 A&S 9/2010 9/2010

931 ABS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

932 ACFTD 9/2011

933 ACITS 9/2011

934 ACTS 9/2011

935 ADPE DB 9/2010
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936 AES 9/2011

937 AFEMS-C TBD

938 AFEMS-U 9/2010

939 AFERS 9/2011 9/2011

940 AFLSW 9/2011

941 AFM SDW 9/2011

942 AFPS 9/2011 9/2011

943 AFRL SOLUTIONS WEBSITE 9/2011

944 AIMS 9/2011

945 AIRCAT 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

946 AIRWAVE 9/2011

947 AISFINV 9/2010

948 AITS 9/2010

949 ALMSS 9/2011 9/2011

950 ALSDS 9/2011

951 AMARC-MIS(ABS3) 9/2010

952 AMC READINESS DRIVERS 9/2009

953 AMCS 9/2010

954 AMMO-WEB 9/2010 9/2010

955 AMREP 9/2011

956 AMST 9/2011

957 AMTS 9/2010

958 ANNUALLEAVE 9/2011

959 AOTS 9/2009

960 API 9/2010 9/2010

961 APLS 9/2010

962 APPLICATIONXTENDER 9/2008

963 APRS 9/2010

964 APS 9/2009 9/2009

965 APTS 9/2011

966 APTS 9/2011

967 ASAP 9/2010

968 ASIFP FOR GFM TBD

969 ASIMIS TBD

970 ASM 9/2008

971 ASMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

972 ASSAT 9/2009 9/2009

973 ASTS 9/2011

974 ATACS 9/2011

975 ATICS 9/2010

976 ATIMS 9/2008

977 ATOMS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

978 ATOS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

979 ATS 9/2011

980 AUTO202 9/2011

981 AUTOCRIB 9/2011
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9/2009
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9/2010
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982 AVCOM 9/2010

983 AVCOM 9/2010

984 B-1 ETO 9/2008

985 B-2 TIFCMLIB 9/2010

986 BACKORDER BURNDOWN 9/2011

987 BART 9/2011

988 BASES 9/2011 9/2011

989 BASICS 9/2010

990 BBRAMS TBD

991 BBT 9/2010

992 BEST 9/2009

993 BITS IBRC 9/2011 9/2011

994 BMSS 9/2010

995 BRAZING DB 9/2011

996 BSI+ 9/2010

997 C-130 IMIS 9/2011

998 C2DB 9/2009

999 C2Remedy 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1000 C5 CREEPER 9/2010

1001 C5 CUMULATIVEMICAPTOOL 9/2011

1002 C5 ISE BY BRANCH 9/2010

1003 C5 MIMS 9/2010

1004 C5 OPEN BA 9/2011

1005 C5 PARTSIMPACT 9/2011

1006 C5 PDM CANN 9/2008

1007 C5 PROD PARTS BY IM 9/2010

1008 C5 PROD PARTS REV 9/2010

1009 C5 RSP 9/2010

1010 C5 SURGE 9/2010

1011 C5 TOP 100 9/2010

1012 C17 SETS 9/2011

1013 C53 9/2010

1014 CAMS-FM/G081 9/2011 9/2011

1015 CANS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1016 CARS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1017 CAS 2.0 9/2011

1018 CAV II TBD

1019 CCS 9/2011 9/2011

1020 CD 9/2008 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1021 CDRV 6 - Deleted Duplicate legacy.

1022 CDRV 9/2011

1023 CEMS/D042A 9/2010

1024 CEMS/D042B 9/2010

1025 CEMS/D042C 9/2011

1026 CEMS/D042D 9/2010

1027 CEMS/D042E 9/2010

9/2010

9/2010

9/2008
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9/2010
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9/2010
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9/2010

9/2010

9/2010
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9/2010

9/2010

9/2010

9/2010
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9/2010

9/2010

9/2010

9/2010

9/2010
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1028 CEMS/D042F 9/2010

1029 CEMS/D042G 9/2010

1030 CERC (D039) 9/2009

1031 CETADS CWA 9/2011

1032 CIDS 9/2010 9/2010

1033 CIMS 9/2011

1034 CITOMS 9/2010 9/2010

1035 CLASS 9/2011

1036 CMOS 9/2010 9/2010

1037 CMPG IS 9/2011

1038 CMTS 9/2010

1039 COCKPIT 9/2011

1040 COINS 9/2010 9/2010

1041 COMMITMENTS VS. ACTUALS 9/2011

1042 COPA 9/2009 9/2009

1043 CPPM 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1044 CPTS 9/2011

1045 CSIS 9/2010 9/2010

1046 CSSAT 9/2011

1047 CSWS DE 9/2009

1048 D3I 9/2011

1049 DAILY DIRECT AND INDIRECT MATERIAL 9/2011

1050 DAILY MICAP 9/2011

1051 DARCY 9/2009

1052 DCAPES-LOGFAC 9/2009

1053 DCAST 9/2011

1054 DDWG 9/2010

1055 DEPOT STOCK EFF 9/2010

1056 DESTRAP 9/2011

1057 DIAMONDS 9/2011

1058 DMAPS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1059 DMAPS_DOC-SCAN 9/2008

1060 DMAPS-ABOM 9/2011

1061 DMAPS-AFMCIE-CPBM 6 - Deleted No longer tracked as a DoD system.

1062 DMAPS-DIFMS 9/2011

1063 DMAPSIE 9/2011

1064 DMAPSIE-CONEN 9/2011

1065 DMAPSIE-DDSS 9/2011

1066 DMAPSIE-EIG 9/2011

1067 DMAPSIE-FITS 9/2011

1068 DMAPSIE-JOST 9/2010

1069 DMAPSIE-RSCS 9/2011

1070 DMAPSIE-SPGS 9/2011

1071 DMAPS-NIMMS 9/2011

1072 DMAPS-TAAS 9/2011

1073 DMAWG 9/2011

1074 DMCODB 9/2011

9/2010

9/2010

9/2009

9/2010

9/2010

9/2010

9/2010

9/2010

9/2009

9/2010

9/2009
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9/2010
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9/2008
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1075 DMCS 9/2010

1076 DM-HMMS 6 - Deleted No longer tracked as a DoD system.

1077 DMIDM 9/2011

1078 DMMSS 9/2010 9/2010

1079 DMSI 9/2011 9/2011

1080 DMSMS 9/2010

1081 DMWPCS 9/2011

1082 DPEM 9/2011

1083 DPEMDB 9/2011

1084 DPS 9/2011

1085 DRAFT 9/2011

1086 DRILS 9/2011

1087 DRIS 9/2010 9/2010

1088 E3-IDM 9/2011

1089 EAGLE EMAP 9/2011

1090 EAGLE ETIMS 9/2010

1091 EAGLE IRIS 9/2010

1092 EAGLE RSAF DREAMS TWO 9/2011

1093 EB WELDING DB 9/2011

1094 ECC 9/2011

1095 EDATS 9/2010

1096 EGATE TBD

1097 EHMDRC 9/2011

1098 EIP 9/2010

1099 EMOC 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1100 EMPLOYEEDB 9/2011

1101 ENGRDOC 9/2010

1102 EPM 9/2009

1103 EPS 9/2011 9/2011

1104 ESDS 9/2010

1105 ETIMS 9/2011

1106 ETMR 9/2011

1107 ETOL 9/2011

1108 ETOMS 9/2011

1109 ETRAK TBD

1110 E-WCD 9/2011

1111 EXPRESS 9/2011 9/2011

1112 F/A-22 IMIS 9/2011

1113 F-15 ACI DATABASE 9/2011

1114 F-15 AUTO AFTO FORM 3 9/2010

1115 F-15 AUTO AFTO FORM 238 9/2010

1116 F-15 CIP 9/2009

1117 F15 IMIS 9/2011

1118 F16TCG 9/2011

1119 F202 9/2010

1120 FACILITIESDB 9/2008

1121 FAMS TBD

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010
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9/2010
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1122 FAS 9/2010 9/2010

1123 FCS 9/2011

1124 FEM 9/2011 9/2010

1125 FEMWEB 9/2011

1126 FHATS 9/2011

1127 FIABS 9/2010 9/2010

1128 FILENET 9/2010

1129 FINANCIALDB 9/2011

1130 FLAME SPRAY DB 9/2011

1131 FSS SYSTEM 9/2010

1132 G050 DRAIR 9/2011

1133 GATES TBD

1134 GFMTR 9/2010 9/2010

1135 GIMMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1136 GOLD 9/2010

1137 GWC 9/2011

1138 HD 9/2011

1139 HEAT TREAT FURNACE DB 9/2011

1140 HEAT TREAT POS DB 9/2011

1141 HMMS   9/2010 9/2010

1142 I&SSS 9/2010 9/2010

1143 ICAT 9/2010

1144 ICATS 9/2011

1145 ICBM MDC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1146 ICS 9/2010 9/2010

1147 IDIM 9/2010 9/2010

1148 IES 9/2011

1149 IETMS 9/2011

1150 IFFR FORM390 9/2010

1151 IIMS 9/2011

1152 ILDS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1153 ILS-S 9/2011 9/2011

1154 ILS-S-SATS 9/2010

1155 IMACS 9/2011 9/2011

1156 IMCS 9/2010 9/2010

1157 IMDB/MRISF 9/2011

1158 IMDS 9/2011

1159 IMDS-CDB 9/2011

1160 IMMP 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1161 IMPAC 9/2010

1162 IMWRP 9/2011 9/2011

1163 INSTOR 9/2010 9/2010

1164 INSURANCE / STOCKAGE STATUS 9/2010

1165 I-POMX 9/2011

1166 IRD 9/2009 9/2009

1167 IRIS 6 - Deleted Duplicate legacy system.

1168 IRIS 9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2009

9/2010
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1169 ISSUED MATERIAL 9/2010

1170 ITS (2) 9/2011 9/2011

1171 JCALS 9/2008

1172 J-CAPS 9/2011

1173 JEDMICS 9/2011

1174 JENISS 9/2010

1175 JIMIS 9/2011

1176 JOPMS 9/2011 9/2011

1177 JRAMS 9/2011

1178 KDSS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1179 KINNEXUS 9/2011

1180 LABMET 9/2011

1181 LABOR 9/2011

1182 LART 9/2011

1183 LASAR 9/2010

1184 LDM 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1185 LDMS 9/2011 9/2011

1186 LGFNOTES1 9/2010

1187 LIN (FORMERLY CIRF) 9/2011

1188 LIR 9/2011

1189 LMDB 9/2011

1190 LMDS 9/2010 9/2010

1191 LOGCAT-C TBD

1192 LOGCAT-U TBD

1193 LOGISTICS WEB FORMS PROCESSOR 9/2010

1194 LOGMOD TBD

1195 LTE METRICS 9/2011

1196 LWS 9/2011

1197 LWT 9/2011

1198 MABIFA 9/2010

1199 MABSM 9/2011 9/2011

1200 MAEP BUDGET DB 9/2010

1201 MAINT. STAMP TRACKING 9/2010

1202 MANOEB 9/2011

1203 MART 9/2011

1204 MAS - HD 9/2010

1205 MATERIAL 9/2011

1206 MCIP 9/2011

1207 MCPS 9/2011 9/2011

1208 MCS 9/2010

1209 MDL 9/2011

1210 MDSS (OC-ALC) 9/2009

1211 MDSS (OO-ALC) 9/2009

1212 MDSS (WR-ALC) 9/2011

1213 MERLIN 9/2011 9/2011

1214 MFRS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1215 MICAP (D165B) 9/2011

9/2010

9/2008

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2009

9/2009
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1216 MICAP SPARES ESTIMATED DELIVERY DATES 9/2011

1217 MICAS 9/2010 9/2010

1218 MIICS 9/2010 9/2010

1219 MIIDB 9/2010 9/2010

1220 MISTR 9/2011 9/2011

1221 MLS 9/2010

1222 MMDS 9/2010

1223 MNCL 9/2011

1224 MPCS 9/2011

1225 MPE 9/2011 9/2011

1226 MPS 9/2011 9/2011

1227 MRDCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1228 MRRB 9/2011

1229 MSAT 9/2011

1230 MTS 9/2011

1231 MUSIC 9/2011

1232 MWAS 9/2010 9/2010

1233 MWMS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1234 MWPCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1235 MWR 9/2010

1236 NCMR 9/2010

1237 NIMACS 9/2010

1238 NITS 9/2010

1239 OC-ALC-INFOGATE TBD

1240 OC-CMD202 9/2008

1241 OC-FD_WIP 9/2011

1242 OC-FS 9/2011

1243 OC-ITSMIRROR 9/2011

1244 OC-LES 9/2011

1245 OC-LPS 9/2011

1246 OC-MVT 9/2011

1247 OC-OWO 9/2011

1248 OC-PMST 9/2011

1249 OC-PST 9/2010

1250 OC-SKIL 9/2011

1251 ODS 9/2011

1252 OGDEN PDMSS EXT 9/2011

1253 OGDEN PDMSS WEB 9/2011 9/2011

1254 OLVIMS INC I 9/2011

1255 ONBASE 9/2010

1256 ORA 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1257 OSOFAS 9/2008

1258 OWRMR 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1259 OZ-SPA 9/2008

1260 PACK PROBE 9/2010

1261 PACSS 9/2011

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2008

9/2010

9/2010
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1262 PAD 9/2011

1263 PADS 9/2011 9/2013

1264 PAFM 9/2009

1265 PAMS 9/2008 9/2008

1266 PARIS/SELDI 9/2010

1267 PARTNERSHIPS 9/2010

1268 PARTS CONSTRAINT REVIEW 9/2010

1269 PASPO 9/2011

1270 PCINVENTORY 9/2010

1271 PCMS 9/2011

1272 PDCT 9/2010

1273 PDM MICAPS 9/2011

1274 PDMSS 9/2011 9/2011

1275 PDMSS WEB 9/2011 9/2011

1276 PIDS II 9/2011

1277 PIECS 9/2010 9/2010

1278 PLASMA SPRAY DB 9/2011

1279 PLASS 9/2010

1280 PM/CCAT 9/2010

1281 PMDS II 9/2010

1282 PNSSRS 9/2010

1283 POMX 9/2011 9/2011

1284 POSYS 9/2011

1285 PPAS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1286 PPRDB 9/2011

1287 PRPS 9/2010

1288 PRS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1289 PTOWS 9/2011

1290 PWPS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1291 QIMMS TBD

1292 R&PC 9/2008

1293 RAM/TMRS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1294 RAMP 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1295 RAMPOD 9/2011 9/2011

1296 RAVE 9/2010

1297 RCAS 9/2011 6 - Deleted Legacy system subsumed by legacy WSMIS-RCAS.

1298 RDS 9/2010

1299 RECON 9/2010

1300 REMIS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1301 REPAIR AMC_AMSC DB 9/2011

1302 RESISTANCE WELDING DB 9/2011

1303 RFM (D357) 9/2009

1304 RID 9/2010

1305 RIS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1306 RMS 9/2010 9/2010

9/2009

9/2008

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010
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9/2010
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1307 ROBBACK/CANNABALIZATION PROGRAM 9/2010

1308 RSPD 9/2010

1309 RSSL 9/2010 9/2010

1310 RSSP DE 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1311 SACS 9/2010 9/2010

1312 SAM 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1313 SAMIS 9/2010

1314 SAMS 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1315 SATODS (W002) 9/2010 9/2010

1316 SATOOL 9/2010

1317 SATS 9/2010 9/2010

1318 SAV 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1319 SBSS/ILS-S 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1320 SCC 9/2010

1321 SCHEDULEWATCH 9/2010

1322 SCRBD 9/2009

1323 SCS 9/2011 9/2011

1324 SHEETMETAL 9/2011

1325 SIGNINOUT TBD

1326 SIRS 9/2009 9/2009

1327 SIS 9/2010 9/2010

1328 SLED 9/2011

1329 SMAG 9/2011

1330 SMAG B/O 9/2010

1331 SMAG CHART GENERATOR 9/2010

1332 SMAG IESE 9/2010

1333 SMAG SE 9/2010

1334 SMAG SE/SOR 9/2010

1335 SMART 9/2010

1336 SMIS TBD

1337 SNUD 9/2011 9/2011

1338 SORAP 9/2011

1339 SPIRES 9/2010

1340 SPIRT 9/2011

1341 SRMA 9/2010

1342 SRWP 9/2011

1343 SSRAC 9/2011 9/2011

1344 SSSC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1345 SST 9/2010

1346 SUPPLYCHAIN-EMT 9/2011

1347 SURGE 9/2011

1348 SURGETRAK 9/2010

1349 SUSPENSE 9/2011

1350 SUSTAIN 9/2010

1351 TABBS 9/2009 9/2009

1352 TAS 9/2008 9/2008
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9/2010

9/2010
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9/2010

9/2010

9/2010
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9/2010

9/2010
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1353 TCM 9/2011

1354 TF39 CWA 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1355 TIMEBITE 9/2011

1356 TMACS 9/2011

1357 TOOL DESIGN PROJECT MANAGEMENT 9/2010

1358 TRACKER (D087T) 9/2010

1359 TRAX 9/2010

1360 TSC 9/2011 9/2011

1361 ULTIMATE 9/2011

1362 UPSINFOSYS 9/2010

1363 VARD 9/2011

1364 WAPDS 9/2009 9/2009

1365 WARRS 9/2010 9/2010

1366 WEBINQ 9/2010

1367 WEBREQ 9/2010

1368 WISCRS 9/2010

1369 WLCMP 9/2011

1370 WMER 9/2008 9/2008

1371 WR CTOR 9/2010 9/2010

1372 WR IDM 9/2011

1373 WR MHF 9/2008

1374 WR RFID 9/2011

1375 WRPF 9/2011

1376 WSMIS (D087W) 9/2011 9/2011

1377 WSMIS-PPAS 9/2011

1378 WSMIS-PRS 9/2011

1379 WSMIS-RAM 9/2011

1380 WSMIS-RCAS 9/2011

1381 WSMIS-REALM 9/2011

1382 WSMIS-SAM 9/2011

1383 WSMIS-SAV 9/2011

1384 WTS 9/2010

1385 YMIC 9/2010

1386 YPVO 9/2009

1387 EESOH-MIS  Enterprise Environmental Safety and Occupational Health
Management Information System

9/2008 12/2007

1388 Key Milestones: 1/2007 1/2007
1389 Increment: Version 1.1 (Hazmat) 6/2005 6/2005
1390 FOC 6/2005 6/2005 1 - Met

1391 Increment: Version 1.2 (Cleanup) 1/2006 12/2005
1392 FOC 1/2006 12/2005 2 - Not Met Previously undocumented rqmts and some migration/testing

issues; Replanned for 01/06
1393 Increment: Version 1.3 (HazWaste) 9/2006 9/2006
1394 FOC 9/2006 9/2006 3 - On Track

1395 Increment: Version 1.4 (Air) APIMS Rpl 1/2007 1/2007
1396 FOC 1/2007 1/2007 3 - On Track

1397 Legacy Systems migrating to EESOH-MIS 9/2008 12/2007

9/2010

9/2010

9/2010

9/2010

9/2009

9/2010

9/2010

9/2010

9/2010

9/2008

9/2010

9/2008

9/2010

9/2010

9/2009

6/2005

1/2006

9/2006

1/2007
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1398 AF-EMIS 6/2007 12/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1399 AFRIMS 6/2006 3/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1400 AirCop 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1401 APIMS 6/2008 11/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1402 AQUTS 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1403 ENTRAC 12/2007 6 - Deleted
1404 HAZCOM 2/2007 9/2006 5 - Slipped Previously undocumented rqmts and some migration/testing

issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1405 HMMS 9/2008 9/2007 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1406 HOMER 9/2007 9/2007

1407 SMART 12/2006 12/2006

1408 WITS 9/2007 9/2007

1409 ELR  Enterprise Lean Re-Engineering TBD 5/2008
1410 Key Milestones: TBD 5/2008
1411 Increment: OS Command and Control TBD 12/2007
1412 Value Stream Analysis 12/2004 12/2004 1 - Met

1413 ID critical processes 4/2004 4/2004 1 - Met

1414 Implement improvements incrementally, AF-wide TBD 6/2005 2 - Not Met Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1415 Initiate RIEs TBD 5/2005 2 - Not Met Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1416 Complete RIEs 4/2007 4/2007 4 - At Risk Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1417 Complete AF-wide incremental changes 12/2007 12/2007 4 - At Risk Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1418 Increment: Deployment Management TBD 6/2007
1419 ID critical processes 4/2004 4/2004 1 - Met

1420 Value Stream Analysis 6/2004 6/2004 1 - Met

1421 Initiate RIEs 11/2004 11/2004 1 - Met

1422 Implement improvements incrementally, AF-wide TBD 12/2004 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1423 Deployment Readiness IOC 6/2006

1424 Deployment Readiness FOC 6/2007

1425 Complete RIEs 10/2006 10/2006 3 - On Track

1426 Complete AF-wide incremental changes 6/2007 6/2007 3 - On Track

1427 Increment: Full Spectrum Threat Response TBD 5/2007
1428 ID critical processes 4/2004 4/2004 1 - Met

1429 Value Stream Analysis 11/2004 11/2004 1 - Met

6/2007
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6/2008
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1430 Initiate RIEs 4/2005 4/2005 1 - Met

1431 Implement improvements incrementally, AF-wide TBD 5/2005 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1432 Full Spectrum Threat Response IOC 9/2006

1433 Complete RIEs 3/2007 3/2007 3 - On Track

1434 Complete AF-wide incremental changes 5/2007 5/2007 3 - On Track

1435 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 8/2008 5/2008

1436 ID critical processes 10/2005 10/2005 1 - Met

1437 Value Stream Analysis 1/2006 11/2005 1 - Met 3 day VSA with CIPT Senior Working Group held 17-19 Januar

1438 Initiate RIEs 3/2006 3/2006 3 - On Track

1439 Implement improvements incrementally, AF-wide 5/2006 5/2006 4 - At Risk Replanning in progress to coordinate with AFSO21 initiative

1440 Complete AF-wide incremental changes 5/2008 5/2008 3 - On Track

1441 Complete RIEs 2/2008 2/2008 3 - On Track

1442 FOC - Full Spectrum Threat Response 8/2008

1443 ETIMS  Enhanced Technical Information Management System  TBD 3/2010
1444 Key Milestones: 3/2010 3/2010
1445 Increment: Spiral 1 10/2006 10/2006
1446 Complete AoA 6/2005 6/2005 1 - Met

1447 Milestone B 11/2005 11/2005 2 - Not Met ETIMS is undergoing full program review to determine best
cost effective technical solution

1448 Milestone C 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1449 IOC 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1450 Deploy Spiral 1 10/2006 10/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1451 Increment: Spiral 2 10/2008 10/2008
1452 Spiral 2 requirements and design 2/2007 2/2007 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1453 Spiral 2 development, test, and deploy 10/2008 10/2008 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1454 Increment: Spiral 3 3/2010 3/2010
1455 Spiral 3 requirements and design 6/2008 6/2008 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1456 FOC 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1457 Spiral 3 development, test, and deployment 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1458 Sustainment 3/2010 3/2010 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1459 Legacy Systems migrating to ETIMS TBD 9/2009
1460 AFTOX TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program

milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1461 ATIMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1462 ATOMS TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1463 ATOS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1464 CARDFILE 10/2008 6 - Deleted No longer tracked as a DoD system.

1465 CTOR TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1466 E847 10/2006 6 - Deleted No longer tracked as a DoD system.

1467 ETOMS 10/2008 6 - Deleted No longer tracked as a DoD system.

1468 GEORGE 9/2009 6 - Deleted No longer tracked as a DoD system.
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1469 IDM 9/2009 6 - Deleted No longer tracked as a DoD system.

1470 IDTOD 9/2009 6 - Deleted No longer tracked as a DoD system.

1471 JCALS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1472 LDBMS 10/2006 6 - Deleted No longer tracked as a DoD system.

1473 LIMITS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1474 PTOWS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1475 SATODS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1476 TDMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1477 TODS 10/2008 6 - Deleted No longer tracked as a DoD system.

1478 TOMART 10/2006 6 - Deleted No longer tracked as a DoD system.

1479 TOMCOP 10/2006 6 - Deleted No longer tracked as a DoD system.

1480 FIRST  Financial Information Resource System 9/2011 9/2011
1481 Key Milestones: 9/2010 9/2010
1482 Milestone B 3/2001 3/2001 1 - Met

1483 Complete BF Spiral 2 (Cost Modeling/Force Structure Interfaces) 9/2006 3 - On Track

1484 Milestone C 5/2007 5/2007 3 - On Track

1485 IOC 9/2007 9/2007 3 - On Track

1486 FOC 9/2010 9/2010 3 - On Track

1487 Legacy Systems migrating to FIRST 9/2011 9/2011
1488 ABIDES (SPA) 3/2009 3/2009

1489 ABIDES (SPC) 3/2009

1490 ABSS 7/2008 6 - Deleted Subsumed into DEAMS AF.

1491 CBAS II 5/2006 6 - Deleted Subsumed into AFM.

1492 CMS 3/2007 3/2007

1493 MicroBAS 12/2005 12/2005 1 - Met

1494 OARS 9/2011 9/2011

1495 PBAS 12/2005 12/2005

1496 FM SDM  Financial Management Service Delivery Model 9/2009 9/2009
1497 Key Milestones: 9/2009 9/2009
1498 Center of Expertise IOC 10/2005 10/2005 1 - Met

1499 Financial Advisor Transformation: Realign ALO/FMA 12/2005 12/2005 1 - Met

1500 Financial Services Transformation: Stand-up Central Processing
Center

10/2007 10/2007 3 - On Track

1501 FST: Enhanced Financial Advisor. Note Pending DEAMS and Senior
Leader approval

9/2008 9/2008 3 - On Track

1502 Center of Expertise FOC 9/2008 9/2008 3 - On Track

1503 FST: Stand-up Contact Center 10/2008 10/2008 3 - On Track

1504 Combat Comptroller Contingency Organization FOC 9/2009 9/2009 3 - On Track

1505 MPES  Manpower Programming and Execution System 5/2005 5/2005
1506 Key Milestones: 5/2005 5/2005
1507 FOC 5/2005 5/2005 1 - Met

1508 Legacy systems migrating to MPES-DP 4/2005 4/2005
1509 MDS 4/2005 4/2005

1510 NAF-T  Non-Appropriated Funds (NAF) Transformation 9/2015 9/2015
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Milestone Status Explanation

1511 Key Milestones 9/2015
1512 Interface with IBPS 3/2006 3 - On Track

1513 IOC 5/2006 3 - On Track

1514 Enterprise Portfolio Management 2/2007 3 - On Track

1515 Phase 1 Financial 5/2009 3 - On Track

1516 Phase 2 Retail sales Modernization 9/2010 3 - On Track

1517 Phase 3 Supply Chain Management 9/2015 3 - On Track

1518 Agile Combat Support 9/2015 3 - On Track

1519 Increment: Phase 1-Financial 10/2008 10/2008
1520 Complete AoA 6/2002 6/2002 1 - Met

1521 Business case 6/2002 6/2002 1 - Met

1522 Enterprise-wide domain architecture study 6/2003 6/2003 1 - Met

1523 Enterprise Portfolio Management 9/2003 9/2003 1 - Met

1524 Milestone A 12/2003 12/2003 1 - Met

1525 Acquisition of COTS Solution 3/2004 3/2004 1 - Met

1526 Stand up of Shared Service Center 7/2004 7/2004 1 - Met

1527 Transition Plan 6/2004 6/2004 1 - Met

1528 Milestone B 3/2005 3/2005 1 - Met

1529 Milestone C 6/2005 6/2005 1 - Met

1530 Interface current standard AF Services POS systems to COTS 9/2005 9/2005 1 - Met

1531 Interface with DCPDS 9/2005 9/2005 1 - Met

1532 Interface with IBPS 9/2005 9/2005 1 - Met

1533 Business Process Re-engineering 10/2005 10/2005 1 - Met

1534 Initial Policy 12/2005 12/2005 1 - Met

1535 IOC 12/2005 12/2005 1 - Met

1536 Shared Service Center Fully Operational 2/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1537 FOC 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1538 Final Policy Implemented 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1539 Agile Combat Support 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1540 Global Services 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1541 Informed Decision-Making Capabilities 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1542 Lean business/information processing 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1543 Increment: Phase 2-POS Modernization 9/2010 9/2010
1544 Milestone C 6/2005 6/2005 1 - Met

1545 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1546 Initial Policy 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1547 Business Process Re-engineering 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1548 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1549 Transition Plan 6/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1550 FOC 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1551 Agile Combat Support 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1552 Final Policy Implemented 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
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1553 Global Services 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1554 Informed Decision-Making Capabilities 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1555 Lean business/information processing 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1556 Enterprise Portfolio Management 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1557 Increment: Phase 3-Supply Chain Mgmt 9/2015 9/2015
1558 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1559 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1560 Business Process Re-engineering 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1561 Transition Plan 6/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1562 Initial Policy 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1563 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1564 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1565 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1566 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1567 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1568 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1569 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1570 Increment: Phase 4-CRM 9/2015 9/2015
1571 Transition Plan 6/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1572 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1573 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1574 Initial Policy 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1575 Business Process Re-engineering 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1576 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1577 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1578 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1579 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1580 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1581 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1582 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1583 Legacy Systems migrating to NAF-T 5/2009 11/2008
1584 NAFMIS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment.

Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FY06 which required to configure the COTS solution.

1585 FAS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment.
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FY06 which required to configure the COTS solution.

1586 OSMP  Operational Support Modernization Program 4/2007 4/2007
1587 Key Milestones: 4/2007 4/2007
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1588 Governance 2/2004 2/2004 1 - Met

1589 Process direction 5/2004 5/2004 1 - Met

1590 CONOPS Definition 5/2004 5/2004 1 - Met

1591 OS Enterprise Architecture V3 4/2005 4/2005 1 - Met

1592 Enterprise Strategy 5/2005 5/2005 1 - Met

1593 Enterprise Portfolio Mgmt 4/2006 10/2005 Portfolio Management Value Stream Analysis (VSA) event
was delayed to Jan 2006; replanning in progress to coordinate
with AFSO21 initiative.

1594 Change Mgmt Plan / Communications 12/2005 12/2005 1 - Met

1595 CONOPS Integration 3/2006 3/2006 3 - On Track

1596 Enterprise Transformation Metrics 3/2006 3/2006 3 - On Track

1597 Integrated VSA 4/2006 4/2006 3 - On Track

1598 Integrated AF Transformation 10/2006 10/2006 3 - On Track

1599 Capabilities based transformation budgeting 3/2007 3/2007 3 - On Track

1600 Doctrine Integration 3/2007 3/2007 3 - On Track

1601 Int. Re-Engineering + I-CRRA 4/2007 4/2007 3 - On Track

1602 Integrated Architecture V5 4/2007 4/2007 3 - On Track

1603 Pers Trans  Personnel Transformation 9/2006 9/2006
1604 Key Milestones: 9/2006 9/2006
1605 ADM Force Development Tool 9/2006

1606 Increment: AF Military Uniques to DIMHRS 9/2006 6 - Deleted
1607 Consolidated Contact Center-Spiral 1 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1608 Milestone B 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1609 Consolidated Contact Center-Spiral 2 6/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1610 Consolidated Contact Center-Spiral 3 9/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1611 Increment: AF Civilian Uniques to DCPDS 8/2004 8/2004
1612 IOC 3/2002 3/2002 1 - Met

1613 FOC 8/2004 8/2004 1 - Met

1614 Increment: Military Personnel Data System 8/2006 7/2001
1615 IOC 6/2001 6/2001 1 - Met

1616 FOC 7/2001 7/2001 1 - Met

1617 PSD Active Duty Military Capability Spiral 1 3/2006 3 - On Track

1618 Results of AF DIMHRS Go Forward Assessment to be briefed to
DBSMC

3/2006 3 - On Track Renamed: milestone originally stated as "AF specifics to
DIMHRS Milestone B"

1619 AFKS interface with MILPDS 8/2006 3 - On Track

1620 PM&O (CCAR & SMART)  Program Management and Oversight 12/2008 12/2008
1621 Key Milestones: 12/2008 12/2008
1622 IRSS on NIPRNET (GCSS) 7/2005 7/2005 1 - Met

1623 IRSS AFROCC, JROC Integration 3/2006 3/2006 3 - On Track

1624 IRSS Workflow and Financial Data Import 3/2008 3 - On Track

1625 SMART data feed to DAMIR 12/2006 6 - Deleted Interim milestones too detailed; See SMART capability
milestone.

1626 SMART/CCaR/IDECS linked 12/2007 6 - Deleted Interim milestones too detailed; See SMART capability
milestone.

1627 SMART evolved to Acq Portal 12/2008 12/2008 3 - On Track

1628 PRIDE functionality to the Portal 12/2008 12/2008 3 - On Track

1629 Legacy systems migrating to (CCAR & SMART) 9/2006
1630 SPOMIS 9/2005 1 - Met

1631 AF-SIL 9/2006

1632 Sourcing   Sourcing 12/2008 12/2007
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1633 Key Milestones: 12/2008 12/2007
1634 CARS (J001) replaced by FPDS-NG 10/2006 10/2005 2 - Not Met Delay in FPDS-NG; Adjust migration plan to new schedule of

FPDS-NG (DoD initiative).
1635 AFWAY upgrade to AFeBuy 8/2008 8/2006 5 - Slipped Delay in certification under NDAA; Obtain certification of

AFWAY and resume development.
1636 ACPS replaced by SPS V 4.2.3 3/2008 3/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule

of SPS (DoD).
1637 ConWrite replaced by SPS V 4.2.3 12/2008 12/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule

of SPS (DoD).
1638 Legacy systems migrating to Sourcing 12/2008
1639 ACPS 3/2008

1640 ConWrite 12/2008

1641 CARS (J001) 10/2006

1642 T&E (CSE)  Test and Evaluation 5/2006 8/2005
1643 Key Milestones: 8/2005 8/2005
1644 AFMC selection of preferred modules 8/2005 8/2005 1 - Met

1645 Legacy systems migrating to (CSE) 5/2006
1646 ESS 5/2006

1647 DLA 9/2011
1648 BSM  Business Systems Modernization 12/2006 9/2006
1649 Key Milestones: 12/2006 9/2006
1650 Milestone 0 12/1999 12/1999 1 - Met

1651 Complete AoA 2/2000 2/2000 1 - Met

1652 Milestone I/II 8/2000 8/2000 1 - Met

1653 Increment: Release 1.0 8/2002 8/2002
1654 Milestone C 8/2002 8/2002 1 - Met

1655 Increment: Release 2.0 1/2005 1/2005
1656 IOC 1/2005 1/2005 1 - Met

1657 Increment: Release 2.2 7/2006 9/2006
1658 Full-Rate Production Decision Review (FRPDR) 7/2006 12/2005 2 - Not Met BSM Release 2.2 full operational testing will be conducted

during June-July 2006.  This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.

1659 Increment: Release 2.2.1 12/2006 Release 2.2.1 revises the existing functionality in BSM for
Medical Army Single Stock Fund

1660 DPMS interface with BSM 12/2005 1 - Met

1661 Revise the existing functionality in BSM for Medical Army Single Sto 9/2006

1662 FOC 12/2006 9/2006 5 - Slipped BSM Release 2.2 full operational testing will be conducted
during June-July 2006.  This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.

1663 Legacy Systems migrating to BSM 9/2006 9/2006
1664 DISMS 1/2005 1/2005 1 - Met

1665 SAMMS 9/2006 9/2006

1666 BSM-Energy  Business Systems Modernization - Energy 6/2007 6/2007
1667 Key Milestones: 6/2007 6/2007
1668 Milestone 0/I/II 11/1995 11/1995 1 - Met

1669 Base Level Operations - FOC 9/2001 9/2001 1 - Met

1670 Bulk Enterprise Level Operations - FOC 4/2003 4/2003 1 - Met

1671 FOC 6/2007 6/2007 3 - On Track

1672 Increment: Base Level Operations 1/1997 1/1997
1673 Milestone IIIa Base Level Operations 1/1997 1/1997 1 - Met

1674 Increment: CONUS Bulk 5/2002 5/2002
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1675 Milestone IIIb Enterprise Level Operations - CONUS Bulk 5/2002 5/2002 1 - Met

1676 Increment: CONUS PC&S 5/2004 5/2004
1677 Full-Rate Production Decision Review (FRPDR) 5/2004 5/2004 1 - Met

1678 Increment: OCONUS (Bulk & PC&S) 5/2006 5/2006
1679 FRPDR for Enterprise Level OCONUS (Bulk & PC&S) 5/2006 5/2006 3 - On Track

1680 Legacy Systems migrating to BSM-Energy 6/2007 6/2007
1681 DFAMS 6/2007 6/2007

1682 CFMS  Common Food Management System 6/2011 4/2011
1683 Key Milestones: 6/2011 4/2011
1684 Milestone A 4/2003 4/2003 1 - Met

1685 Phase 'A' AOA 1/2004 1/2004 1 - Met

1686 Milestone B 8/2004 8/2004 1 - Met

1687 IOC 11/2006 8/2006 5 - Slipped On Target per current APB .The revised APB (approved on
November 21, 2005, by the PEO) was a result of the
completion of the detailed requirements review conducted
with the CFMS PMO, IBM and the Services.

1688 Phase 'B' AOA 9/2006 9/2006 3 - On Track

1689 Milestone C 6/2007 3/2007 5 - Slipped On Target per current APB (approved by PEO on 10/21/2005).

1690 FOC 6/2011 4/2011 5 - Slipped On Target per current APB (approved by PEO on 10/21/2005).

1691 Legacy Systems migrating to CFMS 4/2011 4/2011
1692 AFMIS 1/2009 1/2009

1693 CFS 1/2009 1/2009

1694 FSM afloat 4/2011 6 - Deleted No longer tracked as a DoD system.

1695 MCFMIS 1/2009 1/2009

1696 NFMIS 1/2009 1/2009

1697 STORES NT 4/2005 6 - Deleted No longer tracked as a DoD system.

1698 CRM  Customer Relationship Management 8/2008 8/2008
1699 Key Milestones: 8/2008 8/2008
1700 Milestone A 10/2002 10/2002 1 - Met

1701 Milestone B 9/2003 9/2003 1 - Met

1702 Complete AoA 12/2005 12/2005 1 - Met

1703 Milestone C 3/2006 2/2006 2 - Not Met Determination of milestone status is scheduled for March 23.

1704 IOC 3/2006 3/2006 3 - On Track

1705 FOC 8/2008 8/2008 3 - On Track

1706 Legacy Systems migrating to CRM: 6/2006
1707 SMAGIC 6/2006

1708 DPMS  Distribution Planning and Management System 3/2007 6/2006
1709 Key Milestones: 3/2007 6/2006
1710 Increment: 1st Destination Optimization 5/2004 5/2004
1711 Milestone A 6/2002 6/2002 1 - Met

1712 Milestone B 10/2002 10/2002 1 - Met

1713 Integration Contract Award 8/2003 8/2003 1 - Met

1714 Complete AoA 3/2004 3/2004 1 - Met Developed as part of the EA.

1715 Milestone C 5/2004 5/2004 1 - Met

1716 IOC 5/2004 5/2004 1 - Met

1717 Increment: 2nd Destination Optimization 5/2005 5/2005
1718 Milestone C 5/2005 5/2005 1 - Met

1719 Increment: BSM Integration 12/2005 8/2005
1720 Milestone C 8/2005 8/2005 1 - Met
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1721 Integrate DPMS with BSM 12/2005 1 - Met

1722 Increment: Reverse Logistics 3/2007 6/2006
1723 Milestone C 2/2007 6/2006 5 - Slipped New APB, 20 December 2005: (Increment IV Reverse

Logistics) has been re-baselined to February 2007 due to the
mandatory changes and technical upgrades that are a priority
for DSS Release 6.2.

1724 FOC 3/2007 6/2006 3 - On Track New APB, 20 December 2005: (Increment IV Reverse
Logistics) has been re-baselined to February 2007 due to the
mandatory changes and technical upgrades that are a priority
for DSS Release 6.2.

1725 IDE  Integrated Data Environment 8/2011

1726 Key Milestones: 8/2011 8/2011

1727 Milestone A 8/2001 8/2001 1 - Met

1728 Milestone B 5/2002 6/2002 1 - Met

1729 Complete AoA 1/2003 1/2003 1 - Met

1730 Milestone C 9/2005 9/2005 1 - Met

1731 IOC 11/2005 11/2005 1 - Met

1732 FOC 8/2011 8/2011 3 - On Track IDE is a data broker.The IDE is capable of performing full
brokering functionality w/only few data sources & clients,
doesn't provide targeted brokering services until all anticipated
legacy & contemporary sources & clients in place in
2011-designated FOC

1733 Legacy Systems migrating to (IDE): 1/2006

1734 JTAV 1/2006 1 - Met JTAV was replaced by IDE AV.  AV became system of record
and JTAV was retired.  Actual date was 7 January 2006 that
IDE AV became system of record.

1735 P3I  Pre-Planned Product Improvement 3/2006 3/2006

1736 Key Milestones: 3/2006 3/2006

1737 P3I initiatives to be formalized 3/2006 3/2006 3 - On Track

1738 PDMI  Product Data Management Initiative 9/2011 7/2011

1739 Key Milestones: 7/2011 7/2011

1740 Complete AoA 4/2003 4/2003 1 - Met

1741 Milestone A 8/2002 8/2002 1 - Met

1742 Milestone B 10/2003 10/2003 1 - Met

1743 Milestone C 5/2007 5/2007 3 - On Track

1744 IOC 5/2007 5/2007 3 - On Track

1745 FOC 7/2011 7/2011 3 - On Track

1746 Legacy Systems migrating to PDMI: 9/2011

1747 ESA 6 - Deleted Remove ESA because PDMI includes ESA.

1748 JEDMICs 9/2011

1749 RMP  Reutilization Modernization Program 6/2009 6/2009

1750 Key Milestones: 6/2009 6/2009

1751 Milestone A 12/2003 12/2003 1 - Met

1752 Fit-Gap Analysis Contract 9/2004 9/2004 1 - Met
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1753 Complete AoA 10/2005 10/2005 1 - Met Part of Oct 2005 EA.

1754 Milestone B 10/2005 10/2005 2 - Not Met In process of Rebaselining Program DRMS Functional Users
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.

1755 Integration Contract 3/2006 3/2006 4 - At Risk In process of Rebaselining Program DRMS Functional Users
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.

1756 Milestone C 2/2007 2/2007 4 - At Risk In process of Rebaselining Program DRMS Functional Users
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.

1757 IOC 6/2007 6/2007 4 - At Risk In process of Rebaselining Program DRMS Functional Users
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.

1758 FOC 6/2009 6/2009 4 - At Risk In process of Rebaselining Program DRMS Functional Users
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.

1759 Legacy Systems migrating to RMP 6/2009 6/2009

1760 DAISY 6/2009 6/2009

1761 BOSS Hazardous 6/2009 6 - Deleted No longer tracked as a DoD system.

1762 DLA Business Transformation Support 9/2007

1763 Identify and assess competencies for 50% of DLA positions 9/2007

1764 Performance-based agreements with COCOMs 9/2007

1765 USTRANSCOM 9/2010
1766 DEAMS - Defense Enterprise Accounting Management System 9/2010 9/2010

1767 Key Milestones: 2/2010 3/2009

1768 Increment: Increment 1 USTRANSCOM 2/2010 2/2008

1769 Complete AoA 1/2005 1/2005 1 - Met

1770 Milestone A 4/2005 4/2005 1 - Met

1771 Complete distribution process gap analysis 12/2005 1 - Met

1772 Prioritize a list a gap-resolving projects 9/2006

1773 Analyze convergence opportunity for IDE and GTN 6/2006

1774 Award contract for DEAMS program system integration support 2/2006 1 - Met Renamed milestone.  Original milestone stated as "Conclude
source selection for DEAMS program system integration".

1775 Declare DEAMS Standard Information Structure baseline 2/2006 1 - Met

1776 Publish JDDOC template Edition 1 12/2005 1 - Met

1777 Publish JDDOC Template Edition 2 6/2006

1778 Begin codification of JDDOC through JCIDS 6/2006

1779 Identify DOTMLPF changes 9/2007

1780 Develop functional needs and solution analyses 9/2007

1781 Milestone B 10/2008 1/2007 USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
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1782 Milestone C 10/2009 9/2007 USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.

1783 IOC 9/2007 6 - Deleted DEAMS does not use the term IOC, they use Full Deployment
Decision Review (FDDR) which is similar.

1784 Implement at Scott AFB 12/2006

1785 Implement USTRANSCOM component locations 9/2007

1786 FDDR 2/2010 DEAMS does not use the term IOC, they use Full Deployment
Decision Review (FDDR) which is similar. FDDR for increment
1 is Feb 2010.

1787 FOC 2/2008 6 - Deleted There is no FOC  type for increment 1, because full
operational capability occurs after increments 2 (USAF), and 3
(DOD) are implemented.

1788 Incorporate “Pure Pallet” initiative in the Defense Transportation
Regulation

6/2006

1789 Increment: Inc 2 (USAF) 3/2009 3/2009

1790 Milestone A 1/2007 6 - Deleted Duplicate milestone found under DEAMS AF.

1791 Milestone B 2/2008 6 - Deleted Duplicate milestone found under DEAMS AF.

1792 Milestone C 3/2009 6 - Deleted Duplicate milestone found under DEAMS AF.

1793 IOC 3/2009 6 - Deleted Duplicate milestone found under DEAMS AF.

1794 Legacy Systems migrating to DEAMS 9/2010 9/2010

1795 ABSS 3/2009 3/2009

1796 ASIFICS 10/2009 10/2008 5 - Slipped USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.

1797 BARS 9/2010 9/2010

1798 CPAS 12/2004 6 - Deleted

1799 FMS 10/2009 6 - Deleted USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.

1800 GAFS 9/2010 9/2010

1801 GAFS-R 9/2010 9/2010

1802 IAPS 9/2010 9/2010

1803 TFMS-M 10/2009 10/2009 USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.

1804 USTRANSCOM Business Transformation Support 9/2006

1805 Key Milestones: 9/2006

1806 Business Case Analysis (BCA) for a Joint Logistics (Distribution)
Common Operating Picture JL(D)COP

9/2006

1807 Document a Course of Action (COA) for an ICD to implement the Joint
Logistics (Distribution) Joint Integrating Concept

2/2006 1 - Met

1808 Business Case Analysis from TC-AIMS II, Increment blocks 4 & 5,
DSS, CMOS

6/2006

1809 Brief IRB, DLB, DBSMC, and DTTF 6/2006

10/2009

12/2006

9/2007

2/2010

6/2006

3/2009

10/2009

9/2010

9/2010

9/2010

9/2010

10/2009

9/2006

2/2006

6/2006

6/2006
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

1810 Exercise Ardent Sentry 06 6/2006

1811 Exercise Bright Star 05 9/2005 1 - Met

1812 Complete internal business process mapping of proposed fusion
center.

3/2006 3 - On Track

1813 DFAS TBD

1814 DDHPO (ADS)  Disbursing High Performing Organization 9/2008 9/2008

1815 Key Milestones: 9/2008 9/2008

1816 Increment: Eliminate SRD-1 9/2007 6/2006

1817 IOC 6/2006 6/2006 3 - On Track Per DFAS - 6/2006 date is incorrect; may reflect 'earliest
migration date' from workbook; SRD I elimination is scheduled
for 09/2007 (per workbook).

1818 Convert SRD 1 (DFAS Kansas City) to Automated Disbursing
System (ADS) as part of DFAS Disbursing High Performance

9/2006

1819 Convert SRD 1 (DFAS Columbus) to Automated Disbursing
System (ADS) as part of DFAS Disbursing High Performance

12/2006

1820 Convert SRD 1 (DFAS Indianapolis) to Automated Disbursing
System (ADS) as part of DFAS Disbursing High Performance

9/2007

1821 Increment: Eliminate CDS 9/2008 9/2008

1822 FOC 9/2008 9/2008

1823 Increment: Consolidate disbursing services and achieve
standardization at fewer than the five current DFAS sites.

9/2008 9/2008

1824 FOC 9/2008 9/2008

1825 Legacy Systems migrating to (ADS): 9/2008

1826 SRD I 9/2007

1827 CDS 9/2008

1828 EC/EDI  Electronic Commerce/Electronic Data Interchange 9/2006 9/2006

1829 Key Milestones: 9/2006 9/2006

1830 Increment: Deploy WAWF to ARMY 9/2006 9/2006

1831 FOC 9/2006 9/2006

1832 Deploy Electronic Document Access (EDA) and Voucher Attachment
System (VAS) at DFAS-Columbus

3/2006 3 - On Track

1833 Expand imaging capability by implementing EDA and VAS at existing
DFAS sites (FOC)

9/2006

1834 Implement DFAS EC/EDI Strategic Plan 9/2006

1835 DFAS BUSINESS TRANSFORMATION SUPPORT 9/2007

1836 Complete Military Payment Improvement Plan 3/2006 3 - On Track DJMS upgraded as FCP program has been terminated.

1837 Lift brown-out of DJMS and reinstate Configuration Control Board 6/2006 DJMS upgraded as FCP program has been terminated.

1838 Train and deploy WIA Tiger Teams to key field finance offices 2/2006 1 - Met DJMS upgraded as FCP program has been terminated.

1839 Implement DJMS enhancements 9/2007 DJMS upgraded as FCP program has been terminated.

1840 FCP  Forward Compatible Payroll TBD 4/2007

1841 Key Milestones: TBD 10/2006

1842 Complete AoA 1/2003 6 - Deleted The FCP program has been terminated.

1843 Milestone B 1/2004 6 - Deleted The FCP program has been terminated.
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3/2006

6/2006

9/2006

12/2006
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9/2008

9/2008
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9/2006

9/2006

3/2006

6/2006

2/2006

9/2007
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ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

1844 Milestone C 2/2006 6 - Deleted The FCP program has been terminated.

1845 IOC 2/2006 6 - Deleted The FCP program has been terminated.

1846 FOC 10/2006 6 - Deleted

1847 Legacy Systems migrating to FCP 10/2006 4/2007

1848 DJMS-AC 4/2007 6 - Deleted The FCP program has been terminated.

1849 DJMS-RC 4/2007 6 - Deleted The FCP program has been terminated.
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